
, Base Realignment and Closure 
Program Management Office West 

1455 Frazee Road, Suite 900 
San Diego, CA 92108-4310 

FINAL 

I ~FUN~ RECORDS CTR 

2251053 

REMOVAL ACTION COMPLETION REPORT 
December 12, 2007 

DCN: ECSD-5713-0072-0005 

INSTALLATION RESTORATION SITE 02 -
NORTHWEST AND CENTRAL 

PARCEL E, HUNTERS POINT SHIPYARD 
SAN FRANCISCO, CALIFORNIA 



~- Mark Ripperda ] 
U.S:-.EPA 
75 Hawthorne Street, (SFD 8-3) 
San Francisco, CA 94105 

Mr. Tom Lanphar 

DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE WEST 
1455 FRAZEE RD, SUITE 900 
SAN DIEGO, CA 92108-4310 

Department of Toxic Substances Control 
700 Heinz A venue, Bldg. F, Suite 200 
Berkeley, CA 94710 

Mr. Erich Simon 
California Regional Water Quality Control Board 
San Francisco Bay Region 
1515 Clay Street, Suite 1400 
Oakland, CA 946 l 2 

Dear BCT Members: 

5090 
Ser BPMOW.SP/0147 

Enclosed is the Final Removal Action Completion Report, JR-02 Northwest and Central 
Parcel E, at Hunters Point Shipyard, San Francisco, California, of December 12, 2007. Thank 
you for your comments on this report. The Final Response to Comments document is included 
as Appendix N. 

If you have questions, please contact Ms. Sarah Penn at (619) 532-0962 . 

. Sincerely, 

~~~ 
BRAC Environmental Coordinator 
By direction of the Director 

Enclosure: (1) Final Removal Action Completion Report, IR-02 Northwest and Central Parcel E, 
at Hunters Point Shipyard, San Francisco, California, of December 12, 2007 



Copy to :(Hard Copy and CD) 
Ms. Vandana Kohli 
Environmental Management Branch, 
1616 Capitol Avenue, (MS 7405) 
P.O. Box 997377 
Sacramento, CA. 95899-7377 

Mr. Patrick Shea 
City of San Francisco - Public Library 
100 Larkin Street 
Government Information Center, 5th Floor 
San Francisco, CA 94102 

Anna E. Waden Library . 
City of San Francisco - Public Library 
5075 Third Street 
San Francisco, CA 94124 

Mr. Peter Stroganoff 
ROICC San Francisco Bay Area, 
Engineering Field Activity West 
2450 Saratoga Street, Suite 200 
Alameda. CA 94501-7545 

Mr. Mike Mentink 
Department of Navy 
Public Affairs Office 
410 Palm Avenue, Building One 

~eode-()OPA-
San Francisco, CA 94130 

Mr. Leon Muhammad 
5048 Third Street 
San Francisco, CA 94124 · 

Radiological Affairs Support Office 
Building 1971, NWS P.O. Drawer 260 
Yorktown, VA 23691-0260 

2 

5090 
Ser BPMOW.SP/0147 

Mr. Matthew Slack 
Radiological Affairs Support Office 
Building 1?71, NWS P.O. Drawer 260 
Yorktown, VA 23691-0260 

Mr. Steve Hall 
Tetra Tech EMI 
1230 Columbia Street 
Suite 1000 
San Diego, CA 92101 

Ms. Laurie Lowman 
Radiologic~ Affairs Support Office 
Building 1971 
NWS P.O. Drawer 260 
Yorktown, VA 23691-0260 

Ms. Karla l3rasaemle 
U.S. EPA Contractor, Tech Law, Inc. 
90 New Montgomery Street, Suite 1010 
San Francisco, CA 94105 

Ms. Diane Silva (3 Hard Copies + I CD) 
Records Manager (EVR.DS) 

· 937 Harbor Drive 
FISC Bldg 1 3rd Floor Room 71 
San Diego, CA 92132 

Mr. Michael Jacobvitz 
5341 Old Redwood Highway 
Suite 300. 
Petaluma, CA 94954 

Ms. Dorinda Shipman 
555 Montgomery Street, Suite 1300 
San Francisco, CA 94111 

Ms. Barbara Bushnell 
6 Vistaview Court 
San Francisco, CA 94124 



Copy to: (CD Only) 
Ms. Amy Brownell 
City of San Francisco 
Department of Public Health 
1390 Market Street, Suite 910 
San Francisco, CA 94102 

Mr. Michael Sharpless • 
55 2nd Street 24th Floor 
San Francisco, CA 94104 · 

Mr. Jeff Austin 
49 Stevenson Street, Suite 525 
San Francisco, CA 94105 

Dr. Peter T. Paliner 
1600 Holloway Ave., TH 730 
San Francisco 94132 ' 

Mr. Gregg Grist 
Tech Physics 
1658 27th Ave. 
San Francisco, CA 94122 

3 

Mr. Michael McGowan 
4634 3rd Street 
San Francisco, CA 94124 

Ms. Rona Sandler 
City Hall, Room 234 
l Dr Carlton B Goodlett Place 
San Francisco, CA 94102 

Mr. Robert Cotter 
P.O. Box 0915 
San Francisco, CA 94143 

Mr. David Belle 
50 Medical Center Way 
San Francisco, CA 94143 



• 

Base Realignment and Closure 
Program Management Office West 

1455 Frazee Road, Suite 900 
San Diego, California 92108-4310 

CONTRACT No. N68711-98-D-5713 
CTONo.0072 

FINAL 

REMOVAL ACTION COMPLETION REPORT 
December 12, 2007 

INSTALLATION RESTORATION SITE 02 -
NORTHWEST AND CENTRAL 

PARCEL E, HUNTERS POINT SHIPYARD 
SAN FRANCISCO, CALIFORNIA 

DCN: ECSD-5713-0072-0005 

TETRA TECH EC, INC. 
1230 Columbia Street, Suite 750 

San Diego, CA 92101-8536 

. lit;-#~~ 
Ryan Ahlersmeyer, P.G. 
TtEC Project Manager 

~ll 
Daryl DeLong 

Project Radiation Safety Officer 



• 

• 

TABLE OF CONTENTS 

· PAGE 

LIST OF TABLES··················································: ...................................................................... V 

LIST OF FIGURES ...................................................................................................................... vi 

APPENDICES ............................................................. · ................................................................ vii 

ABBREVIATIONS AND ACRONYMS ................................................................................... viii 

EXECUTIVE SUMMARY ..................................................................................................... ES-1 

1.0 INTRODUCTION ............................................................................................ , ................ 1-1 
1. 1 OBJECTIVES OF THE TCRA ............................................................................... 1-1 
1.2 REPORT ORGANIZATION .................................................................................. 1-2 
1.3 TIMELINE ............................................................................................................... 1-3 

2.0 SITE BACKGROUND AND HISTORY .......................................................................... 2-1 
2.1 FACILITY DESCRIPTION AND BACKGROUND ............................................. 2-1 

2.1.1 Operating History ....................................................................................... 2-1 
2.1.2 Topography/Structures ............................................................................... 2-2 
2.1.3 Current and Future Land Use ..................................................................... 2-2 

2.2 PHYSICAL CHARACTERISTICS ........................................................................ 2-2 
2.2.1 Geology ...................................................................................................... 2-2 
2.2.2 Hydrogeology ............................................................................................. 2-3 
2.2.3 Surface Hydrology ................. _ .................................................................... 2-4 
2.2.4 Climate Conditions .................................................................................... 2-4 

2.3 PREVIOUS INVESTIGATIONS ........................................................................... 2-4 
2.4 NATURE AND EXTENT OF CONTAMINATION ............................................. 2-5 

2.4.1 Chemical Contamination ............................................................................ 2-5 
2.4.2 Radiological Contamination ............. : ........................................................ 2-6 

2.5 ACTION MEMORANDUM ................................................................................... 2-7 
2.5.1 Radiological Remedial Objectives and Release Criteria ........................... 2-7 
2.5.2 DCGL Modeling ........................................................................................ 2-7 

3.0 PRE-EXCAVATION ACTIVITIES .................................................................................. 3-1 
3.1 PERMITIING ......................................................................................................... 3-1 
3.2 ENVIRONMENTAL RESOURCES SURVEYING .............................................. 3-1 
3.3 PRE-MOBILIZATION CONFERENCE ................................................................ 3-2 
3.4 RADIOLOGICAL SURFACE SCREENING ........................................................ 3-2 
3.5 SITE SUPPORT AREA PREPARATION ............................................................. 3-3 
3.6 MOBILIZATION .................................................................................................... 3-3 
3.7 UTILITY SURVEY ................................................................................................ 3-4 

0072-0005 FnlRACompRpt_lR02.doc F,nal Removal Action Completion Repon 
IR-02 Northwest and Central 

Parcel E. Hunters Point Shipyard 
DCN: ECSD-5713-0072-0005 

CTO No. 0072. 12/12/07 



TABLE OF CONTENTS 
(Continued) 

PAGE • 

3.8 ENVIRONMENTAL PROTECTION MEASURES .............................................. 3-4 
3.8.1 Best Management Practices ....................................................................... 3-4 

4.0 EXCAVATION AND INVESTIGATION ACTIVITIES ................................................ .4-1 
4.1 EXCAVATION OF CONT AMINA TED SOIL .................................................... .4-1 
4.2 BURIED DRUMS, BOTTLES, JARS, AND CONTAINERS WITH 

UNKNOWN CONTENT ........................................................................................ 4-3 
4.3 MATERIALS POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD .... .4-3 
4.4 WELL DESTRUCTION ......................................................................................... 4-4 
4.5 FUGITIVE DUST CONTROL ................. , ............................................................ .4-4 
4.6 INSTRUMENTATION FOR RADIOLOGICAL SURVEYS .............................. .4-4 
4.7 RADIOLOGICAL SURVEYS AND POST-EXCAVATION SAMPLING 

APPROACH AND RESULTS ............................................................................... 4-5 
4.8 SURVEYING AND SAMPLING DURING EXCAVATION .............................. .4-5. 
4.9 SCANNING MEASUREMENT TECHNIQUES ................................................... 4-6 
4.10 SYSTEMATIC GRIDS ............................ : ............................................................... 4-7 
4.11 POST-EXCAVATION SURVEYING AND SAMPLING .................................... 4-7 
4.12 RADIOLOGICAL POST-EXCAVATION SURVEY RESULTS ........................ .4-8 
4.13 CHEMICAL POST-EXCAVATION SURVEY RESULTS ................................. .4-9 
4.14 CHEMICAL STOCKPILE SAMPLING-BACKFILL MATERIAL. ................. .4-9 
4.15 GEOPHYSICAL SURVEY ............................................................................. , ..... .4-9 • 

5.0 POST-EXCAVATION AND INVESTIGATION ACTIVITIES ...................................... 5-1 
5.1 BACKFILL, COMPACTION, AND GRADING ................................................... 5-l 
5.2 TOPOGRAPHIC SURVEY .................................................................................... 5-l 
5.3 DEMOBILIZATION .............................................................................................. 5-2 
5.4 SITT RESTORATION ............................................................................................ 5-3 
5.5 FIELD CHANGES ........... .-...................................................................................... 5-3 
5.6 COMPLETION INSPECTIONS ............................................................................. 5-4 

5.6.l Pre-Final Inspection ................................................................................... 5-4 
5.6.2 Final Acceptance Inspection ...................... , ............................................... 5-4 

5.7 PHOTOGRAPHIC LOG ......................................................................................... 5-4 

6.0 WASTE CHARACTERIZATION, DISPOSAL, AND RECYCLING ............................. 6-1 
6.1 SOIL AND DEBRIS ............................................................................................... 6-l 
6.2 DRUMS, BOTTLES, JARS, AND CONTAINERS WITH UNKNOWN 

CONTENT .............................................................................................................. 6-2 
6.3 WASTEWATER STORAGE AND DISPOSAL .................................................... 6-3 
6.4 USED PPE ............................................................................................................... 6-3 
6.5 MISCELLANEOUS TRASH AND SOLID WASTE ............................................ 6-3 

0072•0005 FnlRACompRpt_lR02.doc II Final Removal Aclion Complelion Repon 

IR-02 Norlhwesl and Cenlral 
Parcel E, Hunlers Poinl Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072, 12/12/07 

• 



TABLE OF CONTENTS 
(Continued) 

• PAGE 

• 

7 .0 RADIOLOGICAL DAT A ASSESS:MENT AND CONCLUSIONS ................................ 7-1 
7.1 RADIOLOGICAL DATA QUALITY OBJECTIVES ........................................... 7-l 

7.1.1 State the Problem ................... .-................................................................... 7-l 
7.1.2 Identify the Decisions ................................................................................ 7-l 
7.1.3 Identify Inputs to the Decision ................................................................... 7-2 
7.1.4 Define Study Boundaries ........................................................................... 7-2 

· 7.1.5 Develop a Decision Rule ............................................................................ 7-2 
7.1.6 Set Limits on Decision Errors .................................................................... 7-3 
7.1.7 Optimize Data Collection ........................................................................... 7-3 

7.2 RADIOLOGICAL DATA QUALITY ASSESSMENT ......................................... 7-4 
7 .2.1 Field Data Assessment ............................................................................... 7-4 
7 .2.2 On-site Laboratory Data Assessment.. ....................................................... 7-4 

7.2.2.1 Data Verification ....................................................................... 7-5 
7.2.2.2 Data Validation .......................................................................... 7-5 
7.2.2.3 Data Evaluation .......................................................................... 7-5 
7.2.2.4 Data Quality Assessment.. ......................................................... 7-5 

8.0 EFFECTIVENESS OF THE REMOVAL ACTION ......................................................... 8-l 

9.0 QUALITY CONTROL AND QUALITY ASSURANCE ................................................. 9-l 
9.1 FIELD QUALITY CONTROL SAMPLING OBJECTIVES ................................. 9-1 

9.1.1 Field Duplicates ......................................................................................... 9-l 
9.1.2 Matrix Spike and Matrix Spike Duplicate ................................................. 9-2 

9.2 ANALYTICAL DATA QUALITY OBJECTIVES ................................................ 9-2 
9.2.1 Precision and Accuracy .............................................................................. 9-2 

9.2.1.1 Technical Holding Times and Preservation .............................. 9-3 
9.2.1.2 Instrument Performance Checks ............................................... 9-3 
9.2.1.3 Initial and Continuing Calibration Verifications ....................... 9-3 
9.2.1.4 Method Blanks .. -........................................................................ 9-3 
9.2.1.5 Surrogate Percent Recovery ...................................................... 9-3 
9 .2.1.6 Laboratory Control Samples ..................................................... 9-3 
9.2.1.7 Internal Standards ...................................................................... 9-3 
9.2.1.8 ICP Serial Dilution .................................................................... 9-4 
9.2.1.9 Target Compound Identification ............................................... 9-4 
9.2.1.10 Compound Quantitation ............................................................ 9-4 
9.2.1.11 System Performance .................................................................. 9-4 

9.2.2 Representativeness ..................................................................................... 9-4 
9.2.3 Completeness ............................................................................................. 9-4 
9.2.4 Comparability ............................................................................................. 9-4 

9.3 OVERALL ASSESSMENT OF DATA ................................................................. 9-5 

0072-0005 Fn1RACompRp1_JR02.<loc Ill Final Removal Action Completion Report 
IR-02 Northwest and Central 

Parcel .E, Hunters Poinl Shipyard 
DCN: .ECSD.5713-0072-0005 

CTO No. 0072, 12/12107 



TABLE OF CONTENTS 
(Continued) 

PAGE 

9.4 . COMPARISON OF ON-SITE AND OFF-SITE RADIOLOGICAL DATA ......... 9-5 
9.4.l Effectiveness of Radiological Sampling .................................................... 9-5 
9.4.2 Quality of Radiological Sampling .............................................................. 9-6 
9 .4.3 Overall Assessment of Radiological Sampling Data ................................. 9-6 

10.0 COMMUNITY RELATIONS ACTIVITY ..................................................................... 10-l 
10.1 PUBLIC INFORMATION .................................................................................... 10-1 
10.2 PUBLIC PARTICIPATION ................................................................................. 10-1 

11.0 RECOMMENDATIONS ................................................................................................. 11-1 

12.0 REFERENCES ................................................................................................................. 12-1 

0072-0005 FnlRACnmpRp1_1R02.tloc IV Final Removal Action Completion Report 
IR-02 Northwest and Central 

Parcel E, Hunters Point Shipyard 
DCN: ECSD-5713-0072-0005 

CTO No. 0072, I 2/12/07 

• 

• 

• 



• 

• 

• 

Table 2-1 

Table 2-2 

Table 2-3 

Table 2-4 

Table 4-1 

Table 4-2 

Table 4-3 

Table 4-4 

Table 4-5 

Table 4-6 

Table 4-7 

Table 4-8 

Table 6-1 

Table 9-1 

Table 9-2 

Table 9-3 

Table 9-4 

Table 9-5 

LIST OF TABLES 

Metals Detected in Previous Investigations at IR-02 

PCBs Detected in Previous Investigations at IR-02 

TPH Detected in Previous Investigations at lR-02 

Radiological Remedial Objectives and Release Criteria 

UXO Screening Log 

Derived Airborne Concentration 

Instrumentation for Radiological Surveys 

IR-02 Post-excavation Hot Spot Log 

Random Grid Post-excavation Sample QA Comparison 

Sidewall Post-excavation Sample QA Comparison 

Systematic Grid Post-excavation Sample QA Comparison 

Radiological Sample Locations and Identifiers 

IR-02 Area Excavation Sites Summary of Waste Materials 

Summary Table of Validation Findings for Samples Analyzed 
for Polychlorinated Biphenyls 

Summary Table of Validation Findings for Samples Analyzed for Pesticides 

Summary Table of Validation Findings for Samples Analyzed for Metals 

Summary Table of Validation Findings for Samples Analyzed 
for Semi volatile Organic Compounds 

Summary Table of VaJidation Findings for Samples Analyzed 
for Total Petroleum Hydrocarbons 

0072-0005 FnlRACompRp1_JR02.doc V Final Removal AClion Completion Report 

IR-02 Northwest and Central 
Parcel E, Hunters Poinr Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072. 12/12/07 



Figure 1-1 

Figure 2-1 

Figure 2-2 

Figure 3-1 

Figure 4-1 

Figure 4-2 

Figure 4-3 

Figure 4-4 

Figure 4-5 

Figure 5-1 

Figure 5-2 

Figure 5-3 

Figure 5-4 

Figure 5-5 

LIST OF FIGURES 

Hunters Point Shipyard and IR-02 Location Map 

Historical Chemical Sampling Data and Locations 

1993 Subsurface Radiological Sampling Data and Locations 

Site Layout 

Plan View of the Maximum Excavation Depth and Bay Mud Contact 

Three Dimensional View of the Maximum Excavation Depth 

Radiological Sample Locations and Systematic Survey Units 

Chemical Post-Excavation Sampling Locations 

Geophysical Survey Results 

Cross Section Location map 

Cross Section A-A' 

Cross Section B-B' 

Pre-Construction Topographic Contour Map 

Post-Construction Topographic Contour Map 

0072-0005 FnlRACompRp1_1R02.doc VI Final Removal Aclion Completion Repon 
IR-02 Northwest and Central 

Parcel E, Hunters Point Shipyard 
DCN: ECSD-5713-0072-0005 

CTO No. 0072. 12112/07 

• 

• 

• 



• Appendix A 

Appendix B 

Appendix C 

Appendix D 

Appendix E 

Appendix F 

Appendix G 

Appendix H 

Appendix I 

Appendix J 

• Appendix K 

Appendix L 

Appendix M 

Appendix N 

• 0072-0005 FnlRACompRpt_lR02.ooc 

APPENDICES 

Weather Data and Air Monitoring Report 

Kick-Off Meeting Agenda · 

Well Destruction Forms 

Post-Excavation Chemical Sampling Results IR-02 Area 

Backfi]] Material Review and Acceptance Documentation 

Waste Data and Waste Manifests 

Radiological Post-Excavation Sampling Results and Scan Data 

Survey Reports 

Project Photographs 

Field Change Request (FCR) Log and FCRs 

Community Relations Documents 

Validated Analytical Data Packages 

Radiological Off-site Sample Analysis Results 

Response to Comments 

vii Final Removal Action Completion Report 

IR-02 Norlhwesl and Central 
Parcel E, Hunters Point Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072. 12/12107 



~ 
%R 

µCi 

µg/kg 

AEC 

AM 

BA 

BART 

bgs 

BMP 

BRAC 

C&T 

CERCLA 

cm 

coc 
cpm 
131Cs 

CTO 

cy 

DCGL 

DGPS 

DoD 

DOE 

DON 

DQA 

DQO 

EPA 

EPP 

ESA 

ABBREVIATIONS AND ACRONYMS 

beta 

percent recovery 

m1crocune 

micrograms per kilogram 

Atomic Energy Commission 

Action Memorandum 

Biological Assessment 

Bay Area Rapid Transit 

below ground surface 

best management practice 

Base Realignment and Closure 

Curtis and Tompkins, Ltd. 

Comprehensive Environmental Response, Compensation, and Liability Act 

centimeter 

chemicals of concern 

count per minute 

cesium-137 

Contract Task Order 

cubic yard 

derived concentration guideline level 

Differential Global Positioning System 

U.S. Department of Defense 

U.S. Department of Energy 

U.S. Department of the Navy 

Data Quality Assessment 

Data Quality Objectives 

U.S. Environmental Protection Agency 

Environmental Protection Plan 

Endangered Species Act 

EWI Environmental Work Instruction 

FCR field change request 

0072-0005 FnlRACompRp1_1R02.doc Vil] Final Removal Aclion Completion Repon 

IR-02 Northwest and Central 
Parcel E, Hunters Point Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072. 12/12/07 

• 

• 

• 



• FWENC 

FS 

HazCat 

HPS 

ICP 

IN 

IR 

J 

LLMW 

LLRW 

m2 

MARSSIM 

MDA 

mg/L 

• mil 

MPPEH 

MS/MSD 

msl 

NAVFACSW 

NAVSEA 

NCP 

NPDES 

NRC 

PAH 

PCB 

pCi/g 

PPE 

ppt 

PRG 

QA 

• 
QC 

0072-0005 FnlRACompRp1_1R02.<loc 

ABBREVIATIONS AND ACRONYMS 
(Continued) 

Foster Wheeler Environmental Corporation 

Feasibility Study 

Hazardous Categorization 

Hunters Point Shipyard 

inductively coupled plasma 

inch 

Installation Restoration 

estimated value 

low-level mixed waste 

low-level radioactive waste 

square meter 

Multi-Agency Radiation Survey and Site Investigation Manual 

minimum detectable activity 

milligram per liter 

thousands of an inch 

material potentially presenting an explosive hazard 

matrix spike and matrix spike duplicates 

mean sea level 

Naval Facilities Engineering Command, Southwest 

Naval Sea Systems Command 

National Oil and Hazardous Substances Pollution Contingency Plan 

National Pollutant Discharge Elimination System 

Nuclear Regulatory Commission 

polynuclear aromatic hydrocarbon 

polychlorinated biphenyl 

picocurie per gram 

personal protective equipment 

parts per thousand 

preliminary remediation goal 

quality assurance 

quality control 

IX Final Removal Action Completion Report 

IR-02 Northwest and Central 
Parcel E. Hunters Point Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072. 12/12/07 



RAB 

RACR 

RAO 

RASO 

RCT 

RI 

ROC 

ROICC 

RPD 

RPM 

RRO 

RSO 

SAP 

SCRS 

SFRA 

SHSP 

SOP 

90Sr 

svoc 
SWPPP 

TCRA 

TDS 

TOG 

TPH 

TPH-d 

TPH-extractable 

TPH-g 

TPH-purgeable 

Triple A 

TtEMI 

007H)005 FnlRAC0111pRp1_1R02.doc 

ABBREVIATIONS AND ACRONYMS 
(Continued) 

radium-226 

Restoration Advisory Board 

Removal Action Completion Report 

Remedial Action Objective 

Radiological Affairs Support Office 

Radiological Control Technician 

Remedial. In vesti gati on 

radionuclide of concern 

Resident Officer in Charge of Construction 

relative percent difference 

Remedial Project Manager 

Radiological Remedial Objective 

Radiation Safety Officer 

Sampling and Analysis Plan 

Surface Confirmation Radiation Survey 

San Francisco Redevelopment Agency 

Site Health and Safety Plan 

Standard Operating Procedure 

strontium-90 

semivolatile organic compound 

Stormwater Pollution Prevention Plan 

Time-Critical Removal Action 

total dissolved solids 

total oi I and grease 

total petroleum hydrocarbons 

quantified as diesel 

total extractable petroleum hydrocarbons 

quantified as gasoline 

total purgeable petroleum hydrocarbons 

Triple A Machine Shop, Inc. 

Tetra Tech EM, Inc. 

X Final Removal Action Completion Report 
IR-02 Norlhwest and Central 

Parcel E, Hunters Point Shipyard 
DCN: ECSD-5713-0072-0005 

CTO No. 0072, 12/12/07 

• 

• 

• 



• TtEC 

TtFW 

u 
U&A 

UJ 

uxo 
voe 
yd2 

• 

• 
0072-0005 FnlRACompRp1_IR02.doc 

ABBREVIATIONS AND ACRONYMS 
(Continued) 

Tetra Tech EC, Inc. 

Tetra Tech FW, Inc. 

not detected 

Uribe and Associates 

estimated value at less than the laboratory reporting limit 

unexploded ordnance 

volatile organic compound 

square yard 

XJ Final Removal Action Completion Repon 

IR-02 Norlhwesl and Cenlral 
Parcel E. Huniers Poinl Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072. 12/12/07 



• 

• 

• 

EXECUTIVE SUMMARY 

This Removal Action Completion Report describes the implementation of a time-critical removal 

action at Installation Restoration Site-02 Northwest and Central located within Parcel E at 

Hunters Point Shipyard, San Francisco, California. The Department of the Navy, Naval Facilities 

Engineering Command, Southwest, and the Radiological Affairs Support Office directed the 

removal action. 

Hunters Point Shipyard is located on a long promontory in the southeastern portion of San 

Francisco that extends into San Francisco Bay. At the start of World War II, the Department of 

the Navy took possession of the property an? operated it as a shipbuilding, repair, and 

maintenance facility until 1974, when the shipyard was deactivated. From 1976 to 1986, the 

Department of the Navy leased the property to a private ship repair company. When that 

company ceased operations, the Department of the Navy resumed occupancy through 1989. 

Since previous operations had left hazardous materials on site, Hunters Point Shipyard was 

placed on the National Priorities List in 1989 as a Superfund site. 

Previous radiological investigations identified radium-226 contamination in soil at Installation 

Restoration Site-02 Northwest and Central. A Radiological Remedial Objective of 1 picocurie 

per gram above background levels, not to exceed 2 picocuries per gram total, for radium-226 was 

established based upon agreement between the Navy's Radiological Affairs Support Office and 

United States Environmental Protection Agency, Region IX. Background reference area samples 

were collected in a non-impacted portion of the Parcel E area. Based on these results, radium-

226 background levels were established as 0.883 picocurie per gram. The Final Historical 

Radiological Assessment, Volume II (Naval Sea Systems Command, 2004) also identified 

strontium-90 and cesium-137 as radionuclides of concern for Installation Restoration Site-02. 

The removal action objectives for these two radioisotopes were 10.8 and 0.113 picocurie per 

gram, respectively. The removal action objectives for this work is documented in the Final 

Basewide Radiological Removal Action, Action Memorandum - Revision 2006 (Tetra Tech EC 

Inc., 2006). If additional radionuclides were detected during the screening activities conducted 

during this removal action, the relevant Radiological Remedial Objective established in the 

Base-wide Radiological Work Plan (Tetra Tech FW, Inc. 2005a) for each confirmed radionuclide 

was adopted for this removal action. The radiological survey, screening, sampling, and post

excavation sampling during this removal action was conducted in accordance with the Base-wide 

Radiological Work Plan (Tetra Tech FW, Inc., 2005a) following guidance from the Multi

Agency Radiation Survey and Site Investigation Manual (Department of Defense et al., 2000a) 

NUREG-1575 . 
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The time-critical removal action was conducted in accordance with the requirements of the • 

Comprehensive Environmental Response, Compensation, and Liability Act and the National Oil 

and Hazardous Substances Pollution Contingency Plan. The time-critical removal action was 

conducted pursuant to the Final Basewide Radiological Removal Action, Action Memorandum 

(Department of the Navy, 2001a). A Project Work Plan (Tetra Tech EC, Inc., 2005a) was 

prepared and issued to define the approach to conducting field work associated with this removal 

action (Tetra Tech EC, Inc., 2005a). 

The Remedial Action Objectives for this time-critical removal action were to implement the 

Action Memorandum (Department of the Navy, 2001a) and to protect public health and welfare 

and the environment by physically removing and disposing of radioactive contaminants that 

exceeded the radiological remedial objectives, thus preventing potential migration of 

contaminated material within or outside of the site. The Radiological Remedial Objectives that 

were adopted were established by the Department of the Navy in consultation with United States 

Environmental Protection Agency, Region IX. Any remaining non-radioactive (chemical) 

contamination will be addressed through the Installation Restoration Program process, consistent 

with Comprehensive Environmental Response, Compensation, and Liability Act and the 

National Oil and Hazardous Substances Pollution Contingency Plan. 

The Remedial Action Objectives were planned to be achieved by excavation and removal of 

debris and other materials with radioactivity above the Radiological Remedial Objectives within 

the Installation Restoration Site-02 excavation boundary. The excavation boundary was pre

determined based on previous radiological investigations. 

The major field activities associated with the time-critical removal action included clearing of 

vegetation; in-situ radiological surveys; excavation of soil; debris, drums, and containers with 
unknown chemical contents; air monitoring; ex-situ radiological screening; removal of 

groundwater monitoring wells; segregation of contaminated soil and debris; stockpiling of 

excavated soil and debris; post-excavation confirmation sampling; backfill placement and 

compaction with screened soils and import materials; site restoration; and waste classification, 

storage, and disposal. 

A grid system was established over the excavation area to track the required radiological surface 

surveying within the excavation boundary, control and record excavation progress, and assist in 

the collection of post-excavation samples. The excavation was performed in a series of six-inch 

or twelve-inch lifts. Radiological instruments were used to perform surface screening prior to 

removing each lift. The alternating screening and excavating cycle was continued until the 

excavation reached Bay Mud or the maximum depth of ten feet below ground surface. The top 

of the Bay Mud, where present, was approximately three to five feet below ground surface. This 
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depth was pre-determined based on previous radiological investigation. Additionally, each grid 

was numbered to track the excavation depth and associated sampling. 

Upon completion of excavation activities within the area, post-excavation radiological soil 

sampling and screening was performed to document the radiological status of the bottom surf ace 

of the excavation. 

Prior to backfilling the excavation area, topographical and geophysical surveys of the sidewalls 

and excavation bottom were conducted. Geotextile fabric was placed along the excavation 

bottom and sidewalls as a boundary indicator. Excavated soils determined to be in compliance 

with the Radiological Remedial Objectives were used to backfill _the excavation. Additional fi]] 

material was necessary to complete backfilling. Therefore, materials origina]]y from the Bay 

Area Rapid Transit comprising limited sections of the material screening pads were used to 

backfi]) the excavation to 3 feet below ground surface. The final 3 feet of the excavation 'was 

backfilled with clean import fi]) material to provide a barrier and bring the site to final grade .. 

Since backfill and grading, the Installation Restoration Site-02 Northwest and Central Area is 

undergoing natural revegetation, with periodic visual inspections performed to ensure 

appropriate drainage and storm water protection. 

The origina11y estimated volume of soil to be removed at the site was approximately 

44,100 cubic yards; however, the final amount excavated was approximately 49,500 cubic yards . 

The limits of the excavation remained within the planned excavation boundary. The 

effectiveness of the removal action was established by evaluating the post-excavation bottom and 

sidewall samples. Al] samples were below the Radiological Remedial Objectives for strontium-90 

and cesium-137. For the systematic grid samples, 155 of 160 samples were below the 

Radiological Remedial Objectives for radium-226. For the random grid samples, 59 of 63 samples 

obtained were below the Radiological Remedial Objectives for radium-226. All sidewall samples 

(29) were below the Radiological Remedial Objectives for radium-226. In addition, of the 9 

exceedences described above, the highest radium-226 result was 6.225 picocuries per gram, with 

the remainder of the results below 3.783 picocuries per gram. Further, 2,342 point sources and 

pieces of radioactively contaminated debris were removed during the excavation at Installation 

Restoration Site-02 Northwest and Central. Additionally, no further investigation was made to 

determine if additional devices would be found below the extent of the investigation. 

The Removal Action Objectives for radiological materials were achieved within the pre

determined boundaries of the Installation Restoration Site-02 Northwest and Central excavation .. 

Any remaining radiological materials at the excavation site are now under a cap of radiologically 

screened soil, thereby eliminating some of the pathways of exposure to hazardous substances for 

surrounding populations and ecosystems, at the limit of the excavation. Limited non-radiological 

chemical contamination encountered during the radiological removal was removed, with the 
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majority of the excavated and radiologically screened material being used as backfill. Chemical 

characterization samples were collected from the excavation sidewalls and bottom and from 

stockpiles representative of discrete depth intervals. This information is available to aid in 

refining the current understanding of chemical contamination at and adjacent to the site. 

Recommendations for actions at and or adjacent to the Installation Restoration Site-02 Northwest 

and Central area include the following: 

• Evaluate all data (both chemical and radiological) collected during and subsequent to 
removal action activities with respect to the contaminant distribution as presented in 
the Parcels E and F conceptual site models. This evaluation should include an 
assessment of remedial options for Installation Restoration Site-02 Northwest and 
Central and Areas 8, 9, and 10 in Parcel F. 

• Continue regular groundwater monitoring to identify and assess the impact of the 
removal action activities described in this Removal Action Completion Report. 

• Complete the disposal of all project-generated soil not used as backfill material. 

• Evaluate and implement options for disposition of metal debris, cable, and wood 
material currently staged and secured as low-level radioactive waste in Parcel E, as 
appropriate. 
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1.0 INTRODUCTION 

This Removal Action Completion Report (RACR) describes the implementation of a Time

Critical Removal Action (TCRA) undertaken at Installation Restoration (IR) Site-02 Northwest 

and Central (IR-02) within Parcel E, located at Hunters Point Shipyard (HPS), San Francisco, 

California (Figure 1-1). The U.S. Department of the Navy (DON), represented by the Base 

Realignment and Closure (BRAC) Program Management Office (West), Naval Facilities 

Engineering Command, Southwest Division (NAVFAC SW), and the Radiological Affairs 

Support Office (RASO), directed this removal action. The TCRA was conducted in accordance 

with the requirements of the Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA) and the National Oil and Hazardous Substances Pollution Contingency 

Plan (NCP). This removal action was performed under Contract Number N6871 l-98-D-5713 and 

Contract Task Order (CTO) Number 0072. 

Hunters Point Shipyard's operational history and subsequent investigative data indicated that IR-

02 is an area with an elevated concentration of radioluminescent devices, debris, and associated 

contamination. The decision to investigate and remediate sites with localized radiological 

material is documented in the · Final Basewide Radiological Removal Action Memorandum 

(referred to hereinafter as the Action Memorandum [AM]) (DON, 2001a). 

This Removal Action Completion Report describes the scope and the specific activities involved 

in the implementation of the TCRA for IR-02. The TCRA was implemented to limit the human 

and ecological receptor exposure, and to eliminate the potential threat posed by future migration 

and/or off-site release of these contaminants. Such a release could occur as a result of erosion, 

weathering, or seismic events. The major field activities associated with the TCRA included 

clearing of vegetation; in-situ radiological surveys; excavation of IR-02 debris and associated 

sediment; ex-situ radiological screening; segregation of contaminated soil and debris; stockpiling 

of excavated soil and debris; post-excavation confirmation sampling; backfill and site 

restoration; and waste classification, storage, and disposal. 

1.1 OBJECTIVES OF THE TCRA 

The remedial action objectives (RAOs) for this TCRA are to implement the AM (DON, 2001a) 

and to protect public health, welfare, arid the environment by physically removing and disposing 

of radioactive contaminants that exceed the Radiological Remedial Objectives (RROs), thus 

preventing potential migration of contaminated material within or outside of the site. The 

Radiological Remedial Objectives that have been adopted were established by the DON in 

consultation with the U.S. Environmental Protection Agency (EPA). Meeting the specified RROs 

for the area is the purpose of this TCRA. Residual chemical contamination not addressed during 
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this removal will be addressed through the Installation Restoration Program process, consistent 
with CERCLA and the NCP. 

The TCRA described in this document is part of a larger overall effort by the DON to address 

radioactive contamination at HPS. Activities being performed as part of this TCRA were 

coordinated with remediation activities throughout Parcels E and E-2. 

1.2 REPORT ORGANIZATION 

This RACR has been structured to provide details on the major aspects of the TCRA at IR-02. It 

is organized as follows: 

• Section 1.0 discusses the objectives of the TCRA, the report organization, and the 
project timeline. 

• Section 2.0 discusses the site description and background, the physical characteristics, 
previous investigations, the nature and extent of contamination, and a summary of the 
AM driving this TCRA. 

• Section 3.0 discusses pre-excavation activities. 

• Section 4.0 discusses excavation activities. 

• Section 5.0 discusses post-excavation activities. 

• Section 6.0 discusses waste characterization data and disposal and/or recycling of 
wastes generated during the excavation activities. 

• Section 7.0 discusses the radiological data and results. 

• Section 8.0 discusses the effectiveness of the removal action. 

• Section 9.0 discusses the data quality assurance (QA) and quality control (QC) 
assessment. 

• Section 10.0 discusses community relations activities conducted during the project. 

• Section 11.0 contains the report recommendations. 

• Section 12.0 contains a list of references. 

• Appendix A contains the weather data collected during the project. 

• Appendix B contains the kick-off meeting agenda. 

• Appendix C contains the well destruction forms. 

• Appendix D contains the results of the chemical post-excavation sampling results. 

• Appendix E contains the backfill material review and acceptance documentation. 

• Appendix F contains the results of the waste data and waste manifests. 

• Appendix G contains the results of the radiological post-excavation sampling and 
gamma scan surveys. 
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• Appendix H contains the survey reports for the project. 

• Appendix I contains pertinent project photos . 

• Appendix J contains the field change requests for the project. 

• Appendix K contains community relations documents for the project. 

• Appendix L contains the validated laboratory data packages for the project. 

• Appendix M contains the results of the radiological offsite sample analysis for the 
project. 

1.3 TIMELINE 

Site mobilization occurred in April 2005, with excavation activities beginning one month later. 

Excavation and screening progressed through the remainder of 2005. The final depth of the 

planned excavation was achieved in September 2006, followed by a series of investigative 

processes intended to yield additional information about the subsurface of the IR-02 site, 

potentially applicable to other areas of Parcel E. These processes included excavation of a 

number of potholes to determine the extent and orientation of the Bay Mud unit and investigate 

the physical nature of material encountered at the bottom of the planned excavation. In addition, 

a geophysical survey was completed once backfill operations were sufficient to bridge the 

groundwater infiltrating the excavation site. 

Following the activities described above, backfill operations continued through February 2007 . 

Final grading of the excavation was completed February 2007. The IR-02 excavation site is 

undergoing natural revegetation, with periodic visual inspections performed to ensure 

appropriate drainage and storm water protection .. 
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2.0 SITE BACKGROUND AND HISTORY 

This section presents the facility description and background, the physical characteristics of 

IR-02, a summary of previous investigations, the nature and extent of contamination, and a 

summary of the AM (DON, 2001a). 

2.1 FACILITY DESCRIPTION AND BACKGROUND 

HPS is located on a long promontory in the southeastern part of San Francisco that extends east 

into San Francisco Bay. Presently, HPS encompasses approximately 848 acres, of which 

approximately 416 acres are land, the remainder being underwater. The land portion of RPS was 

purchased by the DON in 1939 and leased to Bethlehem Steel Corporation. At the start of World 

War II, the DON took possession of the property and operated it as a shipbuilding, repair, and 

maintenance facility until 1974. The presence of residual radiological contamination is typically 

associated with the shipbuilding and repair operations or research and development activities 

performed as part of the Naval Radiological Defense Laboratory programs. The shipyard also 

served as the decontamination facility for select ships involved in Operation Crossroads. The 

DON deactivated HPS in 1974. From 1976 to 1986, the DON leased HPS to Triple A Machine 

Shop, Inc. (Triple A), a private ship repair company. In 1986, Triple A ceased operations and the 

DON resumed occupancy through 1989. In 1991, HPS was placed on the DON's BRAC list and 

its mission as a DON shipyard ended in April 1994 . 

HPS was divided into six parcels, Parcels A through F. In November 2004,· Parcel A was 

transferred to the City and County of San Francisco. In 2004, the DON subdivided Parcel E, 

creating Parcel E-2 in order to move the Industrial Landfill forward under the CERCLA process. 

Parcel E-2, 47 acres in size, encompasses former portions of Parcel E, including IR-01/21, the 

Panhandle Area, parts of IR-02 Northwest, and the area east of IR-01/21 that does not have an IR 

site designation. 

The activities governed by this TCRA deal specifica11y with IR-02, located in Parcel E. IR-02 is 

located in the southwestern portion of Parcel E's central area and covers approximately 12 acres 

(including the area within the fenced boundary) along the shoreline of Parcel E, southeast of the 

Industrial Landfill at IR-01/21. Parcel E, the majority of which is unpaved and used for industrial 

support, now occupies 138 acres along the upland shoreline in the southwestern portion of HPS 
(Figure 1-1 ). 

2.1.1 Operating History 

The DON created much of Parcel Eby fi11ing in the San Francisco Bay (hereinafter bay) margin 

with available material, most of which was largely undocumented. Based on the results of 

numerous investigations, material used included bedrock-derived fill, hazardous waste and 

• debris, and dredge material. Results of previous radiological investigations indicate that devices 
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containing radioactive material, such as those used extensively in shipboard radioluminescent 

markers, dials, clocks, and other instruments, are present at the IR-02 area. In the 1970s, Triple A 

excavated a disposal trench in the area, likely bringing previously deposited material to the 

surf ace where it was re-worked and distributed. Detailed review of the radiological results 

indicated that the re-worked material contained radioluminescent devices, debris and associated 

contamination (PRC Environmental Management, Inc., 1996). 

The presence of radiological contamination can largely be attributed to the disposition of 

radioluminescent devices containing radium-226 (226Ra) and strontium-90 (9°Sr) with other 

shipyard fill material. This was a common practice throughout the military and private industry 

into the 1960s. The radionuclides cesium-137 (137Cs) and 90Sr may be encountered in 

contaminated sandblast grit as well as other media. Sandblast grit was used to decontaminate 

ships involved in atomic weapons testing, and it is possible that the base may have disposed of 

some of the grit in the IR-02 area (Naval Sea Systems Command [NAVSEA], 2004). 

2.1 .2 Topography/Structures 

The topography of IR-02 is relatively flat, with surface elevations of generally less than 10 feet 

above mean sea level (ms!) when the project started. Most of the area was covered with grass and 

brush, with a dense growth of brush and trees in the northwestern portion. The shoreline area 

generally consists of riprap containing rock, concrete, and other debris, with relatively sharp 

slopes to the bay as well as mudflats and sandy beaches. Ground_~ater occurs at approximately • 
minus 1 to plus 2 feet above ms! (8 to 11 feet below ground surface [bgs]), with a gradient 

generally to the west toward the bay. 

2.1.3 Current and Future Land Use 

The current use of IR-02 and most of Parcel Eis as undeveloped open space. The planned future 

use of IR-02 is as "open space" area, identified in the San Francisco Redevelopment Agency 

(SFRA) Reuse Plan (SFRA, 1997). 

2.2 PHYSICAL CHARACTERISTICS 

This section presents the physical characteristics of IR-02, which include the geology, 

-hydrogeology, surface hydrology, and climate conditions. 

2.2.1 Geology 

The geologic units within IR-02, from the surface downward, consist of artificial fill (Qaf), 

undifferentiated upper sand deposits (Quus), Bay Mud deposits (Qbm), undifferentiated 

sedimentary deposits (Qu), and Franciscan complex bedrock (KJfm). The artificial fill ranges in 

thickness from approximately 3 to 22 feet and consists of predominantly dark grayish-brown to 

light olive-brown silty sand with gravel. Landfill debris has been encountered within the artificial 

fill. The undifferentiated upper sand deposits consist of yellowish-brown sand with clay and are 
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approximately 4 feet thick. The Bay Mud deposits consist of predominantly dark gray to dark 

greenish-gray fat clay, with varying proportions of sand and/or silt (5 to 15 percent) and trace 

amounts of shell fragments. This stratigraphic unit ranges in thickness from approximately 1 to 

41 feet and in elevation from -5 to 6 feet above ms] and appears to increase from the southeast 

toward the northwest. The bedrock surface, which dips from the northeast to the southwest 

toward the bay, is estimated to exist at depths ranging from approximately 200 to greater than 

250 feet below ms!. 

As part of the Phase II investigations, excavated soils were characterized based on the modified 

Unified Soil Classification System. The characterization identified the predominant soil types as 

being clay, silt, sand, and gravel. Aside from these four basic soil types, serpentinite fill and 

debris occurred frequently enough to classify them separately. Serpentinite fill consists of 

serpentinite gravel, cobbles, and boulders in a clay-rich mix. Industrial waste debris consists of 

any other lithologic unit containing more than 50 percent concrete, brick, wood, metals, glass, 

plastic, or other waste material. 

2.2.2 Hydrogeology 

From the surface downward, the hydrogeologic units at IR-02 consist of the A-aquifer, Bay Mud 

aquitard, B-aquifer, and bedrock water-bearing zone. The A-aquifer consists of artificial fi]] and 

undifferentiated upper sand deposits. Based on groundwater data, the saturated thickness of the 

A-aquifer is approximately 4 to 7 feet. The Bay Mud aquitard appears to be laterally continuous 

beneath the site. The B-aquifer consists of undifferentiated sedimentary deposits. Based on 

groundwater data, the estimated saturated thickness of the B-aquifer is approximately 247 feet. 

Because bedrock was not encountered during drilling at the site, the composition of the bedrock 

water-bearing zone is unknown. However, this hydrogeologic unit is estimated to occur at depths 

ranging from approximately 200 to greater than 250 feet below ms!. 

. The groundwater elevations in the A-aquifer have been found to range from approximately 8 to 

11 feet bgs during the wet (December to April) and dry seasons (August to November). The 

A-aquifer is under unconfined conditions. The groundwater elevation in a single monitoring well 

insta11ed in the B-aquifer has ranged from approximately 8 to 9 feet bgs. The results of the 1992 

and 1996 tidal influence studies indicate that the groundwater elevations in the A-aquifer within 

approximately 300 feet of the shoreline are influenced by the tidal fluctuations of the bay. 

Groundwater in the A-aquifer flows predominantly to the southwest, toward the bay, with 

hydraulic gradients ranging from 0.001 to 0.04 during the wet and dry seasons, and from 0.003 to 

0.04 during the transition period (May). A comparatively steep gradient, which appears to result 

from groundwater mounding in the western portion of the site, occurs near the eastern boundary 

of IR-02 during the wet season . 
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2.2.3 Surface Hydrology 

Stonnwater is conveyed from IR-02 by surface sheet-flow. IR-02 drains from the east to the 

west. There were no existing stonnwater drainage system or drainage control features located at 

the site prior to the excavation. 

2.2.4 Climate Conditions 

A weather station was maintained on HPS during this project. Measurements were taken every 

half hour of temperature, wind speed, wind direction, and rainfal1. The pertinent weather data 

collected are included in Appendix A. 

During the excavation of IR-02 more than twenty-six inches of rain fell at HPS. Radiological 

detection equipment and vehicle mobility at and adjacent to the IR-02 site was impacted during 

times of excessive precipitation. During wet conditions, radiological screening was halted until 

the efficiency of the screening operations could be verified. In addition, due to HPS's location in 

the Bay Area, wind speeds could be very high and variable throughout the day. Wind speed and 

direction affected dust controls and prompted additional health and safety measures, including 

work stoppages. 

2.3 PREVIOUS INVESTIGATIONS 

Previous investigations have identified radioactive materials and chemical contaminants m 

Parcels E and E-2. These investigations include the Parcel E Remedial Investigation (RI) (Tetra 

Tech EM, Inc. [TtEMI] et al., 1997), IR-02 radiological investigations, and regular groundwater 

sampling performed as part of the base-wide groundwater monitoring program. 

The following investigations were performed prior to the TCRA: 

• 1992 - Phase I radiological investigation 

• 1993 - Phase TI subsurface radiological investigation 

• 1997 - Remedial investigation 

Phase I investigation, completed in 1992 and known as the Surface Confirmation Radiation 

Survey (SCRS), was performed to detect elevated gamma radiation activity. The SCRS included 

a systematic screening of portions of IR-02 and other sites using surface gamma radiation 

surveys, soil sampling and analysis, downwell gamma radiation logging, and high-volume air 

sampling to establish the concentration of airborne radioactive particulates. 

A 1993 Phase TI subsurface radiation investigation consisted of trenching, excavating test pits, 

and downhole gamma logging to identify the subsurface extent of radium-containing material. 

Thirty-four test pits and three trenches were excavated within IR-02. In Parcel E, a total of five 
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air permeability corings were collected, and 22 groundwater monitoring wells were logged for 

gamma activity . 

Results of these investigations are summarized in Section 2.4. 

2.4 NATURE AND EXTENT OF CONTAMINATION 

This section detai]s both the chemical and radiological analysis of the previous investigations 

discussed in Section 2.3. 

2.4.1 Chemical Contamination 

Groundwater in the A-aquifer at IR-02 exhibits total dissolved solids (TDS) concentrations 

ranging from 1,190 to 29,700 milligram per liter (mg/L) and salinity concentrations ranging from 

0.77 to 18 parts per thousand (ppt). Groundwater in the B-aquifer exhibits TDS concentrations 

ranging from 5,400 to 6,010 mg/L. Chemicals of concern (COCs) in groundwater include metals 

and pesticides (TtEMI et al., 1997; TtEMI, 1998). 

Chemical constituents detected in soil at IR-02 were compared to the following screening 

criteria: EPA, Region IX, preliminary remediation goals (PRGs) for metals and organic 

compounds, Hunters Point ambient levels for metals, and the RPS-specific criteria for petroleum 

hydrocarbons as defined in the RI. The RI concluded that the fo]]owing constituents are present 

in the soil at concentrations exceeding their screening criteria (Figure 2-1 ): 

• Meta]s 

• Volatile organic compounds (VOCs) 

• Semivo]ati]e organic compounds (SVOCs), including po]ynuclear aromatic 
hydrocarbons (PAHs) 

• Pesticides 

• Polychlorinated bipheny]s (PCBs) 

• Petroleum hydrocarbons 

The metals detected in soil samples at concentrations exceeding the screening criteria include 

antimony, arsenic, barium, beryllium, cadmium, chromium, hexavalent chromium, cobalt, 

copper, lead, manganese, mercury. molybdenum, nickel, selenium, silver, vanadium, and zinc as 

· summarized in Table 2-1. 

Additionally, vinyl chloride was detected in soil at 26 micrograms per kilogram (µg/kg), a 

concentration exceeding the EPA, Region IX, PRG of 5 µg/kg, in one of 87 soil samples. SVOCs 

detected in soil samples at concentrations exceeding the screening criteria include 

benzo[ a ]anthracene, benzo[ a]pyrene, benzo[b ]fluoranthene, benzo[k]fluoranthene, chrysene, 

dibenz[ a,h ]anthracene, and indeno( 1,2,3-cd)pyrene . 
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Pesticides and PCBs detected in s~il samples at concentrations exceeding the screening criteria 

include aldrin, Aroclor 1254, and Aroclor 1260 as summarized in Table 2-2. 

Petroleum hydrocarbons detected at concentrations exceeding the screening criteria consist of 

total petroleum hydrocarbons (TPH) quantified as gasoline (TPH-g), TPH quantified as diesel 

(TPH-d), total oil and grease (TOG), total purgeable petroleum hydrocarbons (TPH-purgeable), 

and total extractable petroleum hydrocarbons (TPH-extractable) as summarized in Table 2-3. 

The source and nature of chemical contamination at IR-02 is likely associated with 

undocumented fill practices and historic waste disposal activities. 

2.4.2 Radiological Contamination 

The SCRS identified over 300 radium-containing devices in the surface soil within IR-02, and 

concluded that radium-containing materials were present in surface soils in concentrations above 

those expected for normal background levels. The results also indicated that no mixed fission 

products were present in soils sampled in IR-02. Radioisotopes, other than 226Ra, were within 

expected background levels in soil samples. 

The Phase II investigation identified 111 radioactive, subsurface gamma-emitting devices within 

IR-02. These devices were found to a maximum depth of 9 feet, in an area measuring 

approximately 400 feet Jong by 250 feet wide. The radium-containing devices included 

• 

illuminators, ship instruments, and dials, each with an approximate activity of I microcurie • 

(µCi). As elevated gamma count rates were detected in the excavation spoils pile during 

trenching and test pit excavation activities, the devices were identified, if possible, and removed. 

The Phase II investigation concluded that approximately 85.6 percent of the 111 radioactive 

devices were found at depths ranging from 6.5 feet bgs to ground surface. The remainder of the 

devices was found to be distributed from 6.5 feet bgs to Bay Mud, with the majority at 10 feet 

bgs or above. No point sources or elevated gamma rates were found after Bay Mud was 

encountered. 

The Phase II radiological investigation estimated the in-place volume of soil directly impacted 

by radioactive devices as approximately 5,500 cubic yards. The investigation also concluded that 

radium-containing materials were not placed in an excavated trench and covered with soil. 

Instead, the devices were disposed of with other material, and there is no clear association 

between soil stratigraphy and the location of gamma-emitting anomalies. 

Figure 2-2 shows the results from the radiological investigations at IR-02. Radioactive source 

material, such as radioluminescent devices, was removed from IR-02 as it was discovered during 

the Phase I and II radiological investigations. 
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2.5 ACTION MEMORANDUM 

The TCRA at IR-02 was conducted pursuant to the AM (DON, 2001a), which documented, for 

the Administrative Record, the DON's decision to undertake the TCRA at the site due to 

radioactive contamination in soils and debris. The AM (DON, 2001a) presented the regulatory 

framework under which the TCRA was performed, RROs, and specific remedial activities for the 

TCRA. The RROs were modified during the execution of the TCRA to correspond with the 

lower release criteria as presented in the revised AM (Tetra Tech EC, Inc. [TtEC], 2006). 

2.5.1 Radiological Remedial Objectives and Release Criteria 

The cleanup goals for buildings, structures, material, and land areas at HPS are listed in 

Table 2-4. Release criteria for equipment and material are taken from Atomic Energy 

Commission (AEC) Regulatory Guide 1.86 (AEC, 1974). Cleanup goals for soils are taken from 

the criteria established in the revised AM (TtEC, 2006). 

2.5.2 DCGL Modeling 

The intent of this report is not to achieve unrestricted release for IR-02. Per the AM (DON, 

2001a), the goal of this TCRA with regard to radiological contaminants was to implement the 

AM (DON, 2001a) and protect public health and welfare and the environment by physically 

removing and disposing of radioactive contamination that exceed the RROs presented in Table 

2-4. The RROs were developed through modeling and thus no further modeling is needed . 
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3.0 PRE-EXCAVATION ACTIVITIES 

This section presents the pre-excavation activities conducted at IR-02. Pre-excavation activities 

included environmental resources surveying, pre-mobilization conference, field mobilization, 

initial radiological surface screening, site support area preparation, utility survey, environm_ental 

protection measures, stormwater and erosion control, and fugitive dust control. 

3.1 PERMITTING 

The DON submitted al] necessary notifications prior to mobilization. Local permits were not 

required because the TCRA was performed in accordance with Section 12l(e) of CERCLA. 

However, the substantive requirements for the local permits were met. 

3.2 ENVIRONMENTAL RESOURCES SURVEYING 

In 2004, preliminary investigations were performed within Parcel E to determine the presence of 

habitat for plant and wildlife species protected under the Migratory Bird Treaty Act, California 

Fish and Game Code, and state and federal Endangered Species Acts (ESAs). At that time, 

Parcel E had not been subdivided into Parcels E and E-2. Findings of these preJiminary 

investigations are presented in the Final Biological Assessment (BA) (Tetra Tech FW, Inc. 

[TtFW], 2004a), which was conducted to evaluate potential for and mitigate against ecological 

impacts associated with three concurrent TCRAs executed within the boundaries of Parcel E and 

• E-2, including IR-02. 

• 

The BA (TtFW, 2004a) identified eight ESA federally protected species, including four fish, 

three avian species, and one mammalian species as having the potential to be found in the 

vicinity of the TCRA project areas. Although the preliminary investigations determined that the 

removal actions were not likely to affect the eight ESA protected species, potential habitat, albeit 

marginal to submarginal, existed within the vicinity of the project area. Project activities were 

not deemed to have a critical impact on habitat for the protected species. Therefore, in the 

unJikely scenario that any of the eight ESA species were detected during project implementation, 

the BA (TtFW, 2004a) stated that a biological monitor would be on site during intrusive site 

activities, mobilization, and demobilization. 

In accordance with the BA (TtFW, 2004a) and the Work Plan (TtEC, 2005), prior to 

mobilization, a qualified wildlife biologist performed an environmental resources survey. The 

environmental resources survey was conducted in March 2005. The survey identified no special

status species residing within the limits of work. As a precautionary measure, a wildlife biologist 

remained on site during intrusive activities. During the course of the field work, there were two 

killdeer nests identified at the site. One was within the excavation area and one was on the soil 

stockpile pad. An exclusion zone was established around both to protect the birds and their nests . 
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Once the eggs hatched, both birds left their nests in IR-02. No other sightings of ESA-protected 
species or biological issues were identified during excavation activities. 

3.3 PRE-MOBILIZATION CONFERENCE 

Prior to mobilization, a Kick-off Meeting was held on March 23, 2005, for the three TCRAs that 

were to be executed concurrently in Parcels E and E-2 at HPS, namely PCB Hot Spot, IR-02, and 

Metal Debris Reef/Metal Slag Area (MDR/MSA). The attendees included DON and TtEC 

personnel, as well as pertinent subcontractors and their project managers. During the kick-off 

meeting, site-specific activities and tasks_ required for the TCRAs were reviewed. Pre

construction mobilization requirements were validated prior to initiation of the TCRA fieldwork. 

The meeting agenda is included in Appendix B. 

Prior to the kick-off meeting, and in accordance with TtEC policies, TtEC held an internal 

operational readiness review on April 5, 2005, with all pertinent TtEC employees and 

subcontractor representatives. This meeting included a review of health and safety, project, and 

waste management procedures for the project activities. Additional follow-up meetings were 

conducted during the course of the project as necessary, specifical1y after periods of inactivity in 

the field, or when new procedures were developed. 

Prior to commencement of mobilization activities, base entry badges for employees were obtained 

by delivering a list of field personnel to SFRA. To obtain required vehicle decals, a list of 

personally owned vehicles, along with the required insurance and registration documentation, were 

provided to the HPS Police Department. 

3.4 RADIOLOGICAL SURFACE SCREENING 

Prior to mobilization of heavy equipment, an initial radiological surface survey of IR-02 was 

completed. The area of the survey extended beyond the excavation area and included all laydown 

areas. The purpose of the radiological surface survey was to identify surface and near-surface (to 

a depth of 30.5 centimeter [cm], 12-inch [in] bgs) radioactive materials for removal prior to 

excavation activities to prevent the spread of contamination by the project equipment. This depth 

is based on the capability of the survey instrumentation. 

The preliminary radiological surface survey consisted of a high-density gamma scan performed 

over a 50-foot by 50-foot grid system with the use of sodium iodine detectors supported by 

global positioning system (GPS) equipment for locations. The high-density survey process 

resulted in a 100 percent scan survey. Once suspected radioactive material was confirmed, 

GPS/grid coordinates were recorded and the location marked or flagged. Radiological support 

personnel then removed the radioactive material, including the soils from within 1 foot in all 

directions of the material, from the marked location using a small backhoe fitted with a smooth 

blade bucket and/or hand-digging tools. Follow-up surveys were performed to confirm the 
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removal of the radioactive materials. This method was followed until all radiological materials 

identified during the initial radiological surf ace survey were removed . 

For additional information regarding the removal of identified radiological materials and a 

summary of radiological findings see Section 4.0. 

3.5 SITE SUPPORT AREA PREPARATION 

Prior to the mobilization of equipment and materials to IR-02, project support areas were 

established to provide for the temporary storage of tools, equipment, and materials. Support areas 

were also established outside the fenced-in area of each site to provide employee vehicle parking 

and break areas. 

3.6 MOBILIZATION 

Mobilization activities included site preparation, movement of equipment and materials to the site, 

a topographic survey, and orientation and training of field personnel. Throughout the months 

leading up to field mobilization, representatives from the Resident Officer in Charge of 

Construction (ROICC), the RASO, and the Caretaker Site Office and the DON Remedial Project 

Manager (RPM) were notified regarding the planned schedule and commencement of ground

breaking excavation activities. 

Upon receipt of the appropriate records and authorizations, field personnel, temporary facilities, 

and required construction materials were mobilized to IR-02. The temporary facilities included 

restrooms, security fencing, runoff controls, and secure Connex storage boxes for short- and long

term storage of materials. Construction materials mobilized to the site allowed for the building of 

the lined dewatering/radiological screening pad, large debris holding pad, low-level radioactive 

waste (LLRW) and low-level mixed waste (LLMW) holding pad, stockpile pad, equipment 

decontamination pad, and soil dewatering pad. 

Prior to mobilizing heavy equipment to the area, the entire surface within the work area (including 

excavation and laydown areas) was screened for gamma-emitting radioactive sources, as described 

in Section 3.4. To facilitate this, vegetation at IR-02 was cleared and grubbed before screening 

started. 

Once the surface of the area was cleared of radiological materials, equipment mobilization was 

initiated and the entire construction area of IR-02 was enclosed with temporary 6-foot security 

fencing. A lined dewatering/radiological screening pad, large debris holding pad, LLRW and 

LLMW holding pad, stockpile pad, equipment decontamination pad, and soil dewatering pad were 

constructed using Bay Area Rapid Transit (BART) soil, rock (decontamination pad only), and a 

double-liner design as described in the Work Plan (TtEC, 2005). Additionally, the dewatering 

and the decontamination pad had sumps to collect runoff water. The site layout is presented in 
Figure 3-1 . 
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Stormwater controls addressing appropriate best management practices (BMPs) were installed 

around the pads. The stormwater controls were implemented in accordance with the Stormwater 

Pollution Prevention Plan (SWPPP) in the Work Plan (TtEC, 2005). • 

Incoming equipment and material were subject to the following: 

• Equipment and material were surveyed for existing contamination levels prior to 
being placed into service. 

• Surveys consisted of a 100 percent scan of accessible areas for fixed alpha/beta 
emitters. Swipes were taken to ensure that no loose contaminants were present. No 
survey results exceeded the RROs listed in Table 2-4; therefore, the equipment was 
placed into service. 

3.7 UTILITY SURVEY 

Topographic geophysics surveys, landside geophysics surveys, and downhoJe geophysics were 

conducted as part of the additional site characterization conducted in July 2004. Additional1y, 

existing as-built drawings of the area surrounding IR-02 were reviewed. The results of the 

additional site characterization survey activities were compared to the available as-built drawings 

to determine the utilities present. Identified unqerground features within the vicinity of the 

proposed excavation areas were marked using appropriately colored paints, stakes, and flags. 

3.8 ENVIRONMENTAL PROTECTION MEASURES 

The Environmental Protection Plan (EPP) (Section 8.0 of the Work Plan [TtEC, 2005]) was • 

implemented during project activities. The EPP outhned the environmental compliance 

procedures and regulatory, procedural, and training requirements for conducting the TCRA field 

activities. Applicable or relevant and appropriate. re9uirements pertaining to hazardous waste 

management, air emissions, stormwater, fugitive dust, floodplains, wetlands, and endangered 

species were also identified in the EPP along with required control measures. 

The SWPPP (Appendix C of the Work Plan [TtEC, 2005]) was implemented during project 

activities. The SWPPP addressed the appropriate BMPs for contro1ling stormwater at 

MDR/MSA. The SWPPP was developed in accordance with State Water Resources Control 

Board requirements. Due to the fact that the field activities were regulated under CERCLA, a 

general National Pollutant Discharge Elimination System (NPDES) stormwater construction 

permit was not required, although the substantive requirements of the NPDES permit were met. 

3.8.1 Best Management Practices 

Prior to site activities, a sandbag berm and silt fence were installed along the perimeter of IR-02 

to prevent stormwater on the contaminated portion of the site from leaving the site, as well as to 

prevent stormwater run-on from areas outside of the site. In addition, stormwater measures were 
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placed along the exterior of the excavation footprint and the perimeter of the screening and 

stockpile areas . 

Excavation activities were only conducted in the immediate area when dry weather was forecast. 

Sandbags were placed as needed in drainage control swales and at drainage control discharge 

points or areas with high probability of erosion. Additional sediment control such as silt barriers 

or hay bales, encased in silt fencing, were used as well. 

Additionally, all pads were constructed utilizing BMPs (including hay bales and sandbags) 

around the exterior edge to limit stormwater from running off the pad without being collected . 
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4.0 EXCAVATION AND INVESTIGATION ACTIVITIES 

This section presents the excavation activities that were conducted. Excavation activities 

included soil and debris excavation, removal, and screening. 

4.1 EXCAVATION OF CONTAMINATED SOIL 

Excavation at IR-02 began in May 2005 once mobilization was complete. The excavation at 

IR-02 was completed in October 2006. 

The original IR-02 excavation boundary in the Work Plan (TtEC, 2005) included an area of 

approximately 2.99 acres in size (Figure 3-1). The excavation boundary at IR-02 was not 

modified or extended during excavation activities. A 50-foot by 50-foot grid system was 

surveyed and established across the excavation areas. The grid system was marked in the field 

and was used to track the required radiological surf ace surveying within the excavation 

boundary, control and record excavation progress, and assist in locating post-excavation samples. 

After the radiological surface survey was complete, material within the boundaries of the IR-02 

that was above groundwater was excavated in 30.5 cm (12-in) lifts. Each of these lifts was 

surveyed in situ prior to excavation to identify and allow removal of radioactive material. Some 

areas were excavated in 15 cm (6-in) lifts due to extensive radiological contamination being 

found. This allowed for radioactively contaminated soil to be segregated for disposal prior to 

being placed into trucks for transport to the secondary screening area. Below groundwater, the 

entire soil column, including material and debris, was removed to the bottom of the excavation 

without surveying individual lifts, since surveying below the water surface is not effective. 

Discrete sampling was still performed as described in Section 4.11.. 

IR-02 had two material screening areas, conveyors one and two (Figure 3-1). These areas were 

located on a temporary pad encompassing a dewatering/screening pad and a large debris pad. In 

addition, a large staging area was used to store large debris, processed soil, and LLRW. 

Approximately 49,000 cubic yards of material was excavated from IR-02. Most excavated 

material was processed through the conveyors; large debris was segregated and moved to a 

separate screening pad. Prior to screening the excavated material, firebricks were manually 

removed and stored in a separate staging area. Firebricks were segregated because they contain 

naturally occurring radioactive materials and require special disposal. The dewatering/screening 

pads were designed to manage approximately 50 cy (four separate truckloads) of excavated 

material at one time with sufficient area for heavy equipment to maneuver safely. The large 

debris pads were sized to manage approximately 15 cy of material at a time plus sufficient space 

for heavy equipment to maneuver safely . 
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When wet/saturated material was encountered in the excavation, the material was stockpiled in 

the excavation, allowed to drain for 1-2 days and then transported to the dewatering pad and 

allowed to dewater further. If necessary an excavator was used to work the material to increase 

evaporation. Once the material was dry enough, it was run through the conveyors. Radioactive 

material identified during screening activities was collected, segregated, and stored in 

appropriate containers for subsequent disposal under the direction of the Army LLRW Disposal 
Program. 

Material processed through the conveyor systems was deposited in piles of approximately 100 cy 

at a rate of I ft per second. Two radiological samples were drawn from each of these piles from 

random locations. If the results from these samples were above action levels, then the 100 cy pile 

was subdivided into eight equal-sized piles. Two additional samples were drawn from each of 

the smaller piles. The small piles where the samples exceeded action levels were placed into bins 

for disposal. Those piles with sample results that did not exceed the action level were placed on 

the appropriate stockpile. 

The samples were analyzed in the on-site radiological laboratory by gamma spectroscopy prior 

to moving the soil. Radiologically contaminated material identified during surveys or sample 

analysis was placed in storage containers at the originating site pending appropriate disposal. 

Water from the dewatering/screening pads was collected, characterized for chemical and 

radiological constituents, and properly disposed. Wastewater sampling was conducted according 

to the procedures and frequency detailed in the Final Sampling and Analysis Plan for IR-02, 

Parcel E (Sampling and Analysis Plan [SAP]) in the Work Plan (TtEC, 2005). Radioactive 

Material Management was performed in accordance with the requirements of New World 

Technologies, Inc. 's Nuclear Regulatory Commission (NRC) license. 

Excavated material on the large debris pads was also screened manually for alpha and 

beta/gamma emitters. Radiologically contaminated material identified during debris screening 

was stored at the originating site pending proper disposal. 

Radiologically released excavated soil and material was stockpiled at the appropriate pad at IR-

02. This soil was then further characterized to support off-site disposal or use as backfill for the 

excavation. These samples were analyzed at an off-site laboratory. Trucks transporting these 

non-radiological wastes passed through the on-site portal monitor prior to exiting HPS. 

Quantities of material shipped and remaining are detailed in Section 6.0. 

Stockpiles were managed in accordance with the SWPPP (Appendix C in the Work Plan [TtEC, 

20051) and sampled for laboratory analysis in accordance with the SAP (Appendix A in the 

Work Plan [TtEC, 2005]), pending subsequent disposal. Large debris that was radiologically 

released was placed in roll-off bins for transportation to and disposal at a CERCLA Off-site, 

Rule-approved landfill. 
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To minimize potential worker exposure to, and spread of, contamination during excavation, 

screening, and stockpiling, dust suppression measures were implemented. Air monitoring for 

radiological constituents was performed. Other chemicals of concern, such as PCBs, particulates 

and metals, were monitored as necessary for health and safety purposes to confirm the 

effectiveness of these measures per the Site Health and Safety Plan (SHSP). Water compliance 

monitoring during excavation activities was also conducted. 

4.2 BURIED DRUMS, BOTTLES, JARS, AND CONTAINERS WITH UNKNOWN 
CONTENT 

During the course of excavation activities, drums, bottles, jars, and containers were encountered 

within the site. A written procedure for handling buried drums, jars, and containers with 

unknown content was developed and implemented (see FCR-IR-02-036 in Appendix J) outlining 

the requirements for safe excavation, removal, handling, and sampling of any such unearthed 

items. See Section 6.0 for a detailed account of drums, bottles, jars, etc. that were removed 

during excavation. Many of the bottles, jars, and containers encountered were not identified until 

the soil was spread out on the pads or being run through the conveyors. 

4.3 MATERIALS POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD 

During intrusive work activities at IR-02, a TtEC UXO technician was on site in case a suspect 

item thought to be materials potentially presenting an explosive hazard (MPPEH) was 

encountered. All work executed by the TtEC UXO technician was performed in accordance with 

the Op-5, Volume l (NA VSEA, 2005). 

Personnel assigned to work at IR-02, including subcontractor personnel, were required to attend 

a training session on the identification of possible MPPEH items and the procedures to follow 

once a suspect item was identified. In addition, prior to the start of work activities each day, a 

daily UXO safety briefing was given, in addition to the normal safety briefing. 

MPPEH was defined as any component of ordnance or explosive munitions that may have come 

into contact with energetic material (i.e., high explosives or propellant) and could have energetic 
residue remaining. Examples of MPPEH encountered during the project included expended 

cartridge casings of various calibers, projectiles of various calibers, and 5-inch projectile 

protective caps. In total, there were 134 MPPEH items encountered at IR-02 as presented in 

Table 4-1. Many of the MPPEH items encountered were not identified until the soil was on the 

pads or being run through the conveyors. 

During the course of the project, MPPEH identified by the TtEC UXO technicians was labeled 

with a numerical identification number, photographed, and placed into a labeled, 55-gallon drum 

for temporary storage on HPS. The items encountered were labeled and stored using two 

categories: 1) 3X (possibly contains an explosive hazard) and 2) 5X (contains no hazards). The 

information was then entered into the Acquisition and Accountability Log for tracking. The 

Acquisition and Accountability Log is maintained in the project files. At the end of each work 
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day, the drum was sealed. The drums used for storage of collected MPPEH were located at 

Building 704. All but 3 MPPEH items were radiologically released after surveys were performed 

by Radiological Control Technicians (RCTs) under the supervision of UXO technicians. 

Upon completion of all work activities by TtEC in Parcel E and E-2, items encountered will be 

re-inspected by UXO technicians for possible explosive hazards. The items certified as being 

safe will be demilitarized (crushed, burnt, cut, etc.). The remaining items of unknown condition 

will be treated to neutralize the possible explosive hazard and then also demilitarized. Upon 

demilitarization, all items will then be certified as safe to ship and turned over for scrap. This 

action is still pending. 

4.4 WELL DESTRUCTION 

During the course of the TCRA, four groundwater monitoring wells at IR-02 (IR02MWB-3, 

IR02MW-127B, IR02MW-141A, and IR02MW-372A) had to be destroyed. The we1Js were 

destroyed on June 6 and 7, 2005. The destruction of the wells was completed in a manner 

.consistent with the specifications outlined by the California Department of Water Resources 

(1991) and the Work Plan (TtEC, 2005). Well destruction forms for the wells are included in 

Appendix C. 

4.5 FUGITIVE DUST CONTROL 

Aggressive dust control measures were used during excavation at IR-02. Continuous aJr 

monitoring was performed during intrusive excavation activities. Additionally, the wind speed 

was constantly monitored and if wind speeds exceeded 25 miles per hour, excavation and soil 

handling were discontinued. Appendix A contains weather data from the on-site weather station 

including wind speed and direction. Dust-control measures included dust suppression, covering 

of stockpiles with ten-thousandths of an inch (mil) liner, and ceasing activities when wind speeds 

were high. A water truck or water tank equipped with a hose to mist the soil and debris during 
excavation, segregation, and screening activities was used for dust-suppression activities. 

Air monitoring during excavation, segregation, and screening activities included analyses for 

total suspended solids, particulate matter, PCBs, asbestos, and radionuclides of concern (ROCs). 

Field operations were conducted to minimize airborne dust and stay below the derived airborne 

concentrations in Table 4-2 as much as possible. The air monitoring data were combined with the 

weather data collected to ensure the safety of the site workers and the public in the area 

surrounding HPS. A stand-alone report detailing air monitoring results will be submitted by the 

air monitoring subcontractor in summer 2007. 

4.6 INSTRUMENTATION FOR RADIOLOGICAL SURVEYS 

In support of the radiological control objectives for this TCRA, various instruments were used to 

detect the radioactive material known or suspected to be present within IR-02. The instruments 

• 

• 

and measurement methods were selected for their ability to detect the ROCs or radiation types of • 
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interest, and capability of measuring levels sufficient to support the Data Quality Objectives 

(DQOs) when used with the appropriate survey or analytical technique. Table 4-3 identifies the 

instrumentation used for radiological surveys. 

4.7 RADIOLOGICAL SURVEYS AND POST-EXCAVATION SAMPLING 
APPROACH AND RESULTS 

The RAO for this TCRA was to implement the AM (DON, 2001a) and protect public health and 

welfare and the environment by physically removing and disposing of radioactive contamination 

that exceed the radiological remedial objectives presented in Table 2-4. The ROA was 

implemented by a.) Identification and removal of discrete radioactive materials (point sources), 

and b.) Identification and removal of sources of radioactivity not readily identifiable as a point 

source. Once the final depths of excavation had been achieved, post-excavation chemical 

characterization samples were collected at the bottom of the excavation for use as part of the 

remedy evaluation and selection process. 

4.8 SURVEYING AND SAMPLING DURING EXCAVATION 

After removal of each lift, the in-situ soil was surveyed with a high density gamma scan to 

identify and allow removal of any radioactive materials that may have been present. If _ 
radioactive material was noted, the area indicated was further excavated and re-scanned to 

confirm complete removal. 

Excavated soil and debris underwent secondary radiological screening at one of two screening 

conveyor systems located on the dewatering pad at IR-02. Material went through a vibrating 

grizzly and then was screened through a conveyor to separate soil from small debris. Segregated 

debris was transported to the laydown area for radiological screening. Soil passed through the 

grizzly and was fed through a conveyor belt equipped with an array of gamma/beta detectors, 

where secondary ex-situ screening was performed to identify radioactively contaminated 

material. Sprinklers/misters were installed along the catwalk of the conveyor system for dust

suppression purposes. 

The conveyor system featured a Ludlum Model 4612 12-channel single channel analyzer 

controlled by a laptop computer, which used the Ludlum Model 4612, Version 1.3.3 software for 

analysis. The instrument was equipped with six Ludlum Model 44-10 and six Ludlum Model 

44-40 detectors. The Model 44-:10 detectors were positioned Jess than 8 inches in height above 

the surface of the conveyor belt, while the Model 44-40 detectors were positioned less than 

6 inches in height above the surface of the conveyor belt. The detectors were positioned across 

the conveyor belt to ensure complete beta/gamma radiation screening of conveyor-processed 

materials. Radiation detection instrumentation was programmed with individual alarm trip points 

for each detector of 3 standard deviations (3 sigma) above the average background level, which 

allowed the conveyor system to be immediately shut down should an alarm set-point value be 

exceeded. The depth of the soil under the detectors on the conveyor belt was approximately 2 to 
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4 inches. The conveyor system was setup to move the soil under the detector array at a rate of l foot per 

second. When the conveyor system was stopped due to the tripping of an alarm point, impacted 

soils were removed from the conveyor into an approved container. Any soil removed from the 

conveyor system due to an alarm trip was surveyed to identify any radioactive material or 

discrete point sources. When radioactive material was found, it was handled as radioactive waste. 

Soil removed from the conveyor due to the tripping of a preset alarm was sampled and placed 

into an appropriate container for subsequent characterization and disposal. In addition; three (3) 

feet of soil/debris from either side of where the radioactive material was located on the conveyor 

belt was also removed. If no radioactive materials were identified, 6 feet of soil were removed. 

The conveyor system pad was lined with 20-mil high-density polyethylene or polyvinyl chloride 

liner and bermed to prevent surface water runoff and rainwater from contaminating clean soil 

outside of the containment area. A sump basin was installed in the pad area and any runoff water 

collected in the sump was pumped to a temporary storage tank with appropriate secondary 

containment to collect any leachate that accumulated in the sump. Collected runoff water was 

sampled, characterized, and disposed of as appropriate. 

Large debris were manually surveyed for alpha and beta/gamma emitters, and then released if no 

contamination was found. 

Water from the dewatering/screening pads was collected, characterized for chemical and 

radiological constituents, and properly disposed of. Wastewater sampling was conducted 

according to the procedures and frequency detailed in the SAP in the.Work Plan (TtEC, 2005). 

4.9 SCANNING MEASUREMENT TECHNIQUES 

Supplemental surface scan surveys for gamma radiation were performed by traversing a path at a 

speed (scan rate) not exceeding 0.5 meters per second (1.6 feet per second), while maintaining 

the detector approximately 10 cm (4 in) above the area being surveyed. Additional radiological 

surveys were performed on the material as it went through the conveyors. 

All gamma scans are perfomied in accordance with the HPS Standard Operating Procedure 

(SOP) HPO-Tt-006 (TtFW, 2005b) Radiation and Contamination Surveys. The investigation 

level for gamma surveys was established as the reference area mean + 3cr, where cr is the 

standard deviation of the gamma readings in the reference area. All survey data were reviewed 

by the Radiation Safety Officer (RSO) to identify any trends or in cases where the investigation 

level was exceeded to determine required supplemental surveys. 

Where practicable, scan surveys for gamma radiation were performed using a towed array 

system consisting of four arrays of three Ludlum Model 44-10 scintillation detectors spaced 

30.5 cm (or 12 in) apart connected to a Ludlum 4612, 12 detector single channel analyzer and a 

GPS receiver to correlate logged data points to specific coordinates. In cases where the towed 

array could not be used, surveys were performed by hand by an RCT using a Ludlum Model 
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2350-1 data logger equipped with a Ludlum Model 44-10 2-inch by 2-inch Nal scintillation 

detector (or equivalent). Areas that contained Bay Mud, other obstacles or were below 

groundwater level were not surveyed. Any radioactive material identified by scan surveys was 

removed, segregated, packaged separately, stored, transported off site, and disposed of as 

LLRW. 

4.10 SYSTEMATIC GRIDS 

Each excavation boundary footprint was also divided into a series of systematic grids, each not 

exceeding 2000 square meters (m2
) (approximately 2,400 square yards [yd2

]) in each area. Each 

systematic grid was given a numerical designation. A total of 10 systematic grids were used at 

IR-02 Northwest and Central. Figure 4-3 shows the radiological sampling grids for IR-02 

Northwest and Central. 

4.11 POST-EXCAVATION SURVEYING AND SAMPLING 

Post-excavation surveying and sampling consisted of_ sample collection from grid locations 

within survey units. Sidewalls and excavation bottom of each grid were first surveyed upon 

compl_etion of excavation, and then re-surveyed prior to sampling to aid in determining biased 

sampling locations. 

High-density gamma scans were performed over the excavated bottom and perimeter sidewalls 

using a towed array mechanism, supplemented by handheld detectors. Each grid cell was 

scanned using a Ludlum Model 4612 instrument that features a single channel analyzer assembly 

equipped with a programmable computer that streamlines all operation parameters. Four arrays 

of three Ludlum Model 44-10 scintillation detectors spaced 12 inches apart are connected to the 

Ludlum 4612. The Ludlum 4612 was connected to a OPS receiver which was used to correlate 

logged data points to specific coordinates. This instrument array was positioned behind the back 

of a tow vehicle so as to "fo11ow behind" the path. of the vehicle. Survey lanes are approximately 

1 meter wide. 

Supplemental gamma scans and static measurements were also performed using Ludlum Model 

44-10 2 inch x 2 inch Sodium-Iodide (Nal) scintil1ation detectors coupled to Ludlum Model 

2350-1 data loggers. The gamma scans were performed in accordance with the HPS SOP HPO

Tt-006 (TtFW, 2005b). The scan surveys were performed at a rate of approximately 0.08 meters 

per second with the detector held approximately 10 cm (4 inches) from the surface. Investigation 

levels for gamma radiation surveys were background plus 3 standard deviations above the mean. 

The background reference area was established in a non-impacte_d area of Parcel E. 

All 59 grids surveyed identified at least one measurement that exceeded the investigation level. 

Several of the grids contained numerous measurements exceeding the investigation level. Since 

the excavation limits had been reached, the Navy made a decision to remove hot spots that were 

identified to exceed 15,000 cpm gamma. Of the 59 grids surveyed, 27 grids had additional 
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radioactive materials removed prior to sampling. Table 4-4 lists the grids, associated towed 

array measurement, follow-up static measurements, depth of removal action, and final static 

measurement. Some of the grids that had hot spots identified were underwater which did not 

allow any follow-up removal actions. Final scan data from grids that were not under water are 

presented in Appendix G. 

Once the hot spots were removed and confirmation of the effectiveness was obtained using field 

instrumentation, the grid was then ready for both chemical and radiological sampling. 

Two different types of post-excavation samples were collected - random and systematic. 

Randomly located post-excavation samples for radiological analysis were collected within each 

50-foot by 50-foot grid cell of the excavation bottom, and one random sample from every 50 

linear feet of perimeter sidewall. An additional 9 biased sidewall samples were co11ected based 

on review of the scan data. 

Systematically located post-excavation samples were collected at a rate of sixteen per survey 

unit. The IR-02 excavation boundary was divided into ten 2,000 m2 (approximately 2,400 yd2
) 

survey units. Further, a 100 percent high-density gamma scan was performed at the vertical 

excavation limit to further identify if any additional discrete gamma-emitting sources were 

present. These scans were completed in areas that were not fully saturated with water. 

Random and systematic samples were analyzed for gamma-emitting radionuclides by the on-site 

radiological laboratory. Individual gamma spectroscopy reports for the post-excavation sampling 

can be found in Appendix H. 

Ten percent of the samples were randomly selected to be sent to an off-site radiological 

laboratory for gamma spectroscopy analysis for QA purposes. Data from the on-site and off-site 
gamma spectroscopy analysis was compared. In addition, 30 percent of the samples were 

analyzed for 90Sr by the off-site laboratory. Tables 4-5 through 4-7 present the post-excavation 

on-site and off-site radiological lab data comparison. Individual off-site laboratory sample data 

can be found in Appendix M. 

4.12 RADIOLOGICAL POST-EXCAVATION SURVEY RESULTS 

Results of on-site and off-site sample analysis for all post-excavation radiological samples are 

presented in Appendix H. The results are presented in a graphical format as well as simple 

numerical values. Areas where RROs were exceeded were highlighted. 

A few samples collected from random and systematic locations at the bottom of the IR-02 

excavation showed activity near or above the RROs. See section 9.4.1 for a discussion of specific 

samples exceeding the RROs. As this was not a final status survey and no statistical analyses 

were performed, there is no prescribed method to confirm the validity of a given elevated 
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reading. In a manner consistent with chemical analyses, when an elevated area was identified for 

a given sample, the results of complementary sample analysis (i.e., off-site analysis), if available, 

were scrutinized. In the absence of complementary analysis, the results of other samples taken 

from the same base grid were compared. When this approach was employed there were no cases 

where multiple samples for a given grid showed elevated activity. Knowing that surface scans 

were also performed, it is reasonable to assume that an isolated point source above the 

groundwater level would have been identified and removed during the surface scan. Therefore, it 

is believed that the limited detections in sidewall and bottom samples are likely indicative of 

contamination beyond the boundaries of the excavation. 

4.13 CHEMICAL POST-EXCAVATION SURVEY RESULTS 

Chemical post-excavation samples had detections of residua] PCBs, PAHs, metals, and T_PH 

above screening criteria. Chemical post-excavation sample results are presented in Appendix D 

and sample locations are presented on Figure 4-4. These results wi]] be used in the Draft Revised 

RI Report for Paree] E and in the Draft RI and FS Report for Paree] E-2. 

4.14 CHEMICAL STOCKPILE SAMPLING - BACKFILL MA TERJAL 

Soil stockpiles generated during excavation activities not containing radioactive contaminants, 

radioactively contaminated materials (including LLMW), or discrete radioactive point sources 

was sampled for a number of chemical constituents prior to use as backfi11 in the excavation. 

Material that exhibited obvious staining or odor was sampled, but not used as backfill as 

described in Section 6.1. 

Soil samples were collected from this material at a frequency of one sample per 500 cubic yards: 

A minimum of five samples were co11ected from any stockpile sma11er than 2,500 cubic yards. 

The samples were sent to an off-site laboratory and analyzed for VOCs; SVOCs, including 

PAHs; pesticides; PCBs; TPH-extractable; and Title 22 metals. Asbestos, Soluble Threshold 

Limit Concentration (STLC), and Toxicity Characteristic Leaching Procedure (TCLP) were 

added as applicable. Radiological analyses were not performed on these samples because this 

soil was evaluated for radiological contamination before being stockpiled. The results from the 

characterization sampling are included in Appendix E. 

4.15 GEOPHYSICAL SURVEY 

Following the completion of the excavation, a geophysical investigation of the excavation 

bottom was conducted. The purpose of this investigation was to map any residual metal. The 

geophysical survey was completed on December 2, 2006. 

Much of the excavation footprint was submerged at the completion depth of the excavation. 

Clean import fi]J material was placed in the submerged areas to bridge the water which was 

intended to prevent the tidally influenced groundwater from coming into contact with processed 

soil that was going to be returned to the excavation. A coincidental benefit for the geophysical 
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investigation 1s that this backfil1 significantly enlarged the accessible footprint within the 
excavation. 

A Geonics EM6_1 MK 2 Time Domain Electromagnetic metal detector was used for this survey. 

This instrument detects both ferrous and non-ferrous metals. Positioning of the geophysical data 

was accomplished using a Differential Global Positioning System (DGPS). A two-person crew 

was used to carry the instrumentation; the front person carried the EM61 coil and DGPS antenna 

using a purpose-made harness. 

Geophysical and positioning data were collected over the accessible part of the excavation 

bottom. Data was acquired along survey lines spaced 10 feet apart. The EM61 was set to record 

at 12-15_ readings/second resulting in a reading approximately every 0.25 feet along each of the 

survey transects. 

The contour image (Figure 4-5) shows the geophysical response, in mi11ivolts; the higher 

amplitude colors (yel1ow, orange, red, pink) are indicative of subsurface metal. The green and 

blue colors represent a lower amplitude response and are characteristic of where the Bay Mud 

was visible, or very near the surf ace. 

The area southwest of the dark-blue colored line on the figure contains numerous high-amplitude 

targets. The amplitude of the response over this area would be consistent with the type of debris 

encountered during the excavation, including wire rope, metal plate, and miscel1aneous metal 

debris. 

To the northeast of the dark-blue colored line, the data has a characteristica11y low amplitude 

response. At the conclusion of the excavation, much of this area was submerged. During the 

survey, most of the submerged area was covered with clean import material and the remainder 

was exposed Bay Mud. The geophysical response over this area varies only slightly. This 

suggests that there are no remaining large concentrations of residual metal on the Bay Mud 

surface, and thatthe Bay Mud was not placed as a cap over other waste. 

The ge.ophysical results are consistent with the findings of two test pits that were completed into 

the Bay Mud. Each of the test pits was completed to approximately 10 feet bgs. Throughout the 

Bay Mud, there was no evidence of man-made material. 

The approximate footprint of the Bay Mud has been outlined with a solid/dashed red line on 

Figures 4-1 and 4-5. The solid line represents where the Bay Mud was visible; the dashed part of 

the line is where the Bay Mud was submerged at the total extent of the excavation. 
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5.0 POST-EXCAVATION AND INVESTIGATION ACTIVITIES 

This section presents the post-excavation act1vJt1es that were conducted. Post-excavation 

activities included backfill, compaction, grading, topographic survey, demobilization, and site 

restoration. This section also details field changes during the project and site inspections. 

5.1 BACKFILL, COMPACTION, AND GRADING 

Once post-excavation sampling of IR-02 had been completed, a layer of geotextile material was 

placed within the excavation and backfilling was performed. The geotextile material was placed 

over the entire bottom and sidewalls of the excavation. The purpose of the geotextile was to 

serve as a demarcation of the final excavation boundary. 

Following placement of the geotextile material the excavation was backfilled with approximately 

33,900 cy of excavated material that had been radiologically screened and released for use as 

backfill. Approximately 5,200 cy of clean imported material was placed to bridge standing water 

at the bottom of the excavation. Additionally, approximately 14,000 cy of radiologically sampled 

and cleared soil used as pad material were used as backfill. At a minimum, the top three feet of 

the excavation boundary was backfilled using clean import fill material. Import material was 

sampled prior to use in accordance with the SAP (Appendix A in the Work Plan [TtEC, 2005]). 

The backfill soil was placed in the excavation in layers. The soil that had been excavated from 

the site and radiologically screened and released for use as backfill was replaced in the 

excavation in the same order in which it was removed (Figures 5-1 through 5-3). All large debris 

was removed from the soil during excavation and it was not replaced in the excavation. Once the 

potential backfill source material was sampled, analytical results were reviewed as specified in 

the Work Plan (TtEC, 2005). The backfill used came from two sources, the Cow Palace Site and 

Mills Peninsula Hospital MPHJLL. The Work Plan included requirements for chemical and 

radiological analyses for backfill material. The backfill soil sampling data for the backfill sources 

are presented in Appendix E. 

Where possible, the backfill material was compacted by wheel or track ro1Jing to a firm, 

unyielding condition and verified by the TtEC Field Engineer. No compaction testing was 

required. 

5.2 TOPOGRAPHIC SURVEY 

To allow comparison with the pre-excavation topographic survey (Figure 5-4), IR-02 was 

resurveyed following backfill and final grading (Figure 5-5). The figures document the pre- and 

post-excavation surface elevations. The surveys recorded the topographic conditions of the land 

area within the final IR-02 excavation boundary in sufficient detail to generate a topographic 

map with I-foot elevation contour intervals . 
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The topographic survey "included the establishment of transects spaced 25 to 50 feet apart, 

covering the entire site. Horizontal and vertical data were collected approximately every 10 feet 

and at major land breaks on these transects. The topographic survey was referenced to North • 

American Datum 1927, California State Plane Zone 0403, in U.S. survey feet. The vertical data 

was referenced to National Geodetic Vertical Datum of 1929. Topographic survey, layout, and 

related work were performed by a Professional Land Surveyor registered in the state of 

California. The surveyor's report is included in Appendix H. 

5.3 DEMOBILIZATION 

In April 2007, backfill, compaction, and final grading of IR-02 was completed and 

demobilization activities were initiated. Demobilization included the decontamination and free

release surveying of construction equipment and materials, cleaning of the IR-02 project site, 

performing final radiological surface surveying of disturbed areas, and issuing a certification of 

completion. Demobilization activities also involved final collection and disposal of 

decontamination water. 

Prior to removing equipment and materials from IR-02, chemical decontamination and 

radiological free-release surveying was completed. Before chemical decontamination of 

equipment took place, preliminary radiological surveys, consisting of a 100 percent scan of 

accessible areas for alpha/beta contamination, were conducted. If radioactive contamination 

above the established criteria was identified during the initial scans (as defined in Table 2-4), the 

contamination was removed using the appropriate decontamination SOP prior to chemical 

decontamination being initiated. Chemical decontamination of heavy equipment and materials 

was completed at the site decontamination pad located near the main site entrance/exit. Heavy 

brushes were used to remove soil and dirt attached to the equipment surfaces. Special attention 

was paid to removal of soil and dirt on and within the bucket, the tracks/tires, and undercarriage 

of the equipment. If dry decontamination practices were not sufficient, the soil residue was 

removed using low-pressure washing with water. 

Following chemical decontamination, radiological free-release surveys consisting of surf ace 

scans and removable contamination swipe samples were performed by the radiological 

subcontractor prior to releasing .. any equipment to rental vendors. Hand tools used for radioactive 

material removal were surveyed for free-release. Radiological free-release surveys were 

documented by the radiological subcontractor and each piece of equipment received a unique 

survey number. All equipment used was eventually cleared of radioactive material and released 

back to the rental vendor. 

Decontamination water was periodically pumped from the sump within the decontamination pad 

into an on-site wastewater collection tank and sampled. The collected decontamination water and 

other wastewater collected within the wastewater collection tank were sampled for radioactive 

constituents prior to being disposed of by using the on-site sanitary sewer under permit from the 
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San Francisco Public Uti]ities Commission, . Bureau of Environmental Regulation and 

Management. A separate permit was obtained for each disposal event. 

Demobilization also included site-cleaning activities. Site cleaning consisted of repairing erosion 

or runoff-related damage; grading alJ areas used for construction; and removing alJ excess 

construction material, wood, debris, and other foreign material from the site. Repairs to erosion 

or runoff-related damage included replacing and reinforcing hay bale and sandbag berms· 

surrounding the lined stockpile pad areas and site perimeter. Areas outside IR-02 that had been 

disturbed during the removal action, including equipment- and debris-staging areas, were graded 

to remove rutting and provide proper drainage. Leftover trash, wood, debris, and other foreign 

materials were co)]ected and segregated by type for proper off-site disposal. 

FolJowing the removal of all trash and debris, the ground surf ace within the unexcavated areas at 

IR-02, including padded laydown areas, was surveyed for gamma-emitting radionuclides using a 

towed array system, as described previously. Data obtained from the pre-mobilization initial land 

surface scan survey were compared to the data colJected during the demobilization scan survey to 

ensure that radioactive materials were not relocated or additional radioactive contamination had not 

been introduced. Review of the final surface scan data identified 3 grids that have elevated 

measurements remaining. Grid 40 had one measurement at 89,000 counts per minute (cpm), grid 

90 had one measurement at 10,000 cpm, and grid 175 had measurements of 10,000 and 

24,000 cpm. No remedial action was taken or additional investigations performed in these areas . 

• 5.4 SITE RESTORATION 

• 

Since backfill and grading, the Installation Restoration Site-02 Northwest and Central Area is 

undergoing natural revegetation. In addition, periodic visual inspections are performed to ensure 

appropriate drainage and storm water protection. In the event that supplemental revegetation is 

necessary in order to prevent excessive surface erosion, the option for hydroseeding the site will 

be re-evaluated. 

5.5 FIELD CHANGES 

to provide for a safer conduct of the field work, improve production, and meet the unexpected 

changes in site conditions the field change request (FCR) process was used to address unforeseen 

circumstances during the implementation of the TCRA. The FCR process is utilized when 

changes are requested by construction or other qualified personnel at the site. An FCR is used to 

document a change to the "as designed condition" and request or suggest a solution. The FCR 

process requires that any requested changes to project design specifications or plans be reviewed 

and approved by multiple technical specialists prior to implementation.-During work at IR-02, a 

total of 19 FCRs were completed. AJI FCRs relating to radiological materials were pre-approved 
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by the RASO before implementation. The HPS FCR Log and copies of the ,FCRs that affected 

work at IR-02 are provided in Appendix J. 

5.6 COMPLETION INSPECTIONS 

The Pre:-Final Completion inspection will be performed as summarized below. The Pre-Final and 

Final Completion Inspections have not been performed to date. 

5.6.1 Pre-Final Inspection 

The purpose of the pre-final inspection is to identify punch list items that need to be completed 

prior to job end. An initial pre-final inspection has been performed; however the HPS ROICCs 

have requested CTO-wide, pre-final and final inspections, rather than site-specific inspections. 

The CTO-wide, pre-final inspection has not been completed as of the writing of this document. 

5.6.2 Final Acceptance Inspection 

The purpose of the final acceptance inspection is to verify that all specific items previously 

identified as incomplete or unacceptable during the pre-final inspection are completed and 

acceptable. As of the writing of this document, the Final Completion Inspection has not been 

completed. 

5.7 PHOTOGRAPHIC LOG 

Photographs of the site were obtained during the implementation of the TCRA activities . 

Photographs were taken during each aspect of work in order to provide the DON with a detailed 

photographic history of the TCRA at IR-02. Electronic versions of the photographs sorted by 

date and accompanied by a Project Photographic Log were developed and kept in the IR-02 

electronic project file. A photographic log and a selection of photographs from all p,hases of the 

TCRA are presented in Appendix I. 

0072-0005 FnlRACon,pRpr_lR02.ooc 5-4 Final Removal Aclion Complelion Repon 

IR-02 Northwesl and Ceniral 
Parcel E. Hun1ers Poinl Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. 0072, 12/12107 

• 

• 

• 



• 

• 

• 

6.0 WASTE CHARACTERIZATION, DISPOSAL, AND RECYCLING 

This section describes the disposal method for each waste stream generated during the removal 

action. Several waste streams resulted from the removal activities, including contaminated soils 

and point sources, drums, bottles, jars and small containers, decontamination wastewater, used 

personal protective equipment (PPE), and metal debris. Over-packs and lab-packs were handled 

and disposed of by TtEC. A summary of the wastes generated is presented in Table 6-1. 

Trucks hauling non-radioactive waste off site were inspected prior to loading. Additionally, all 

vendors were pre-qualified and the driver's license and medical card were checked to ensure they 

were current. A uniform hazardous waste or a non-hazardous waste manifest was filled out for 

each loaded truck and submitted to the DON for signature. Prior to shipment, original copies of 

the manife~t were provided to the transporter for shipment. Copies of the waste profiles and 

waste manifests are included in Appendix F. 

6.1 SOIL AND DEBRIS 

Approximately 14,360 tons of contaminated soil and debris requiring off-site transportation and 

disposal were generated during the removal action at IR-02. These materials were either disposed 

of as LLRW, LLMW, or non-LLRW waste. 

Materials that exceeded the screening criteria in Table 2-4 were handled as LLRW or LLMW . 

Approximately 11,840 tons of soil, 1,940 tons of metal debris, 420 tons of fire brick, 18 tons of 

concrete and plastic, 20 tons of hoses, and 20 tons of rocks were placed in roll-off bins and 

disposed of as LLRW. Additionally, approximately 100 tons of wire rope remain on site for 

disposal as LLRW. Prior to stockpiling, thee wire rope was hand scanned for radioactivity. 

Further, 2,033 devices and 261 buttons (discrete gamma-emitting devices [point sources]) and 

3 pieces of radioactively contaminated MPPEH were removed during soil screening. 

Additionally, 48 pieces of small, unidentified radioactive debris were removed. These point 

sources were properly stored in Building 406 pending isotopic identification and disposaJ. 

During the planning process for this TCRA, the review of historic data revealed a number of soil 

sample results indicative of substantial, gross chemical contamination. Specifically, PCBs 

(Aroclor 1260) were detected at 490,000 µg/kg and copper was detected at 198,000 milligrams 

per kilogram (TtEC, 2005). Although the majority of the excavated material was reused as 

backfill material following characterization sampling, an effort was made to segregate the 

material associated with the elevated concentrations. Additionally, soil and excavated material 

was under continuous visual inspection, wherein the field engineer and/or site superintendent 

identified and segregated visually stained and chemically contaminated material for off-site 

disposal. As a result of these efforts, approximately 1,100 cy of radiologically released soil was 

segregated and stockpiled for proper disposal. Samples results for the segregated material are 
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summarized in Appendix F. Approximately 1,000 cy of wood debris and 100 cy of tires will be 
disposed of as non-LLRW. 

To date, the soil and debris has not been profiled for waste determination and is currently being 

stored on site pending disposal. Upon designation and shipment, a waste manifest will be 

completed for each truckload transported off site and submitted to the DON for signature. 

Original copies of the manifests will be provided to the transporters and the disposal facilities. 

6.2 DRUMS, BOTTLES, JARS, AND CONTAINERS WITH UNKNOWN CONTENT 

At IR-02, 48 drums, 2 drums handled as LLRW, were recovered and over-packed. Additionally, 

33 small containers and approximately 30 cylinders were recovered from the excavation. Many 
_) 

other drums were found during the excavation; however, the containers were empty and after 

screening they were treated as scrap metal. Drums were in various conditions upon discovery, 

ranging from crushed and deteriorated to rusted but structurally sound and holding contents. The 

drums contained diesel-contaminated soil, grease, PPE, plastic, metal pieces, and wood, and 

were discovered in varying degrees of decay. Because of the condition of the recovered drums, 

contents from the drums were placed into over-pack drums for proper handling and disposal. 

Some of the small containers and bottles contained liquids. Container and drum logs are 

included in Appendix F as Tables F-3 and F-4. 

Drums and small containers unearthed during the excavation activities were first screened by 

• 

field instruments for radioactivity and then sampled and analyzed for the presence of radioactive • 

materials. Additional analyses such as 90Sr and gamma spectroscopy were requested for several 

drums based upon review of the sample results. 

For waste characterization, the over-pack drums and small containers underwent on-site 

hazardous categorization (HazCat) analysis for "waste compatibility screening," which is defined 
as a series of rapid, qualitative, and physical tests to determine potential hazards, handling 

precautions, storage criteria, and disposal classification of the materials in question. The over

pack drums consisted of non-hazardous, Resource Conservation and Recovery Act waste based 

on HazCat and radiological analyses. The over-pack drums were transported off site and · 

disposed of at the Chemical Waste Management, Inc., Kettleman Hills Facility for subsequent 

transfer and disposal by incineration at Onyx E~vironmental Services, Port Arthur Treatment 

Facility in Port Arthur, Texas. 

One over-pack drum was determined to be mixed waste based on HazCat and radiological 

analyses. Drum D-366 consisted of dark grey soil· with rubber pieces (belts and gaskets) and 

exhibited 226Ra activity at 3.07 picocuries per gram (pCi/g). 

The Over-pack Drum Log and Lab-pack Drum Log (Appendix F) contains all the relevant 

information of each over-pack and lab-pack drum, including drum number, accumulation start 
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date, disposal date, storage location, contents, waste designation, sample information, disposal 

facility, profile number, proper shipping names, EPA/Department of Toxic Substances codes, 

label information, and manifest type and number. Profiles and manifests are provided in 

Appendix F. 

6.3 WASTEWATER STORAGE AND DISPOSAL 

Wastewater generated from equipment decontamination activities and collected rainwater was 

col1ected and stored in a 6,500-gallon Baker tank. Additional rainwater was collected and stored 

in a 20,000-gallon Baker tank. A total of 34,000 gallons of wastewater was generated during the 

removal action. For waste characterization, one water sample per tank was collected and 

analyzed for VOCs, SVOCs, including PAHs, pesticides, PCBs, Title 22 metals, TPH-purgeable, 

and TPH-extractable, Hexava]ent Chromium, herbicides, pH, oil/grease, cyanide, sulfides, flash 

point, phenols, chemical oxygen demand, total suspended solids, and total dissolved solids. 

Radiological analysis using on-site gamma spectroscopy was also performed on the samples, and 

none of the water samples taken indicated radioisotope activity greater than the water-release 

criteria stated in the Revised AM (TtEC, 2006). All wastewater was disposed of by using the on

site sanitary sewer under permit from the San Francisco Public Utilities Commission, Bureau of 

Environmental Regulation and Management. A separate permit was obtained for each disposal 

event. 

6.4 USED PPE 

All on-site activities were performed in modified Level D PPE. Chemically contaminated used 

PPE was consolidated with similar non-hazardous wastes in roll-off bins and transported off site 

and disposed of at the Chemical Waste Management, Inc., Kettleman Hills Facility for 

subsequent transfer and disposal by incineration at Onyx Environmental Services, Port Arthur 

Treatment Facility in Port Arthur, Texas. Profile and manifest documentation are provided in 

Appendix F. 

6.5 MISCELLANEOUS TRASH AND SOLID WASTE 

Approximately 30 compressed gas cylinders were recovered during excavation activities. The 

cylinders were determined to be inert, surveyed for radioactivity, and disposed of as trash . 
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7.0 RADIOLOGICAL DATA ASSESSMENT AND CONCLUSIONS 

Before analysis of data can occur, it is necessary to perform a data quality assessment of the 

associated radiological data. The first step in this process is to review the original DQOs before 

moving on to the data quality assessment phase, as described in the SAP (TtEC, 2005). This 

section will expand further the entire process that took place for IR-02 radiological data. 

After the radiological data assessment has taken place, it is then appropriate to examine the data 

to determine if it supports completion of the RAOs. 

7.1 RADIOLOGICAL DATA QUALITY OBJECTIVES 

DQOs are qualitative and quantitative statements developed to define the purpose of the data 

collection effort, clarify what the data should represent to satisfy this purpose, and specify the 

performance requirements for the quality of information to be obtained from the data. These 

outputs are used to develop a data collection design that meets all performance criteria and other 

design requirements and constraints. The EPA has developed a seven-step process to develop .· 

DQOs. During this process, it is important to note that the intent of the investigation is to define 

the extent of contamination and/or provide for a comprehensive risk assessment. 

The Multi-Agency Radiation Survey and Site Investigation Manual (MARSSIM) recommends 

using the seven-step DQO process in the design of radiological surveys. This process tailors the 

survey to the particular conditions around each survey situation. This section summarizes the 

DQO elements applicable to the surveys that were performed under this plan. 

7.1.1 State the Problem 

The DON had determined upon review of previous site history and investigations that the site 

contained material and debris with radioactive anomalies that required a TCRA. 

7.1.2 Identify the Decisions 

Are radioactive materials identified during the initial radiological survey? Are radioactive 

materials identified during the radiological survey of each subsurface soil lift? Are the ROC 

results for the grid post-excavation sampling below the RROs listed in Table 2-4? Does the 

radiological survey of the excavation indicate areas with greater than 3 sigma over background? 

Are radioactive materials detected during the ex-situ screening of the excavated material within 

soil to be excavated? 

After excavation was complete, 1) post-excavation sampling was performed using a grid system, 

and 2) a radiological survey was performed. Excavated soils were dewatered and scanned on 

screening pads for ex-situ screening to identify radioactively contaminated materials that may 

not have been detected during the surface survey . 
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7.1.3 Identify Inputs to the Decision 

Previous chemical and radiological investigation results from the soil samples collected within • 

the IR-02 boundaries are as follows; 

• Results from the initial radiological survey, pre-excavation soil samples, radiological 
survey of each 30.5 cm (12-in) lift of soil 

• Post-excavation sampling and the post-excavation radiological survey 

• Ex-situ screening of excavated material 

7.1.4 Define Study Boundaries 

For a land area, the study boundary was the physical boundary of IR-02. For remedial action 

support surveys, the study boundary was the extent of the remedial action work area and 

associated support areas. Section 3.4 discussed the details of performing the pre-excavation 

radiological survey. Figures 4-1 and 4-2 of this completion report show the final excavation 

boundaries for IR-02. The Work Plan (TtEC, 2005) discussed the details of performing the 

radiological survey of each 30.5 cm (12-in) soil lift. 

Post-excavation samples for PCBs, pesticides, Title 22 metals, and ROCs were collected within 

the bottom of the excavation and the sidewall slopes. Systematically located post-excavation 

radiological samples were collected at a minimum rate of 16 per systematic grid. The complete 

excavation footprint was radiologically surveyed as described in Section 4.12. 

7.1.5 Develop a Decision Rule 

The decision rule was, "If the survey results demonstrate compliance with the release criteria, 

then document the results in the project completion report. If the survey results do not 

demonstrate compliance with the release criteria, then additional assessment and/or remediation 

may be necessary." 

The following were the decision rules used to evaluate the work that was performed: 

I. If radioactive materials were identified during the field survey, the sources were 
removed. 

2. If radioactive materials were identified during the survey of each 30.5 cm (12-in) lift, 
the sources were removed and the excavation of the lift proceeded. If radioactive 
materials were not identified, then excavation of the surveyed lift commenced. 

3. Once the maximum limits of the excavation were reached, surveys and sampling were 
performed, the information documented, and the excavation was backfilled. 

4. If radioactive materials were detected during ex-situ screening of the excavated 
material, it was handled as specified in the Work Plan (TtEC, 2005) and the material 
from that grid was placed into an appropriate waste container for disposal. If no 
radioactive materials were detected during secondary screening, the soil was 
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stockpiled for subsequent characterization and disposal. If radioactive contamination 
was found, then the materials were packaged and sent off site as LLRW . 

7 .1.6 Set Limits on Decision Errors 

The pre-excavation characterization sampling plan was designed to generate sufficient data to 

better define the lateral extent of the material and debris. 

The initial and subsequent radiological surveys were perfonned in accordance with the Work 

Plan (TtEC, 2005) and survey protocols were carefully followed to limit errors. 

To limit decision errors, analytical method requirements and project-specific DQOs were 

established. Published analytical method and laboratory-specific perfonnance requirements were 

the primary determiners of DQOs for precision and accuracy. 

Third-party data validation was performed on all samples, except for waste characterization 

samples and on-site laboratory data. Eighty percent of the data was validated at EPA Level III 

and the remaining 20 percent was validated at Level IV. Sampling and analysis protocols were 

carefully followed to limit errors. 

For radiological surveys, there are two types of decision errors ·that can be made. The first type 

of decision error, ca11ed a Type I error, occurs when the null hypothesis is rejected when it is 

actually true. A Type I error is sometimes ca11ed a "false positive." The probability of a Type I 

error is usua11y denoted by alpha (a). The Type I error rate is often referred to as the significance 

level or size of the test. 

The second type of decision error, ca11ed a Type II error, occurs when the null hypothesis is not 

rejected when it is actually false. A Type II error is sometimes called a "false negative." The 

probability of a Type II error is usually denoted by beta ((3). The power of a statistical test is 

defined as the probability of rejecting the null hypothesis when it is false. It is numerically equal 

to 1-{3, where Pis the Type II error rate. 

This survey was designed to limit Type I and Type II errors to 5 percent. It is important to 

minimize the chances of concluding that a survey unit meets the release limits (reject the null 

hypothesis) when it actually exceeds the limits (Type I Error), and concluding that a survey unit 

exceeds the release limit (accept the null hypothesis) when it actually meets the limit (Type II 

Error). 

7.1.7 Optimize Data Collection 

The details of the initial radiological survey were discussed in Section 3.3 of the Work Plan 

(TtEC, 2005). In addition, soil that exceeded greater than 3 sigma above the mean background 

was treated as a potential radiological waste and was analyzed by the on-site laboratory for 

confirmation . 
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The details of the radiological survey of each 30.5 cm (12-in) lift were discussed in Section 4.8. 

One random radiological post-excavation soil sample was collected on a 15 by 15 meters 

(50-foot by 50-foot) grid system along the bottom and one for every 15 meters (50 feet) linear of 

sidewall slope of the excavation. Systematic post-excavation soil/sediment samples were also 

co11ected after establishing a grid consisting of 2,000 m2 cells (2,400 yd2
) over the IR-02 

excavation site. Sixteen systematically located samples were co11ected from each grid cell 

(Figures 4-3 and 4-4). Random post-excavation soil samples were also analyzed for PCBs, 

pesticides, Title 22 metals, and ROCs. Systematic post-excavation soil samples were also 

analyzed for ROCs. 

The entire exposed soil area was gamma scanned to assess potential radiological contamination. 

Two composite samples per 50-foot by 50-foot lift were collected from the conveyor system. 

7.2 RADIOLOGICAL DATA QUALITY ASSESSMENT 

This section details the field data assessment and the on-site laboratory assessment including 

data verification, data validation, data evaluation, and data quality assessment. 

7 .2.1 Field Data Assessment 

The first level check for validating data integrity during co11ection and reporting was verification 

of numerical work. After co11ection of survey data each day, the results were reviewed by the 

RCT to verify their completeness. The purpose of the first level check was to ascertain that the 

• 

data presented were free of numerical or transcription errors and that established procedures and • 

methodology had been properly fo11owed. 

The RSO reviewed the data from the subcontractor to determine that it met the appropriate 

criteria including review of field logbooks; sample identifications, chains of custody, etc. No 

further action was required because a11 data were considered acceptable. 

7.2.2 On-site Laboratory Data Assessment 

Laboratory data were assessed to determine whether the objectives of the survey process were 

being met. The assessment process consists of four data phases: verification, validation, 

evaluation, and quality assessment. The assessment of HPS laboratory data ensures that the 

objective of the survey was met. 

The laboratory sample data were tabulated and submitted in a format acceptable to the DON and 

regulatory agencies. The RSO reviewed the data from the contractor on-site laboratory to 

determine that data met SAP criteria (TtEC, 2005). No further action was required because all 

data were acceptable. 
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7.2.2.1 Data Verification 

Data verification ensured that the requirements are implemented as prescribed. Data verification 

activities included inspections of the laboratory, documented QC checks perfonned on laboratory 

equipment in accordance with the appropriate SOP, technical reviews of data, and audits as 

appropriate. 

7 .2.2.2 Data Validation 

As stated in the SAP in the Work Plan (TtEC, 2005), there were no standards for data validation 

of radiological analyses. Therefore, guidance documents and modified functional guidelines are 

used in validation of radiological data. Data not meeting method and/or SAP specifications were 

flagged as estimated or rejected. 

7.2.2.3 Data Evaluation 

On-site laboratory data are evaluated prior to submittal to the RASO. The evaluation of data was 

based on method requirements, results of QC checks, contamination in method blanks, and 

method spikes (as appropriate), and the overall indication of interference due to contamination. 

The data qualifiers, if used, were listed at the bottom of the data report. If the data was 

detennined were acceptable for use, no qualifiers appear. 

7.2.2.4 Data Quality Assessment 

Data Quality Assessment (DQA) is a scientific and statistical evaluation that indicates if the data 

were of the right type, quality, and quantity to support their intended use. All data presented as a 

matter of function in this report were subject to the DQA process, and the data are detennined 

suitable for use . 
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8.0 EFFECTIVENESS OF THE REMOVAL ACTION 

The RAOs for this TCRA included removal of radiological contamination at IR-02. The AM 

(DON, 2001a) for HPS documented the decision to undertake a TCRA at areas with radiological 

contamination in soils, debris/slag, and buildings. The RAOs were as follows: 

• Implement the Base-wide Radiological Removal Action Memorandum, and 

• Protect public health and welfare and the environment by physically removing and 
disposing of radioactive contamination exceeding the RROs presented in the 
Work Plan. 

The project Work Plan and appendices (TtEC, 2005a) detail the procedures and practices 

developed to achieve the objectives described above. The planned approach was a combination 

of excavation, extensive radiological screening and sampling, and site restoration. Although not 

presented as RAOs, secondary objectives for this TCRA included the collection of post

excavation and backfill material samples for select chemical analyses. Additionally, excavated 

soil that was visibly stained or grossly contaminated was segregated and not used as backfill 

material. This effort, combined with the use of clean import material to bridge the groundwater 

at the excavation bottom, was completed in an effort to reduce the availability of potential 

groundwater contaminant sources . 

Given the positive assessment of data suitability detailed in Section 7.0, the indication of the 

status of the excavation sidewalls and bottom of the TCRA can be determined through a 

quantitative evaluation of the sampling results as they compare to the RROs (Table 2-4). All 

samples (38 sidewall, 63 random grid, and 160 systematic grid) were below the RROs for 137Cs 

and 90Sr (see Table 2-4). For the systematic grid samples, 155 of 160 samples obtained were 

below the RROs for 226Ra (Table 2-4). For the random grid samples, 59 of 63 usable samples 

obtained were below the RROs for 226Ra (see Table 2-4). The highest activity found in the post

excavation sampling was 6.225 pCi/g of 226Ra in grid 127. In addition, 2,345 point sources and 
pieces of radioactively contaminated debris were removed during the excavations at IR-02 

Northwest and Central Area. Further details of the effectiveness of sampling activities can be 

found in Section 9.0. 

The RAOs stated above were achieved for IR-02. A Any remaining radiological materials below 

the excavation boundary or beyond the sidewalls of the excavation site are now under a cap of 

clean soil (Section 5.1), with the exception of the elevated readings in grids 40, 90, and 175 

discussed in Section 5.3 .. Excavated material used as backfill was characterized as detailed in the 

Work Plan, with stained material being segregated and identified for disposal. Post-excavation 

samples were collected to be used in the Parcel E and E-2 FS. The site was backfilled and the 

final stages of restoration are underway . 
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9.0 QUALITY CONTROL AND QUALITY ASSURANCE 

This section discusses QA/QC objectives for the IR-02 post-excavation and import material 

samples. Chemical analysis was performed by Curtis and Tompkins, Ltd. (C&T), and off-site 

radiological analysis was performed by Eberline ~ervices (Eberline). C&T and Eberline are state 

of California-certified and DON-evaluated laboratories. Subsequently, a third-party validation 

company (Laboratory Data Consultants, Inc.) performed data validation on the C&T analyses. 

The validation was conducted in accordance with Environmental Work Instruction (EWI) #1, 

3EN2.l, Chemical Data Validation (DON, 2001b); the Contract Laboratory Program National 

Functional Guidelines For Organic Data Review, EPA 54D/R-99/008 (EPA, 1999); the Contract 

Laboratory Program National Functional Guidelines for Inorganic Data Review, EPA 54D/R-

04/004 (EPA, 2004); the Quality Systems Manual for Environmental Laboratories (Department 

of Defense [DoD], et al., 2000b), and the criteria specified in the Work Plan (TtEC, 2005). 

Twenty percent of the samples were validated in accordance with an EPA Level IV-equivalent 

protocol. The remaining 80 percent of the samples were validated with an EPA Level III

equivalent protocol. 

The chain-of-custody records and data validation reports (which include laboratory analytical 

results) are included in Appendix L. The analytical results from the sampling activities are 

presented in Appendices D and E for the post-excavation and import material samples, 

• respectively. 

• 

The fo11owing sections describe the fulfi11ment of the field QC sampling objectives and 

analytical QC objectives for this project. Tables 9-1 through 9-5 summarize the samples and the 

associated analytical quality control objective for each method that were qualified by the 

validator as a result of the QC criteria outside of control limits. 

9.1 FIELD QUALITY CONTROL SAMPLING OBJECTIVES 

Field QC sampling objectives were met per the SAP (Appendix A in the Work Plan [TtEC, 

2005]) including the collection of 2 field duplicates and 9 matrix spike and matrix spike 

duplicates (MS/MSDs). The results of the field QC sampling are described in the foJlowing 

sections. 

9.1.1 Field Duplicates 

Field duplicates consist of two samples (an original and a duplicate) of the same matrix co1lected 

at the same time and location, to the extent possible, using the same sampling technique. The 

purpose of the field duplicate is to evaluate the precision of the overa11 sample co11ection and 

analysis process through the calculation of the relative percent difference (RPD) for duplicate 

pairs. Field duplicates are routinely collected at a frequency of 1 per every 10 samples and 
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analyzed for the same parameters as the original sample. The RPD QC limit was establish~d at 

25 percent, and 1 out of 2 field duplicate pairs did not meet this criterion due to various project- • 

specific factors, including non-homogenous matrix, high percent sample moisture, and sample 

analysis dilutions. Data are not independently qualified based on field duplicates RPD values; 

therefore, no results were qualified as a result of field duplicate RPDs outside of QC limits. 

9.1.2 Matrix Spike and Matrix Spike Duplicate 

MS/MSD samples are prepared for chemical analysis by spiking the sample with a known 

amount of a target analyte. Once the spike is added to the MS/MSD sample, the sample is carried 

through the complete sample preparation process along with the other samples in the batch. The 

percent recoveries (%R) for the MS/MSD samples are compared against each other and against 

the known amount of the spike to measure the accuracy of the analytical method. RPD values 

from the MS/MSD samples are calculated to evaluate the analytical precision of the method. One 

MS/MSD sample is routinely collected for every 20 samples. The %Rand RPDs were within the 

specified QC limits described in the SAP contained in the Work Plan (TtEC, 2005), except for 

those listed in Table 9-3. These samples were flagged "J/UJ" (estimated value or estimated at 

less than the laboratory reporting limit) for the associated analyses. For radiological analyses, a 

laboratory duplicate is prepared instead of an MS/MSD. The duplicate error ratio was within QC 

limits for all samples. 

9.2 ANALYTICAL DATA QUALITY OBJECTIVES 

The following sections describe the fulfillment of the analytical data quality objectives in terms 

of precision, accuracy, representativeness, completeness, and comparability parameters, as 

described in the SAP contained in the Work Plan (TtEC, 2005). 

9.2.1 Precision and Accuracy 

In accordance with the analytical methods, the Quality Systems Manual for Environmental 

wboratories (DoD, et al., 2000a), and the SAP (Appendix A in the Work Plan [TtEC, 2005]) 

specifications, the following parameters were assessed by the third-party validation company as 

applicable to chemical analyses: 

• Technical holding times 

• Instrument performance checks 

• Initial and continuing calibration verifications 

• Method blanks 

• Surrogate %R 

• Laboratory control samples 

• Minimum detectable activity 
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• Internal standards 

• Inductively coupled plasma (ICP) Serial Dilution 

• Target compound identification 

• Compound quantitation 

• System perfonnance 

9.2.1.1 Technical Holding Times and Preservation 

Sample holding times and preservation were checked against QC criteria, and all samples met 

criteria. 

9.2.1.2 Instrument Performance Checks 

Instrument performance checks were completed, and all QC requirements were met. 

9.2.1.3 Initial and Continuing Calibration Verifications 

Initial and continuing calibrations were perfonned. Percent relative standard deviations of initial 

calibration and percent differences of continuing calibration did not meet the QC requirement for 

al1 samples as illustrated in Tables 9-2, 9-3, and 9-4. Associated samples were flagged "J/UJ" for 

affected compounds. 

9.2.1.4 Method Blanks 

Sample concentrations were compared to concentrations detected in the method blanks. 

For sample concentrations either not detected or less than 5 times blank contaminant 

concentrations, associated results were flagged "U" (not detected). For sample concentrations 

detected .but greater than 5 times blank contaminant concentrations, sample results were not 

affected. Tables 9-2, 9-3, 9-4, and 9-5 list the affected samples. 

9.2.1.5 Surrogate Percent Recovery 

Surrogate recovery applies to organic analyses. All surrogate percent recoveries were within QC 

limits, except for the samples listed in Table 9-1. These samples were flagged "J" for all detected 

compounds for associated analyses. 

9.2.1.6 Laboratory Control Samples 

Al] laboratory control samples were within QC limits. 

9.2.1.7 Internal Standards 

All internal standard areas and retention times were within QC limits except for samples listed in 

Table 9-4. Associated sample results were flagged "J/UJ'' . 
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9.2.1.8 ICP Serial Dilution 

ICP serial dilutions (applicable to metals analysis only) were within QC limits except for the 

samples listed inTable 9-3. Associated samples and analytes were flagged "J". 

9.2.1.9 Target Compound Identification 

All target analytes were correctly identified. 

9.2.1.10 Compound Quantitation 

Compound quantitation (applicable to pesticide analysis only) were within QC limits except for 

the samples listed in Table 9-2. Associated samples and analytes were flagged "J". 

9.2.1.11 System Performance 

System performance met all QC requirements. No discrepancies were reported. 

9.2.2 Representativeness 

Representative data were obtained through selection of sampling locations and analytical 

parameters to meet the DQOs of this project. Proper collection and handling of samples, and the 

use of established field and laboratory procedures as described in the SAP contained in the Work 

Plan (TtEC, 2005) were followed. 

9.2.3 Completeness 

The percent completeness is defined as the percentage of measurements judged to be vaJid. The 

completeness goal is to generate a sufficient amount of valid data to meet project objectives. 

Completeness is calculated and reported for each method, matrix, and analyte combination. The 

number of valid results divided by the number of possible individual analyte results, expressed as 

a percentage, determines the completeness of the data set. For completeness requirements, valid 
results are all results not qualified with an "R" flag for rejected. The requirement for 

completeness is 90 percent for soil samples. The percent completeness for soil and water samples 

is 100 percent for this project. 

9.2.4 Comparability 

Comparability is a qualitative parameter expressing the confidence with which one data set can 

be compared with another. Sample data should be comparable with other measurements for 

similar samples and sample conditions. The objective for the QNQC program is to produce data 

with the greatest possible degree of comparability. The number of matrices sampled and the 

range of field conditions encountered are considered in determining comparability. 

Comparability is achieved by using standard methods for sampling and analysis, reporting data 

in standard units, normalizing results to standard conditions, and using standard and 

comprehensive reporting formats. 
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9.3 OVERALL ASSESSMENT OF DATA 

Overall, the data are valid and usable and have been qualified for analytical parameters that did 

not meet criteria as described in Section 9.2. 

9.4 COMPARISON OF ON-SITE AND OFF-SITE RADIOLOGICAL DATA 

This evaluation focused on both the effectiveness and the quality of the radiological sample 

analysis. For purposes of this evaluation effectiveness is defined as the adequacy of the sample 

analysis method to detect ROCs at levels equal to or less than the applicable derived 

concentration guideline level (DCGL), while quality is defined as high degree of correlation 

between samples analyzed both on site and off site. 

9.4.1 Effectiveness of Radiological Sampling 

Tables 4-4 through 4-6 identify the activity, uncertainty, and corresponding MDA for each 

sample analyzed by both on-site and off-site laboratories. Individual post-excavation sample 

results can be found in Appendix G. The ROCs for these analyses were 137Cs and 226Ra. MDAs 

for the on-site lab showed a strong trending value and the MDA for a particular ROC on any 

given sample was generally consistent across all samples. Off-site lab MDAs were in general 

comparable to on-site lab MDAs, but have less uncertainty and again showed good trending. 

Levels of 226Ra exceeded the Radiological Remedial Objective (RRO) in onsite analysis of post

excavation samples at the following grids: 

• Grid 93 systematic grid (2.321 pCi/g) - Survey Unit 4, location E4 

• Grid 124 systematic grid (3.015 pCi/g)- Survey Unit 6, location D2 

• Grid 127 random grid (3.783 pCi/g)- Survey Unit 5, location Rl27PE 

• Grid 130 random grid (6.225 pCi/g)- Survey Unit 2, location Rl30PE 

• Grid 135 systematic grid (2.189 pCi/g)- Survey Unit 6, location Bl 

• Grid 150 random grid (2.059 pCi/g)- Survey Unit 9, location R150PE 

• Grid 152 systematic grid (2.380 pCi/g)- Survey Unit 8, location C3 

• Grid 164 random grid (2.237 pCi/g) - Survey Unit 8, location R164PE 

• Grid 165 systematic grid (2.213 pCi/g)- Survey Unit 9, location Cl 

No off-site sample was available for comparison. However, several neighboring samples from 

within the same grid were available for comparison and none of them showed elevated radium 

levels . 
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As mentioned in Section 4.12, several other samples near the RRO were evaluated against 

neighboring samples from the same grid or against complementary laboratory sampling. In no 

case were there multiple confirmations of elevated readings in any grid sampled. 

9.4.2 Quality of Radiological Sampling 

The requirements in the Work Plan SAP (TtEC, 2005) specified that 10 percent of all 

radiological samples would be sent off site for analysis and compared to on-site results. In 
achieving this goal, a comprehensive evaluation of the quality of all post-excavation radiological 

samples was performed. In comparing samples where both on-site and off-site analyses were 

performed, in all cases the results are complementary to each other. The on-site and off-site 

sample data can be found in Tables 4-4 through 4-6. 

9.4.3 Overall Assessment of Radiological Sampling Data 

Analysis of the radiological sampling data has shown that the sample analysis had good quality 

and effectiveness. It is therefore concluded that the combination of on-site and off-site sampling 

clearly demonstrates that no widespread residual radioactive contaminants above the DCGLs 

were present at the sampled locations. 
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10.0 COMMUNITY RELATIONS ACTIVITY 

Several community relations act1v1t1es were conducted to inform the pubJic of MDR/MSA 

TCRA activities. The remediation process was conducted in accordance with the Final 

Radiological Risk Communication Plan (Foster Wheeler Environmental, Inc [FWENC], 2003); 

the Final Community Involvement Plan (Innovative Technical Solutions, Inc and Tetra Tech, 

Inc., 2004); and the Final Community Outreach Plan (TtFW, 2004b). These documents were 

prepared for HPS to faciJitate public involvement in the decision-making process and to keep the 

public informed of ongoing remedial activities. 

10.1 PUBLIC INFORMATION 

The Work Plan (TtEC, 2005), this Removal Action Completion Report, and other documentation 

associated with remediation activities at HPS are contained in the Administrative Record for the 

site. The Administrative Record Index is maintained by NAVFAC SW and is available to the 

public at the NAVFAC SW offices at 1220 Pacific Highway, San Diego, California, 92132-

5190. 

The DON, as lead agency with state agency concurrence, has overa11 responsibility for public 

participation activities. As such, the Work Plan (TtEC, 2005), this RACR, and other 

documentation associated with remediation activities at HPS is available to the public at the 

information repositories. There are two public information repositories where the public can 

review any of the documents associated with the Administrative Record. The repositories are: 

San Francisco Main Library 
100 Larkin Street 
Government Information Center, 5th Floor 
San Francisco, CA 94102 
(415) 557-4500 

10.2 PUBLIC PARTICIPATION 

Anna E. Waden Library 
5075 Third Street 
San Francisco, CA 94124 
(415) 715-4100 

To encourage local participation in the hazardous waste cleanup program at HPS, the DON 

established a Restoration Advisory Board (RAB). This board is a citizen-based committee 

representing local community interests. RAB meeting agendas, minutes, and presentation 

materials are included in the Administrative Record for public review. 

The RAB held meetings during the investigation and field work. A11 meetings were advertised 

locally in an effort to encourage public attendance and participation. In addition, the DON 

prepared a master mailing list of the local community members, and whenever significant 

cleanup activities or decisions were planned, the community members were notified by mail for 

information purposes and involvement. 
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The original version of the AM (DON, 2001a) was issued to the RAB for review. A public notice 

was posted in the local newspaper, inviting public comments. The purpose of the public notice 

was to invite the interested community members to review the subject AM (DON, 2001a) and 

provide their comments or questions. During 2006, the AM (DON, 2001a) was revised as more 

stringent and additional release criteria were established (TtEC, 2006). Copies of the revised 

document were placed for review in the HPS information repositories. The most notable change 

in the AM revision was that the mes DCGL was revised downward approximately 13 percent, 

in keeping with the EPA PRG for this radioisotope. Once the AM revision was published as 

final, the more restrictive release criteria for mes were put into place for the remaining work 

performed under the TCRA. 

To keep the public informed of ongoing activities at HPS the Navy periodically publishes fact 

sheets and distributes them to the public. During this project there were two fact sheets 

(Numbers 4 and 7) prepared that covered IR-02 (Appendix K). Fact Sheet Number 4 was issued 

in October 2003 and announced plans to clean up IR-02. Fact Sheet Number 7 was issued in 

June 2005 and detailed the initia~ion of the _TCRA at IR-02, as well other activities in Parcels E 

and E-2. Fact Sheet Number 7 was mailed to 2,631 local community members on the HPS 

mailing list on June 15, 2005. 
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11.0 RECOMMENDATIONS 

The RAOs for all materials excavated were achieved, with the exception of nine post-excavation 

sample results slightly exceeding the RROs, as described in Sections 8.0 and 9.4.1. Within the 

boundaries of the excavation site, remaining radiological materials above or below the RROs, or 

otherwise not removed, are under a cap of clean import soil, thereby mitigating certain pathways 

of exposure to radioactive contaminants for surrounding populations and ecosystems from areas 

that were addressed as part of this excavation. Extensive chemical chara_cterization of excavated 

and in situ material was performed to aid in refining the current understanding of chemical 

contamination and the nature of the fill material at and adjacent to IR-02. Qualitative practices 

were implemented to identify, segregate, and dispose of visually stained or contaminated soil 

from the excavation. 

Based on the findings of this TCRA, and experience garnered during implementation, 

recommendations for actions at or adjacent to IR-02 include the following: 

• Evaluate all data (both chemical and radiological) collected during and subsequent to 
removal action activities with respect to the contaminant distribution as presented in 
the Parcels E and F conceptual site models. This evaluation should include an 
assessment of remedial options for IR-:02 and Areas 8, 9, and 10 in Parcel F. 

• Continue regular groundwater monitoring to identify and assess the impact of the 
removal action activities described in this RACR. 

• Complete the disposal of all project-generated soil not used as backfill material. 

• Evaluate and implement options for disposition of metal debris, cable, and wood 
material currently staged and secured as low-level radioactive waste in Parcel E, as 
appropriate . 
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TABLES 
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TABLE 2-1 

METALS DETECTED IN PREVIOUS INVESTIGATIONS AT IR-02 

Maximum Number of Number of 
Number of Detected PRG Samples HPALa Samples 
Detections/ Concentration Value Exceeding Value Exceeding 

Analyte Analyses (mg/kg) (mg/kg) PRG (mg/kg) HPAL 

Antimony 51/77 1,930 30.7 25 9.05 43 

Arsenic 76182 53 0.32 76 11.10 24 

Barium 81/82 16,200 5,340 l 314.36 16 

Beryllium 42182 4.3 0.14 38 0.71 20 

Cadmium 47182 102 9.0 11 3.14 26 

Chromium 82182 1,140 211 31 a 25 

Hexavalent chromium 81134 1.1 0.20 5 NA NIA 

Cobalt 81/82 1,380 NA NIA a 5 

Copper 82182 198,000 2,850 13 124.31 54 

Lead 82182 19,700 130 52 8.99 79 

Manganese 82182 2,810 382 67 1,431.18 10 

Mercury 62181 69.2 23.0 2 2.28 19 

Molybdenum 57181 137 383 0 2.68 33 

Nickel 82182 10,300 150 40 a 19 

Selenium 12/73 4.1 383 0 1.95 l 

Silver 48/79 82 383 0 1.43 35 

Vanadium 80182 488 537 0 117.17 10 

Zinc 82182 25,000 23,000 l 109.86 62 

Notes: 

a HPALs for chromium, cobalt, and nickel are based on magnesium concentration in a given sample; thus, no 
single value applies to all samples 

Abbreviations and Acronyms: 

HPAL- Hunters Point ambient level 
IR - Installation Restoration 
mg/kg - milligrams per kilogram 
NI A - not applicable 
NA - not available 
PRO - preliminary remediation goal 
TtEMI - Tetra Tech EM, Inc. 

Source: 

TtEMI et al., 1997 
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. TABLE 2-2 

PCBs DETECTED IN PREVIOUS INVESTIGATIONS AT IR-02 

Number of 
Analyte Detections/ Analyses 

Aldrin 1/86 

Aroclor 1254 6/86 

Aroclor 1260 37/86 

Abbreviations and Acronyms: 

µg/kg - micrograms per kilogram 
PCB - polychlorinated biphenyl 
PRG - Preliminary Remediation Goal 
TtEMI - Tetra Tech EM, Inc. 

Source: 

TtEMI et al., I 997 
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Maximum Detected 
Concentration (µg/kg) 

650 

2,200 

490,000 

PRG Value Number of Samples 
(µg/kg) Exceeding PRG 

26 

1,400 

66 

1 

1 

36 

Final Removal Action Completion Report 
IR-02 Northwest and Central 

Parcel E. Hunters Point Shipyard 
DCN: ECSD-5713-0072-0005 

CTO No. 0072. 12/12107 



• 

• 

• 

Page l of l 

TABLE 2-3 

TPH DETECTED IN PREVIOUS INVESTIGATIONS AT IR-02 

Number of 
Detections/ 

Analyte Analyses 

TPH-g 26/80 

TPH-d 33/80 

TOG 73/80 

TPH-purgeable 4/14 

TPH-extractable 16/32 

Abbreviations and Acronyms: 

JR - Installation Restoration 

mg/kg - milligrams per kilogram 

TOG - total oil and grease 

TPH - total petroleum hydrocarbons 

Maximum 
Detected Concentration 

(mg/kg) 

6,400 

14,000 

53,000 

9,500 

28,000 

TPH-d - total petroleum hydrocarbons quantified as diesel 

TPH-g - total petroleum hydrocarbons quantified as gasoline 

TPH-extractable - total extractable petroleum hydrocarbons 

TPH-purgeable - total purgeable petroleum hydrocarbons 

TtEMI - Tetra Tech EM, Inc. 

Source.· 

TtEMI et al., 1997 
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Screening 
Criterion 
(mg/kg) 

100 

1,000 

1,000 

100 

1,000 

Number of Samples 
Exceeding Screening 

Criterion 

5 

4 

29 

4 
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TABLE 2-4 

RADIOLOGICAL REMEDIAL OBJECTIVES AND RELEASE CRITERIA 

Surfaces Soil3 (pCi/g) 

Radionuclide Half-life Radiations Equipment, Residual Outdoor Residual 
Liquidr 

Waste Dose Worker Dose 
(pCi/L) 

(dpm/100 cn/)b (mrem/yr)' (pCi/g)d (mrem/yr)c 

Cesium-137 30 years Beta/gamma (~-,y) 5,000 1.72 0.113 0.2142 119 

Radium-226 1,600 years Alpha (a)/gamma (y) 100 0.612 1.oe 6.342 sg 

Strontium-90 28.6 years Beta(~-) 1,000 0.685 10.8 0.1931 8 

Notes: 

EPA PR Gs for two future-use scenarios. 
These limits are based on AEC Regulatory Guide 1.86 (1974). Limits for removable surface activity are 20 percent of these values. 
The resulting dose is based on modeling using RESRAD-Build Version 3.3 or RESRAD Version 6.3, with radon pathways turned off. 
The on-site and off-site laboratory will ensure that the MDA meets the listed release criteria by increasing sample size or counting time as necessary. The 
MDA is defined as the lowest net response level, in counts, that can be seen with a fixed level of certainty, customarily 95 percent. The MDA is calculated 
per sample by considering background counts, amount of sample used, and counting time. 
Limit is l pCi/g above background, per agreement with EPA. 
Release criteria for liquids have been derived from Radionuclides Notice of Data Availability Technical Docume/ll (EPA. 2000) by comparing the limits 
from two criteria and using the most conservative limit. 
Limit is for total radium concentration. 

Abbreviations and Acronyms: 

AEC - Atomic Energy Commission 
cm2 

- square centimeters 
dpm - disintegrations per minute 
EPA - U.S. Environmental Protection Agency 
MDA - minimum detectable activity 
mrem/yr- millirem per year 
pCi/g - picocurie per gram 
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Date Item Number 

07/05/05 UXO-0008 

07/06/05 UXO-0009 

07/13/05 UXO-0013 

07/13/05 UXO-0014 

07/18/05 UXO-0019 

07/18/05 UXO-0021 

07/20/05 UXO-0023 

07/20/05 UXO-0025 

07/26/05 UXO-0034 

07/27/05 UXO-0035 

07/28/05 UXO-0039 

07/28/05 UXO-0040 

07/28/05 UXO-0041 

07/29/05 UXO-0042 

07/30/05 UXO-0043 

07/30/05 UXO-0044 

• 07/30/05 UXO-0045 

07/30/05 UXO-0046 

08/01/05 UXO-0047 

08/01/05 UXO-0048 

08/01/05 UXO-0051 

08/01/05 UXO-0052 

08/04/05 UXO-0057 

08/05/05 UXO-0059 

08/05/05 UXO-0060 

08/05/05 UXO-0061 

08/05/05 UXO-0062 

08/05/05 UXO-0063 

08/05/05 UXO-0064 

08/05/05 UXO-0065 
08/05/05 UXO-0066 
08/09/05 UXO-0067 
08/09/05 UXO-0068 

08/09/05 UXO-0069 
08/09/05 UXO-0070 

08/10/05 UXO-0071 

08/10/05 UXO-0072 

08/10/05 UXO-0073 

• 
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TABLE 4-1 

UXO SCREENING LOG 

Item Size/ Description MPPEH Type 

5.56 MM Ball MD 
5 IN Protective Cap MD 

40 MM Casing MD 

5 IN Casing MD 

5 IN Casing MD 

5 IN Casing MD 

5 IN Casing MD 

5 IN Protective Cap MD 
40 MM Casing MD 

5 IN Casing MD 
5.56 MM Casing MD 

40 MM Casing MD 
.38 Cal Casing MD 
40 MM Casing MD 
40MM Casing MD 

5 IN Casing MD 
5 IN Casing MD 
5 IN Casing MD 

40 MM Casing MD 
5 IN Casing MD 

40MM Casing MD 
40 MM Casing MD 

5.56 MM Casing MD 
5 IN Casing MD 

40MM Casing MD 
5 IN Casing MD 

40MM Casing MD 
5 IN Casing MD 
5 IN Casing MD 

40MM Casing MD 
40MM Casing MD 

5 IN Casing MD 
5 IN Casing MD 
3 IN Casing MD 
5 IN Casing MD 

40MM Casing MD 
40MM Casing MD 
40 MM Casing MD 
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Category 

5X 
5X 

5X 
5X 

5X 

5X 

5X 

5X 
5X 

5X 
5X 
5X 
5X 
5X 
5X 
5X 
5X 
3X 
5X 
3X 
5X 
5X 
5X 
5X 

5X 
5X 
3X 
5X 
5X 
3X 
5X 
3X 
3X 

5X 

5X 

5X 

5X 

5X 
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Date Item Number 

08/10/05 UXO-0074 
08/10/05 UXO-0075 

08/11/05 UXO-0076 
08/11/05 UXO-0077 
08/11/05 UXO-0078 
08/11/05 UXO-0079 
08/11/05 UXO-0080 
08/16/05 UXO-0081 
08/16/05 UXO-0082 
08/16/05 UXO-0083 
08/17/05 UXO-0084 
08/17/05 UXO-0085 
08/18/05 UXO-0086 
08/18/05 UXO-0087 
08/22/05 UXO-0088 
08/22/05 UXO-0089 
08/23/05 UXO-0090 
08/23/05 UXO-0091 
08/24/05 UXO-0092 
08/25/05 UXO-0095 
08/25/05 UXO-0096 
08/25/05 UXO-0097 
08/26/05 UXO-0098 
08/29/05 UXO-0099 
08/29/05 UXO-0100 
08/29/05 UXO-0101 
08/29/05 UXO-0102 
08/30/05 UXO-0103 
08/30/05 UXO-0104 
08/30/05 UXO-0105 
08/31/05 UXO-0106 

08/31/05 UXO-0107 
08/31/05 UXO-0108 

08/31/05 UXO-0109 

09/08/05 UXO-0110 
09/08/05 UXO-0111 
09/08/05 UXO-0112 
09/09/05 UXO-0113 
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TABLE 4-1 

UXO SCREENING LOG 

Item Size/ Description MPPEH Type 

7.62 MM Casing MD 
20MM Casing MD 

3 IN Casing MD 
5 IN Casing MD 

7 .62 MM Casing MD 
5 IN Casing MD 
4 IN Casing MD 
5 IN Casing MD 

40MM Casing MD 
20MM Casing MD 

.50 CAL Casing MD 
20 MM Casing MD 

3 IN Casing MD 
40 MM Casing MD 

5 IN Casing MD 
5 IN Casing MD 

5 IN Projectile MD 
8 IN Casing MD 
5 IN Casing MD 
5 IN Casing MD 
5 IN Casing MD 

40 MM Casing MD 
3 IN Casing MD 
5 1N Casing MD 
4 IN Casing MD 

40 MM Casing MD 
40 MM Casing MD 
40 MM Casing MD 
40 MM Casing MD 

3 IN Casing MD 
3 IN Casing MD 

40 MM Casing MD 
3 IN Casing MD 

40 MM Casing MD 
40 MM Casing MEC 
40 MM Casing MD 

5 IN Casing MD 
40 MM Casing MD 
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Category 

5X 
5X 
5X 
3X 
3X 
5X 
5X 
5X 
5X 
5X 
5X 
5X 
5X 
3X 
5X 
5X 
3X 
3X 
3X 
5X 
5X 
5X 
5X 
sx 
3X 
3X 
3X 
3X 
5X 
5X 
5X 
5X 
5X 
3X 

IX 
3X 
5X 
3X 

Final Removal Aclion Complelron Reporl 

IR-02 Northwesl and Cenlral 

Parcel E, Hunters Point Shipyard 

DCN: ECSD-5713-0072-0005 

CTO No. 0072, I 2/1 2/07 

• 

• 

• 



• 
Date Item Number 

09/09/05 UXO-0114 
09/09105 UXO-01 JS 
09109/05 UXO-0116 
09/12/05 UXO-0119 

09/12/05 UXO-0120 

09/12/05 UXO-0121 
09/12/05 UXO-0123 
09/12/05 UXO-0124 
09/13/05 UXO-0125 
09/13/05 UXO-0126 
09/13/05 UXO-0129 
09/13/05 UXO-0130 
09113/05 UXO-0134 
09/13/05 UXO-0135 
09/13/05 UXO-0136 
09/13/05 UXO-0138 

• 09/15/05 UXO-0140 
09/15/05 UXO-0141 
09/16/05 UXO-0142 
09/16/05 UXO-0143 
09/16/05 UXO-0144 
09/18/05 UXO-0146 
09/19/05 UXO-0147 
09/19105 UXO-0148 
09/J 9/05 UXO-0149 
09/19/05 UXO-0150 
09/19/05 UXO-0151 
09/19/05 UXO-0152 
09/19/05 UXO-0153 
09/28/05 UXO-0154 
09/28/05 UXO-0155 
09/28/05 UXO-0156 
09/28/05 UXO-0157 
09/29/05 UXO-0162 
09/29/05 UXO-0163 
09/30/05 UXO-0164 
09/30/05 UXO-0167 
09/30/05 UXO-0168 

• 
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TABLE 4-1 

UXO SCREENING LOG 

Item Size/ Description MPPEHType 

5 IN Casing MD 
40MM Casing MD 

3 IN Casing MD 

3 IN Casing MD 
40MM Casing MD 
40 MM Casing MD 

3 IN Casing MD 
SIN Casing MD 
5 IN Casing MD 
5 IN Casing MD 

40 MM Casing MD 
40MM Casing MD 
40MM Casing MD 

3 IN Casing MD 
5 IN Protective Cap MD 

5 IN Casing MD 
5 IN Casing MD 
SIN Casing MD 
3 IN Casing MD 

40MM Casing MD 
5 IN Casing MD 

40MM Casing MD 
4 IN Casing MD 

5 IN Protective Cap MD 
5 IN Protective Cap MD 

4 IN Casing MD 
4 IN Casing MD 
JIN Casing MD 
5 IN Casing MD 
4 IN Casing MD 
3 IN Casing MD 
3 IN Casing MD 
3 IN Casing MD 
3 IN Casing MD 
3 IN Casing MD 

5 IN Casing MD 
5 IN Casing MD 

40 MM Casing MD 
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Category 

5X 

5X 
5X 
5X 

3X 

5X 
sx 
5X 
sx 
5X 
5X 
3X 
3X 
5X 
sx 
sx 
3X 

5X 
3X 
5X 
3X 
3X 
sx 
SX 
sx 
sx 
5X 
3X 
5X 

5X 
5X 
5X 
5X 
3X 

5X 

5X 

5X 

5X 
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TABLE 4-1 

UXO SCREENING LOG 

Date Item Number Item Size/ Description 

10/03/05 UXO-0171 
10/03/05 UXO-0172 
10/04/05 UXO-0174 
10/04/05 UXO-0175 

10/05/05 UXO-0177 
10/05/05 UXO-0178 
10/05/05 UXO-0179 
10/05/05 UXO-0180 
10/06/05 UXO-0181 
10/07/05 UXO-0185 
10/07/05 UXO-0187 
10/07/05 UXO-0188 
10/10/05 UXO-0189 
10/10/05 UXO-0192 
10/10/05 UXO-0193 
10/12/05 UXO-0196 
10/12/05 UXO-0197 
l 0113/05 UXO-0198 
10/13/05 UXO-0199 
10/13/05 UXO-0200 

Abbreviations and Acronyms: 

IN - inch 

MD - munitions debris 
MEC - munitions and explosives of concern 

MM - millimeter 

.50 CAL Cl~ing 

20 MM Casing 

5 IN Casing 

5 IN Casing 
40 MM Casing 

40 MM Casing 

40MMCasing 

5 IN Casing 
5 IN Casing 
5 IN Casing 
5 IN Casing 

40 MM Casing 

5 IN Casing 
3 IN Casing 
5 IN Casing 

5 IN Casing 
5 IN Casing 

40 MM Casing 
5 IN Casing 
5 IN Casing 

MPPEH - material potentially presenting an explosive hazard 

UXO - unexploded ordnance 

0072-0005 FnlRAC0111pRp1_ Th14-I_UXO Log.~I~ T.1hle 4-1 

MPPEH Type 

MD 

MD 

MD 
MD 

MD 

MD 

MD 
MD 
MD 
MD 
MD 
MD 
MD 

MD 
MD 
MD 
MD 
MD 
MD 
MD 
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Category 

5X 

3X 

5X 

5X 

3X 

5X 
5X 

5X 
3X 
5X 
5X 

5X 
3X 
5X 
5X 
5X 
5X 
3X 
5X 
5X 

Final Removal Action Comple1ion Report 
JR 02 Nor1hwe51 and CenLial 
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DCN. ECSD-5713-0072-0005 

CTO No OOE 12112/07 
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TABLE 4-2 

DERIVED AIRBORNE CONCENTRATIONS 

Worker 

Radionuclide DAC 10% DAC 
(µCi/mL) (µCi/mL) 

Radium-226 3.0E-10 3.0E-11 

Strontium-90 8.0E-9 8.0E-10 

Cesium-137 6.0E-8 6.0E-9 

Notes: 

The above guideline values were determined using the NRC's 10 CFR, 
Part 20, Appendix B. 

Abbreviations and Acronyms: 

µCi/mL - microcurie per milliliter (concentration) 
CFR - Code of Federal Regulations 
DAC - derived air concentration 
NRC - Nuclear Regulatory Commission 

0072-0005 FnlRACompRp1_ lb14-2.doc Final Removal Aclion Cornple1ion Report 
IR-02 Northwest and Central 

Parcel E. Hunters Poinl Shipyard 
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TABLE 4-3 

INSTRUMENTATION FOR RADIOLOGICAL SURVEYS 

Type of Instrumentation 
MeasuremenU 

Technique Detector 

Surface alpha/beta 
Large-area gas 

proportional 
scans 

43-68 ( 126 cm2
) 

Scintillation, 
Direct measurement 

Ludlum Model 43-89 
static alpha/beta 

(100 cm2
) 

Nal scintillation 

Ludlum Model 
Stationary conveyor I 44-10 

surface scans Geiger-Mueller 
Ludlum Model 

44-40 

Nal 
Surface gamma scans 2-inch x 2-inch 

scintillation 
Direct measurement Ludlum Model 

static gamma 44-10 

Surface beta/gamma 
scans Geiger-Mueller 44-9 

Direct measurement 
beta/gamma 

MicroR Meter with 

Exposure rates 
integral I-inch x 

I-inch Nal 
Scintillation 

Abbreviations and Acronyms: 

a- alpha 
p - beta 
y- gamma 
JLR/hr - microroentgen per hour 
cm2 

- square centimeters 
cpm - count per minute 
dpm - disintegration per minute 
NIA - not applicable 
Nal - sodium iodide 

0072-0005 FnlRACompRpt_ Tbl4-3.doc 

Meter 

Data logger, 
2350-1, 

2360 

Ludlum 
Model 4612 

Data logger 
2350-1, 

4612 

Ratemeter 3 

Ratemeter 
19 

Typical 
Background 

150-250 cpm 13 
0-2 cpm a 

100-200 cpm 13 
0-2 cpm a 

100 to 12,000 
cpm; varies with 

calibration y 

40-50 cpm 13 

l 00 to 12,000 
cpm; varies with 

calibration y 

50 to 100 cpm 

13 y 

7-8 µR/hr 

Typical 
Efficiency Detection 

(%) Sensitivity 

-6 p total 
Efficiency - 900 dpm/ 100 cm2 p 
-6 a total - 100 dpm/ 100 cm2 a 
efficiency 

NIA -1,000 cpm y 

-22.313 
500 cpm 13 

efficiency 

NIA 150-1500 cpm y 

-lOl3y -1,000 dpm per probe 
total 

efficiency 
area 13 y 

NIA 2 µR/hr 

Final Removal Aclion Completion Report 
IR-02 Northwest and Central 

Parcel E. Hunters Point Shipyard 
DCN: ECSD-5713-0072-0005 

CTO No. 0072. 12112107 



• • TABLE4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

2350-1 
Background 

Espinoza Instrument 3s Towed Array Initial !-Minute Static 
Surveyor Date Instrument Serial Grid# 

Flag ID# Investigation Level Gamma Reading Gamma Reading 
Number 

(cpm) (cpm) (cpm) 

Rick Zahensky 10/16/2006 228706 103 32601 6,428 36,910 7, I 80*W 

Rick Zahensky 10/16/2006 228706 103 32603 6,428 39,830 8,060*W 

Rick Zahensky 10/16/2006 228706 103 32597 6,428 28,120 7,600*W 

Rick Zahensky I 0/16/2006 228706 103 32607 6,428 39,980 I 7,500*W 

Rick Zahensky I 0/16/2006 228706 103 32608 6,428 43,810 18,400*W 

Rick Zahensky 10/16/2006 228706 103 32609 6,428 44,050 20,200*W 

Rick Zahensky I0/ 16/2006 228706 103 32613 6,428 61.370 20,900*W 

Rick Zahensky 10/1612006 228706 103 32615 6,428 108,030 2l,900*W 

Rick Zahensky 10117/2006 228706 103 32668 6,428 25,900 6,720*W 

Rick Zahensky 10/17/2006 228706 104 32670 6,428 46,790 19,700"W 

Rick Zahensky I 0/17/2006 228706 104 32671 6,428 64,350 30,300 

Rick Zahensky I 0/17/2006 228706 104 32674 6,428 25.030 I 1.600*W 

Rick Zahensky 1011612006 228706 105 32593 6,428 In Water 43,700*W 

Rick Zahensky I 0/16/2006 228706 105 32595 6,428 In Water 24,800*W 

Rick Zahensky I 0/9/2006 221013 107 31644 7,284 11,640 23.500 

Rick Zahensky 10/16/2006 228706 122 31645 6,428 59,750 37.800 

Rick Zahensky 10/18/2006 228706 124 31646 6,428 49,390 71,100 

Rick Zahensky 1011612006 228706 124 3[649 6,428 100,630 72,300 

Rick Zahensky 10/18/2006 228706 124 31647 6,428 33,140 59,700 

Rick Zahensky 10/1812006 228706 124 31648 6,428 23,270 34,800 

Rick Zahensky 10/10/2006 228709 125 31956 6,622 22,140 35,800 

1-Foot Static 
Gamma Reading 

(cpm) 

3950*W 

3890*W 

4,360 

3,160 

3,140 

4,490 

6080*W 

4960*W 

4220*W 

3,290 

7,510 

3760*W 

2,800 

4l60*W 

5,020 

6.720 

8,610 

5,530 

6,680 

5,740 

5,760 

• Page I of 7 

Final Static 
Final Depth Gamma Reading 

([eet) (cpm) 

0.77 3950*W 

0.81 3890*W 

1.22 4360''W 

1.28 3160''W 

1.05 3140*W 

1.01 4490*W 

0.57 6080*W 

0.86 4960*W 

0.95 4220*W 

I .33 3290*W 

1.58 7,510 

0.76 3760*W 

1.12 2800''W 

0.89 4l60*W 

0.60 5,020 

0.44 6,720 

0.81 8,610 

0.54 5,530 

0.97 6,680 

0.67 5,740 

0.75 5,760 

Final Rcn"Oval Acr!on Co111plc1ion Rcr,on 
IR-02 Nor1hwc~1 ;md Ccnlral 

Parcel E. Hu111crs Poinr Shipy;1rd 

OCN: ECSD-.~71J-0072-000."'i 

CTO No. 0011. 1;/IJ.101 



2350-1 
Surveyor Date Instrument Serial Grid# 

Number 

Rick Zahensky 10/16/2006 228706 125 

Rick Zahensky I 0/17/2006 228706 126 

Rick Zahensky 10/10/2006 228709 126 

Rick Zahensky 10/17/2006 228706 126 

Rick Zahensky 10/17/2006 228706 126 

Rick Zahensky I0/ 17/2006 228706 126 

Rick Zahensky 10/17/2006 228706 127 

Rick Zahensky I0/ 17/2006 228706 127 

Rick Zahensky I 0/17/2006 228706 127 

Rick Zahensky 10/17/2006 228706 127 

Rick Zahensky 10/11/2006 228709 129-1 

Rick Zahensky I 0/17/2006 228706 129-1 

Rick Zahensky 10/18/2006 228706 129-1 

Rick Zahensky I 0/17/2006 228706 129-1 

Rick Zahensky 10/17/2006 228706 129-1 

Rick Zahensky I 0/10/2006 228709 130 

Rick Zahensky 10/17/2006 228706 130 

Rick Zahensky 10/17/2006 228706 130 

Rick Zahensky I 0/17/2006 228706 130 

Rick Zahensky 10/17/2006 228706 130 

Rick Zahcnsky 10/l 1/2006 228709 130 

• 

TABLE 4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

Background 
Espinoza Instrument 3s Towed Array Initial I-Minute Static 
Flag ID# Investigation Level Gamma Reading Gamma Reading 

(cpm) (cpm) (cpm) 

32599 6.428 61,960 124,000 

32675 6,428 48,530 84,000*W 

31958 6,622 13,900 16,200 

32676 6,428 91,230 91,900*W 

32678 6,428 14,780 25,500 

32679 6.428 22,640 36,400•W 

32684 6,428. 73,730 74,I00*W 

32686 6,428 15,440 28,000*W 

32688 6,428 78,050 143,800*W 

32689 6,428 17,700 12,200''W 

31984 6,622 20,190 62,500 

32702 6.428 21,480 41,400*W 

32711 6,428 23,160 36,l00*W 

32704 6,428 42,550 79,800*W 

32706 6,428 27,810 74,BOO*W 

31960 6,622 12,740 27,200 

32694 6.428 14,820 28,500 

32695 6,428 58,180 86,500''W 

32697 6,428 23,3 I 0 58,800 

32700 6,428 37,760 44,400 

31967 6,622 21,380 36,700 

• 

I-Foot Static 

· Gamma Reading 
(cpm) 

5270*W 

5,630 

7,060 

393o•w 

6,210 

5730*W 

365o•w 

3980*W 

3450*W 

4350*W 

5,840 

3830*W 

453o•w 

5090*W 

3080*W 

7,240 

9,460 

5 

6,430 

4,570 

4,630 
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Final Static 
Final Depth Gamma Reading 

(feet) (cpm) 

0.56 5270'''W 

1.3 I 5630'''W 

0.87 7,060 

0.70 3930"'W 

0.37 6,210 

0 73 5730"'"W 

0.63 3650"W 

0.61 3980*W 

0.34 3450"W 

0.62 4350'''W 

0.76 5.840 

0.81 3830''W 

0.87 4530"'W 

0.74 5090'''W 

0.75 3080"W 

1.38 7,240 

0.38 9,460 

0.75 5 

0.44 6,430 

0.69 4,570 

0.81 4,630 

Final Rcu~v;i\ Action Co111plctir111 Report 

IR-02 Nor1hwcs1 and Ccmral 

P,irecl E. Hunters Poi111 Shipy:.ird 

DCN: ECSD-.'DIJ-0072-0005 
CTO Nn. 0072 I 2112/07 
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• • TABLE 4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

2350-1 
Background 

Surveyor Date Instrument Serial Grid# 
Espinoza Instrument 3s Towed Array Initial I-Minute Static 

Number 
Flag ID# Investigation Level Gamma Reading Gamma Reading 

(cpm) (cpm) (cpm) 

Rick Zahensky I 0/10/2006 228709 130 31963 6,622 29,190 42,300 

Rick Zahensky 10/10/2006 228709 130 31965 6,622 15,200 29,800 

Rick Zahensky 10/9/2006 228709 131 31691 6,622 40,060 37,100 

Rick Zahensky 10/9/2006 228709 131 31692 6,622 107.320 52,700 

Rick Zahensky 10/9/2006 228709 131 31693 6,622 20,620 19,000 

Rick Zahensky 10/9/2006 228709 131 31694 6,622 22,760 24,500 

Rick Zahensky 10/9/2006 228709 13 l 31707 6,622 86,690 54,500 

Rick Zahensky I 0/9/2006 228709 13 l 31699 6,622 48,670 40,500 

Rick Zahensky 10/9/2006 228709 13 I 31700 6.622 92,900 72,500 

Rick Zahensky 10/9/2006 228709 131 31701 6,622 26,020 27,700 

Rick Zahensky I 0117/2006 228706 131 32692 6.428 15,650 15,600 

Rick Zahensky I 0/9/2006 228709 13 I 31702 6,622 15,930 17,900 

Rick Zahensky 10/9/2006 228709 13 l 31703 6,622 22,890 26,900 

Rick Zahensky I 0/9/2006 228709 13 I 31704 6,622 16,190 16,700 

Rick Zahensky 10/9/2006 228709 131 31706 6,622 223.440 263.450 

Rick Zahensky 10/9/2006 228709 13 l 31705 6,622 19,540 20,300 

Rick Zahensky 10/9/2006 228709 132 3168S 6,622 43,880 36,700 

Rick Zahensky I 0/9/2006 228709 132 31686 6,622 33,240 20,600 

Rick Zahensky 10/9/2006 228709 132 31687 6,622 33,670 38,300 

Rick Zahensky 10/9/2006 228709 133 31651 6.622 28,990 48,100 

Rick Zahensky 10/9/2006 228709 133 31652 6,622 31.490 73.400 

I-Foot Static 
Gamma Reading 

(cpm) 

5,250 

5,530 

10,400 

7,380 

11,700 

6,100 

5,530 

12,500 

9,490 

5,030 

7,270 

5,370 

5,810 

11,100 

6,540 

5.470 

8,090 

6,440 

8,020 

11,500 

5,750 
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final Static 
Final Depth Gamma Reading 

(feet) (cpm) 

1.15 5.250 

0.82 S.S30 

0.94 I 0.400 

0.73 7,380 

0.70 11,700 

0.76 6,100 

1.01 5,530 

1.08 12,500 

1.38 9.490 

0.41 5.030 

0.58 7,270 

0.60 5.370 

0.75 5,810 

0.72 11,100 

1.41 6,540 

1.34 5,470 

0.S8 8,090 

0.68 6.440 

0.77 8,020 

0.85 11,500 

0.82 5,750 

Fin,11 Re11nv;tl Ac'1011 C<1111ple1io11 Rcpon 
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2350-1 
Surveyor Date Instrument Serial Grid# 

Number 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/9/2006 228709 133 

Rick Zahensky 10/16/2006 228706 134 

Rick Zahensky 10/9/2006 228709 134 

Rick Zahensky 10/16/2006 228706 134 

Rick Zahensky 10/16/2006 228706 152 

Rick Zahensky 10/16/2006 228706 \53 

Rick Zahensky 10/9/2006 228709 153 

Rick Zahensky 10/16/2006 228706 153 

Rick Zahensky 10/16/2006 228706 153 

• 

TABLE4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

Background 
Espinoza Instrument 3s Towed Array Initial I-Minute Static 
Flag ID# Investigation Level Gamma Reading Gamma Reading 

(cpm) (cpm) (cpm) 

31657 6,622 18,140 22,800 

31658 6,622 20,550 26,300 

31661 6,622 18,480 16,500 

31662 6,622 19,840 35,600 

31663 6,622 \9,430 23,100 

31664 6,622 25,i90 37,000 

31669 6,622 48,660 57,300 

31670 6,622 21,530 24,000 

31671 6,622 21,540 21,200 

3\677 6,622 23,060 23,600 

31679 6,622 23,290 46,900 

31680 6,622 23,900 48,400 

31681 6,622 42,330 72,900 

32587 6,428 24,020 68,100 

31675 6,622 31,550 39,400 

32588 6,428 17,260 21,600 

32577 6,428 12,620 308,000 

32581 6,428 54,350 55,100 

31653 6,622 19,470 21,400 

32583 6,428 15,660 17,700 

32585 6,428 25,070 25,700 

1-Foot Static 
Gamma Reading 

(cpm) 

8,000 

8,480 

6,960 

25,000 

7,440 

6,740 

5,320 

5,280 

6,610 

10,000 

6,130 

6,470 

5,560 

3,870 

7,470 

6,000 

8,200 

5,690 

10,200 

4,960 

5.480 
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Final Static 
Final Depth Gamma Reading 

(feet) (cprn) 

1.09 8,040 

1.19 8,480 

0.99 6,960 

2.38 9,400 

1.40 7.440 

1.09 6,740 

0.80 5,320 

0 93 5,280 

1.30 6,610 

0.56 l0,000 

I.OS 6,130 

0.94 6,470 

0.70 5,560 

0.74 3,870 

0.71 7,470 

0.82 6,000 

1.37 8,200 

0.70 5,690 

0.90 10,200 

0.74 4,960 

0.72 5,480 

Fin,d Remov:d Ac1io11 Completion Repnn 

IR-02 Nonhwei.r ,1ntJ Ccllfr;il 
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• • 
TABLE4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

2350-1 
Background 

Surveyor Date Instrument Serial Grid# 
Espinoza Instrument 3s Towed Array Initial I-Minute Static 

Number 
Flag ID# Investigation Level Gamma Reading Gamma Reading 

(cpm) (cpm) (cpm) 

Rick Zahensky 10/11/2006 228709 154 31992 6,622 46,980 30,900 

Rick Zahensky 10/11/2006 228709 154 31991 6,622 53,480 20,900 

Rick Zahensky 10/9/2006 228709 \55 3\7\4 6,622 32,230 34,800 

Rick Zahensky 10/9/2006 228709 155 31716 6,622 38,960 63,400 

Rick Zahensky lO/l0/2006 228709 156 31969 6,622 21,000 23,400 

Rick Zahensky I 0/ I 0/2006 228709 156 31971 6,622 22,040 19,700 

Rick Zahensky 10/10/2006 228709 156 31973 6,622 42,300 31,800 

Rick Zahensky I 0/ I 1/2006 228709 157 31977 6,622 16,250 20,000 

Rick Zahensky 10/10/2006 228709 157 31978 6,622 16,890 22,400 

Rick Zahensky 10/10/2006 228709 157 31979 6,622 10,690 38,000 

Rick Zahensky 10/10/2006 228709 157 31975 6,622 24,090 41,100 

Rick Zahensky 10/18/2006 228706 157 32710 6.428 65,890 39,400*W 

Rick Zahensky 10/11/2006 228709 157 32090 6,622 44,840 22,300 

Rick Zahensky 10/11/2006 228709 157 31639 6,622 11,960 20,400 

Rick Zahensky 10/18/2006 228706 157-1 32708 6,428 In Water 22,500*W 

Rick Zahensky 10/18/2006 228706 157-1 31641 6,428 In Water 84,IOO*W 

Rick Zahensky 10/18/2006 228706 157-1 31642 6,428 In Water 59,900*W 

Rick Zahensky 10/18/2006 228706 159 32716 6,428 12,620 19,200 

Rick Zahensky 10/11/2006 228709 161 31638 6,622 16,l 10 16,500 

Rick Zahensky 10/11/2006 228709 161 31637 6,622 22.670 25,800 

Rick Zahensky I 0/ I I /2006 228709 161 31636 6,622 22,690 26,200 

I-Foot Static 
Gamma Reading 

(cpm) 

6,090 

6,670 

6,530 

5,710 

4,360 

7,300 

5,280 

9,700 

7,350 

4,200 

6,080 

4,150 

1,120 

8,780 

4,130 

3,690 

4,760 

9,950 

6,440 

6,360 

9,720 
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Final Static 
Final Depth Gamma Reading 

(reet) (cpm) 

0.45 6,090 

0.74 6,670 

1.03 6,530 

l.56 5,710 

0.90 4,360 

l.08 7,300 

0.90 5,280 

1.03 9,700 

0.97 7,350 

1.16 4,200 

0.99 6,080 

0.56 4,150 

I .42 1,120 

0.79 8,780 

I .64 4130*W 

l.15 3690*W 

l .55 4760*W 

0.76 9,950 

0.50 6.440 

0.76 6,360 

0.75 9.720 

Final Rc11-aval Ac1io11 Co111rtc1io11 Report 
IR-02 Nartlw.-c...c;1 ,111dC1:.n1r,1I 
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2350-1 
Surveyor Date Instrument Serial Grid# 

Number 

Rick Zahensky 1011112006 228709 161 

Rick Zahensky 10111/2006 228709 161 

Rick Zahensky 10/1112006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky I 0/11/2006 228709 161 

Rick Zahensky I 0/1 l/2006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky I 0/ I 1/2006 228709 161 

Rick Zahensky I 0/11/2006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky I 0/13/2006 228709 161 

Rick Zahensky 10/1112006 228709 161 

Rick Zahensky 10/11/2006 228709 161 

Rick Zahensky I 0/11/2006 228709 161 

Rick Zahensky I 0/13/2006 228709 162 

Rick Zahensky l011312006 228709 162 

Rick Zahensky I 0/ 13/2006 228709 162 

• 

TABLE 4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

Background 
Espinoza Instrument 3s Towed Array Initial I-Minute Static 
Flag ID# Investigation Level Gamma Reading Gamma Reading 

(cpm) (cpm) (cpm) 

30973 6,622 16,580 15,400 

30972 6,622 53.510 32,800 

30971 6,622 17,430 16,900 

32114 6,622 17,620 16,800 

30970 6,622 2 l.800 21,100 

30969 6,622 17.260 25,200 

30968 6,622 20,230 21,800 

30967 6,622 20,920 28,500 

30966 6,622 16,760 15,500 

30965 6,622 18,620 30,500 

30964 6,622 53,030 52,100 

30963 6,622 27,160 27,700 

30962 6,622 56,960 51,500 

30961 6,622 24,660 19,500 

30958 6,622 22,840 22,200 

30960 6,622 19,820 20,000 

30959 6,622 24,010 23,100 

30957 6,622 23,580 21,700 

32113 6,622 17,300 19,700 

30956 6,622 21,970 34,200 

30955 6.622 63,010 17,300 

• 

1-Foot Static 
Gamma Reading 

(cpm) 

12,300 

3,550 

2,750 

8,160 

2,480 

5,770 

7,180 

2,320 

8,850 

5,630 

8,300 

2.520 

1,280 

1,690 

2,000 

2.150 

3,560 

5,500 

12,200 

1.320 

9.730 

Page 6 of 7 

Final Static 
Final Depth Gamma Reading 

(feet) (cpm) 

0.68 12,300 

1.23 3,550 

1.12 2,750 

1.39 8,160 

1.43 2,480 

1.95 5,770 

I 32 7,180 

1.85 2,320 

1.27 8.850 

0.63 5,630 

0.91 8.300 

1.51 2,520 

1.36 1,280 

1.49 1,690 

2.15 2,000 

1.45 2,150 

1.36 3,560 

0.93 5,500 

1.54 12,200 

1.44 1.320 

0.99 9,730 

Final Removal Aclion Ccu11plc1inn Rcpor1 
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• 
2350-1 

Surveyor Date Instrument Serial 
Number 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky I 0/13/2006 228709 

Rick Zahensky 10113/2006 228709 

Rick Zahensky \0/13/2006 228709 

Rick Zahensky I 0/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky l 0/13/2006 228709 

Rick Zahensky I 0/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky 10/13/2006 228709 

Rick Zahensky 10/16/2006 228706 

Rick Zahensky I 0/13/2006 228709 

Rick Zahensky I 0/16/2006 228706 

Abbrevi11tinns and .Acronyms: 

• - Static 1aken above 6 inches of water 

cpm - count per minu1e 

1D - identi r,cation 
W - Static iaken above water 

Grid# 

162 

162 

162 

162 

\62 

162 

162 

162 

162 

162 

163 

163 

\63 

164 

164 

164 

164 

• TABLE 4-4 

IR-02 POST-EXCAVATION HOT SPOT LOG 

Background 
Espinoza Instrument 3s Towed Array Initial I-Minute Static 
Flag ID# Investigation Level Gamma Reading Gamma Reading 

(cpm) (cpm) (cpm) 

30954 6,622 18,500 17,800 

30953 6,622 42,020 48,100 

30952 6,622 15,200 15,000 

30951 6,622 I 7,530 16,000 

30950 6,622 19,020 21,700 

30949 6,622 36,600 48,900 

30948 6,622 17,520 16,700 

30947 6,622 19,150 15,220 

30946 6,622 33,210 33,600 

30945 6,622 63,010 72.500 

30944 6,622 30,918 23,800 

30943 6,622 504,140 28,300 

30942 6,622 6 I 2,350 50,400 

30941 6,622 37,570 l 7,300 

32579 6,428 37,850 30,300*W 

30940 6,622 55,800 50,100 

32575 6.428 28,480 16.500 

I-Foot Static 
Gamma Reading 

(cpm) 

9,870 

9,560 

2,130 

1,580 

7,770 

9,980 

1.200 

1,120 

7,190 

1,050 

6,490 

5,300 

4,250 

2,860 

1,150 

2,750 

5,090 

• Page 7 of 7 

Final Static 
Final Depth Gamma Reading 

(feet) (cpm) 

0.99 9,870 

0.83 9,560 

0.73 2,130 

2.43 1,580 

0.80 7,770 

1.24 9,980 

I .12 1,200 

0.95 I, 120 

1.56 7,190 

0.89 1,050 

1.01 6,490 

1.16 5300*W 

1.19 4250*W 

1.96 2860''W 

1.46 I 150''W 

2.79 2750"W 

1.24 5090*W 

Fi11:il Rtwovat Ac1ion Complc1ion Rcpon 

IR-02 North1,1,•csr :ind Cc111rul 

P.irccl E. Hu111cr1 Poinr Shipyard 
DCN: ECSD-571)-0072•000."i 

CTO No. 0072 12/12/07 
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TABLE4-5 

RANDOM GRID POST-EXCAVATION SAMPLE QA COMPARISON 

On-site Laboratory 

Sample ID Location 
137Cs 

Activity MDA 2a Error Activity 

72NIR02G72PE-00 1 

72NIR02G95PE-00 1 

72NIR02G 10IPE-001 

72NIR02G l 22PE-00 1 

72NIR02G I 27PE-00 1 

72NIR02G l 35PE-00 1 

72NIR02G l 38PE-00 1 

72NIR02G I 59PE-00 1 

72NIR02G l 83PE-00 I 

Abbreviations and Acronyms: 

137Cs - cesium-137 

Grid 72 

Grid 95 

Grid 101 

Grid 122 

Grid 127 

Grid 135 

Grid 138 

Grid 159 

Grid 183 

MDA - minimum detectable activity 
min. - minutes 

0.002 0.014 

-0.058 0.045 

-0.031 0.034 

-0.070 0.055 

0.012 0.o25 

-0.023 0.053 

-0.026 0.044 

0.026 0.044 

0.033 0.019 

NIA- 2 sigma error not reported since the activity was less than MDA 
QA - quality assurance 
226Ra - radium-226 
U - activity not reported since it was less than MDA 

0072-0005 FnlRACnmpRpl_ Thl4-5 In 4-7 Lab Compari!.011 IR-02.xh. Ta.hie 4-5 Randl1m Grjt.l 

0.016 0.144 

-0.874 0.597 

-0.145 0.574 

127.620 0.490 

0.031 3.783 

-0.055 0.692. 

-0.108 0.403 

0.049 -0.505 

0.028 -0.946 

226Ra Count 
Time 

MDA 2a Error (min.) Activity 

0.478 0.532 249 u 
1.080 1.230 201 u 
0.671 0.785 230 u 
1.200 1.408 219 u 
0.719 0.962 225 u 
1.130 1.307 202 u 
1.070 1.259 311 u 
0.798 -1.792 202 u 
0.767 -5.015 230 u 

Off-site Laboratory (QA) 
137Cs 

MDA 2a Error 

0.030 NIA 
0.051 NIA 

0.025 NIA 
0.029 NIA 
0.057 NIA 

0.047 NIA 
0.021 NIA 
0.027 NIA 
0.044 NIA 

226Ra 

Activity MDA 2a Error 

0.185 0.055 0.075 

0.356 0.095 0.110 

0.389 0.054 0.097 

0.351 0.058 0.080 

2.090 0.124 0.350 

0.429 0.095 0.130 

0.333 0.048 0.071 

0.212 0.056 0.064 

0.142 0.076 ,0.070 

Final Removal Action Completion Report 

IR-02 Northwest and Central 
Parcel E. Hunters Point Shipyard 

DCN: ECSD-5713-0072-0005 
CTO No. oon. I 2/XX/07 
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TABLE4-6 

SIDEWALL POST-EXCAVATION SAMPLE QA COMPARISON 

Sample ID 

72NIR02G66SWPE-00 I 

72NIR02G67ASWPE-001 

Abbreviations and Acronyms: 

137Cs - cesium-137 

Location 

Grid 66 

Grid 67 

MDA - minimum detectable activity 
min. - minutes 

137Cs 

Activity MDA 

-0.004 0.047 

0.089 0.043 

NIA - 2 sigma error not reported since the activity was less than MDA 
QA - quality assurance 
226 Ra - radium-226 
U - activity not reported since it was less than MDA 

007:?.-000.'i F111RACt1111pRp1_ Thl➔ -.'i to ➔ -7 L;1h Con .. lllrism1 IR-0:?..xl.~ T:1hlc ➔ -6 SiUcv.·1111 

On-site Laboratory 

226Ra Count 
Time 

2cr Error Activity MDA 2cr Error (min.) Activity 

-0.048 -0.219 1.050 -1.489 356 u 

0.077 -0.849 1.290 -3.110 216 u 

• 
Page I of I 

Off-site Laboratory (QA) 

13'Cs 

MDA 2cr Error 

0.021 NIA 

0.029 NIA 

226Ra 

Activity MDA 2cr Error 

0.169 0.053 0.061 

0.509 0.054 0.098 

Fi11.1.l Rc::1111w;.il AL:ti1lll C11111rlctic1n Rt:pllll 
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TABLE4-7 

SYSTEMATIC GRID POST-EXCAVATION SAMPLE QA COMPARISON 

On-site Laboratory 

Sample ID 

Activity 

72NIR02SU I B2PE-0O I 

72NIR02SU I D3PE-O0 I 

72NIR02SU3D2PE-00 I 

72NIR02SU4F2PE-00 I 

72NIR02SU4F3PE-O0 I 

72NIR02SU5D I PE-00 I 

72NIR02S U6C3PE-0O I 

72NIR02SU6D I PE-00 I 

72NIR02SU8E2PE-0O I 

72NIR02SU9A I PE-001 

72NIR02SU982PE-00 I 

72NIR02SU9D3PE-00 I 

72NIR02SU9E3PE-00 I 

Abbreviations a11d Acro11yms: 

137Cs - cesium-I 37 
MDA - minimum detectable activity 
inin. - minutes 

-0.035 

0.025 

-0.005 

0.013 

-0.013 

-0.009 

0.003 

0.013 

0.007 

0.007 

-0.053 

-0.034 

-0.050 

137Cs 

MDA 3a Error 

0.039 -0.144 

0.026 0.033 

0.043 -0.058 
0.021 0.025 

0.043 122.040 

0.029 78.963 
0.029 0.033 

0.041 0.041 

0.047 0.050 

0.022 0.027 

0.046 -1.047 

0.049 -0.186 

0.042 -0.448 

Ni A - 2 sigma error not reported since the activity was less than MDA 
QA - quality assurance 
226 Ra - radium-226 
U - activity not reported since it was less than MDA 

0072-000'.i F11IRAC11111pRp1_Thl4-:'i to -1-7 L,1h Com,puri.,nn IR-0:? .1.I~ Tahlc -1-7 Sys1c:11u!i1.: Grii..l 

Activity 

0.274 

1.663 

0.761 

0.123 

0.055 

-0.104 

0.215 

0.960 

0.242 

-0.456 

-0.042 

0.426 

0.291 

226Ra 

MDA 

0.992 

0.675 

0.826 
0.537 

1.000 

0.769 

0.921 

0.901 

1.220 

0.712 

1.040 

1.060 

0.959 

Count 
Time 

3a Error (min.) Activity 

1.113 357 u 
0.829 233 u 
0.971 843 u 
0.580 843 u 
1.196 250 u 

-0.965 238 u 
1.018 356 u 
1.059 237 u 
1.381 1023 u 

-1.346 249 u 
-1.244 843 u 
1.244 219 u 
I. I I 6 219 u 

Off-site Laboratory (QA) 

1J1Cs 226Ra 

MDA 2a Error Activity MDA 2a Error 

0.038 NIA 0.254 

0.050 NIA 0.627 

0.012 NIA 0.202 

0.019 NIA o. 190 

0.036 NIA 0.213 

0.026 NIA 0.178 

0.041 NIA 0.319 

0.037 NIA 0.487 

0.013 NIA 0.517 

0.024 NIA 0.137 

0.040 NIA 0.449 

0.029 NIA 0.189 

0.036 NIA 0.182 

0.040 0.075 

0.097 0.140 

0.025 0.039 

0.034 0.056 

0.071 0.100 

0.051 0.061 

0.082 0.097 

0.069 0.110 

0.028 0.085 

0.046 0.049 

0.031 0.090 

0.060 0.071 

0.060 0.076 

Finul Rt!mov..il Ar.:tillu Cn111plt!ti1lll Rt'port 
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• Map ID Sample ID Map ID 
R067PE 72NIR02G67PE-OO 1 R161PE 
R070PE 72NIR02G70PE-OO 1 R162PE 
R071PE 72NIR02G71PE-001 Rl63PE 
R072PE 72NIR02G72PE-001 Rl64PE 
R073PE 72NIR02G73PE-OO 1 Rl65PE 
R092PE 72NIR02G92PE-OO 1 Rl66PE 
R093PE 72NIR02G93PE-OO 1 Rl77PE 
R094PE 72NIR02G94PE-OO 1 Rl78PE 
R095PE 72NIR02G95PE-OO I Rl79PE 
R096PE 72NIR02G96PE-OO 1 Rl82PE 
R097PE 72NIR02G97PE-OO I Rl83PE 
RlOlPE 72NIR02G 10IPE-001 Rl84PE 
Rl02PE 72NIR02G 102PE-OO 1 RSW0910A 
Rl03PE 72NIR02G 103PE-OO 1 RSWIOllA 
Rl04PE 72NIR02G 104PE-OO I RSWl 112A 
Rl05PE 72NIR02G 105PE-OO l RSW1213A 
Rl06PE 72NIR02G I 06PE-OO I RSW1314A 
Rl07PE 72NIR02G 107PE-OO l RSW0809A 
Rl21PE 72NIR02Gl2IPE-001 RSW0506A 
Rl22PE 72NIR02G l 22PE-OO 1 RSW0607A 
Rl23PE 72NIR02G l 23PE-OO l RSW0708A 
Rl24PE 72NIR02G l 24PE-OO I RSW1516A 

• Rl25PE 72NIR02G l 25PE-OO l 
Rl26PE 72NIR02G l 26PE-OO l 

RSW1415A 
RSW0405A 

Rl27PE 72NIR02G l 27PE-OO l RSW1030A 
Rl28PE 72NIR02G l 28PE-OO 1 RSW1617A 
Rl29PE 72NIR02G l 29PE-OO l RSW0203A 

Rl29-1PE 72NIR02G 129-1 PE-00 l RSW0102A 
Rl30PE 72NIR02G l 30PE-OO 1 RSW1718A 
Rl31PE 72NIR02G 131PE-001 RSW1819A 
Rl32PE 72NIR02G l 32PE-OO 1 RSW1920A 
Rl33PE 72NIR02G l 33PE-001 RSW2901A 
Rl34PE 72NIR02G l 34PE-OO I RSW2829A 
Rl35PE 72NIR02G l 35PE-OO 1 RSW2728A 
Rl36PE 72NIR02G l 36PE-OO 1 RSW2627A 
Rl37PE 72NIR02G l 37PE-OO 1 RSW2425A 
Rl38PE 72NIR02G l 38PE-OO 1 RSW2526A 
Rl49PE 72NIR02G l 49PE-OO 1 RSW2324A 
Rl50PE 72NIR02G l 50PE-OO 1 RSW2223A 
Rl5IPE 72NIR02Gl51PE-001 RSW2122A 
R152PE 72NIR02G l 52PE-OO 1 RSW2021A 
R153PE 72NIR02G l 53PE-OO 1 SUOl-AO 
Rl54PE 72NIR02G 154PE-OO 1 SUOl-Al 
R155PE 72NIR02G l 55PE-OO 1 SUOI-BO 
Rl56PE 72NIR02G l 56PE-OO l SUOl-Bl 
R157PE 72NIR02G l 57PE-OO 1 SUOl-B2 

R157-1PE 72NIR02Gl57-1PE-001 SUOl-Cl • R157-2PE 72NIR02Gl57-2PE-001 
Rl58PE 72NIR02G 158PE-001 

SUOI-C2 
SU01-C3 

Rl59PE 72NIR02G 159PE-001 SUOl-Dl 
Rl60PE 72NIR02G l 60PE-OO l SU01-D2 

0072-0005 Fn!RACompRpt_ Thl4-8 Radiological Sample Loca1ions and Identifiers.xis Sheell 

TABLE4-8 

RADIOLOGICAL SAMPLE LOCATIONS AND IDENTIFIERS 

Sample ID Map ID Sample ID Map ID 

72NIR02Gl61PE-001 SU01-D3 72NIR02SU 1D3PE-001 SU04-E4 
72NIR02G l 62PE-OO 1 SU01-D4 72NIR02SU 1 D4PE-OO 1 S"U04-F2 
72NIR02G l 63PE-OO 1 SU01-E3 72NIR02SU l E3PE-OO 1 SU04-F3 
72NIR02Gl64PE-001 SU01-E4 72NIR02SU 1 E4PE-OO 1 SU04-G2 
72NIR02G l 65PE-OO I SU01-E5 72NIR02SU 1 E5PE-OO 1 SU05-A2 
72NIR02G l 66PE-OO 1 SU01-F4 72NIR02SU 1 F4PE-OO 1 SU05-B 1 
72NIR02G 177PE-OO I SU01-F5 72NIR02SU 1 F5PE-OO 1 SU05-B2 
72NIR02G l 78PE-OO I SU02-AO 72NIR02SU2AOPE-OO 1 SU05-B3 
72NIR02G l 79PE-OO l SU02-BO 72NIR02SU2B OPE-OO 1 SU05-CO 
72NIR02G l 82PE-OO I SU02-B1 72NIR02SU2B 1PE-001 SU05-Cl 
72NIR02G l 83PE-OO 1 SU02-Cl 72NIR02SU2C 1PE-001 SU05-C2 
72NIR02G l 84PE-001 SU02-C2 72NIR02SU2C2PE-OO 1 SU05-C3 

72NIR02G66SWPE-OO 1 SU02-D2 72NIR02S U2D2PE-OO 1 SU05-C4 
72NIR02G67SWPE-OO 1 SU02-D3 72NIR02SU2D3PE-OO 1 SU05-DO 
72NIR02G67SWPE-002 SU02-E3 72NIR02SU2E3PE-OO l SU05-Dl 
72NIR02G70SWPE-OO 1 SU02-E4 72NIR02S U2E4PE-OO 1 SU05-D2 
72NIR02G70SWPE-002 SU02-F3 72NIR02SU2F3PE-OO 1 SU05-D3 
72NIR02G73SWPE-OO 1 SU02-F4 72NIR02SU2F4PE-OO 1 SU05-D4 
72NIR02G9lSWPE-001 SU02-F5 72NIR02SU2F5PE-OO 1 SU05-El 
72NIR02G92SWPE-OO 1 SU02-G4 72NIR02SU2G4PE-OO 1 SU05-E2 
72NIR02G93SWPE-OO 1 SU02-G5 72NIR02S U2G5PE-OO l SU06-A3 

72NIR02G 1OOSWPE-001 SU02-G6 72NIR02SU2G6PE-OO 1 SU06-Bl 
72NIR02G 10ISWPE-001 SU02-H5 72NIR02SU2H5PE-OO 1 SU06-B2 
72NIR02G 108SWPE-002 SU03-A3 72NIR02SU3A3PE-OO 1 SU06-B3 
72NIR02G 121 SWPE-00 l SU03-Bl 72NIR02SU3B 1PE-001 SU06-B4 
72NIR02G l 29SWPE-OO 1 SU03-B2 72NIR02SU3B2PE-001 SU06-CO 
72NIR02G 13 8SWPE-OO l SU03-B3 72NIR02SU3B3PE-OO 1 SU06-Cl 
72NIR02G l 49SWPE-OO 1 SU03-B4 72NIR02SU3B4PE-OO l SU06-C2 

72NIR02G 157-1SWPE-001 SU03-CO 72NIR02SU3COPE-OO 1 SU06-C3 
72NIR02G 157 -2SWPE-OO 1 SU03-Cl 72NIR02SU3C 1PE-001 SU06-C4 
72NIR02Gl57-2SWPE-002 SU03-C2 72NIR02SU3C2PE-OO l SU06-Dl 
72NIR02G l 66SWPE-OO 1 SU03-C3 72NIR02SU3C3PE-OO 1 SU06-D2 
72NIR02G l 76SWPE-OO 1 SU03-C4 72NIR02SU3C4PE-OO 1 SU06-D3 
72NIR02G 17 8SWPE-OO 1 SU03-C5 72NIR02SU3C5PE-OO I SU06-D4 
72NIR02G l 79SWPE-OO 1 SU03-Dl 72NIR02SU3D lPE-001 SU06-E2 
72NIR02G l 80SWPE-OO l SU03-D2 72NIR02SU3D2PE-OO l SU06-E3 
72NIR02G l 80SWPE-002 SU03-D3 72NIR02SU3D3PE-OO 1 SU07-A2 
72NIR02G l 82SWPE-OO 1 SU03-D4 72NIR02SU3D4PE-OO 1 SU07-Bl 
72NIR02G l 83SWPE-OO l SU03-E2 72NIR02SU3E2PE-OO 1 SU07-B2 
72NIR02G l 83SWPE-002 SU04-A4 72NIR02SU4A4PE-OO 1 SU07-B3 
72NIR02G l 84SWPE-001 SU04-B3 72NIR02SU4B3PE-001 SU07-CO 
72NIR02SU 1AOPE-001 SU04-Cl 72NIR02SU4C 1PE-001 SU07-Cl 
72NIR02SU l A 1PE-001 SU04-C2 72NIR02SU4C2PE-OO 1 SU07-C2 
72NIR02SU 1BOPE-001 SU04-C3 72NIR02SU4C3PE-OO 1 SU07-C3 
72NIR02SU 1B lPE-001 SU04-DO 72NIR02SU4DOPE-OO l SU07-C4 
72NIR02SU l B2PE-OO I SU04-Dl 72NIR02SU4 D l PE-00 l SU07-Dl 
72NIR02SU 1C1PE-001 SU04-D2 72NIR02SU4D2PE-OO l SU07-D2 
72NIR02SU 1 C2PE-OO l SU04-D3 72NIR02SU4D3PE-OO l SU07-D3 
72NIR02SU 1 C3PE-OO 1 SU04-El 72NIR02SU4ElPE-OO l SU07-D4 
72NIR02SU 1 D 1 PE-00 l SU04-E2 72NIR02SU4E2PE-OO l SU07-El 
72NIR02SU l D2PE-OO 1 SU04-E3 72NIR02SU4E3PE-OO 1 SU07-E2 

Sample ID 

72NIR02SU4E4PE-OO 1 
72NIR02SU4F2PE-OO 1 
72NIR02SU4F3PE-OO 1 
72NIR02SU4G2PE-OO 1 
72NIR02SU5A2PE-OO 1 
72NIR02SU5B lPE-001 
72NIR02SU5B2PE-OO 1 
72NIR02SU,'.'iB 3PE-OO 1 
72NIR02SU5COPE-OO 1 
72NIR02SU5C lPE-001 
72NIR02SU5C2PE-OO 1 
72NIR02SU5C3PE-001 
72NIR02SU5C4PE-001 
72NIR02SU5DOPE-OO 1 
72NIR02SU5D IPE-001 
72NIR02SU5D2PE-OO 1 
72NIR02SU5D3PE-OO 1 
72NIR02SU5D4PE-OO 1 
72NIR02SU5ElPE-001 
72NIR02SU5E2PE-OO 1 
72NIR02SU6A3PE-OO 1 
72NIR02SU6B lPE-001 
72NIR02SU6B2PE-OO 1 
72NIR02SU6B3PE-001 
72NIR02SU6B4PE-OO 1 
72NIR02SU6COPE-OO l 
72NIR02SU6C lPE-001 
72NIR02S U6C2PE-OO 1 
72NIR02SU6C3PE-OO 1 
72NIR02SU 6C4PE-OO l 
72NIR02SU6D 1PE-001 
72NIR02SU 6D2PE-OO 1 
72NIR02SU6D3PE-OO 1 
72NIR02SU6D4PE-OO 1 
72NIR02SU6E2PE-OO 1 
72NIR02SU6E3PE-OO 1 
72NIR02SU7 A2PE-OO 1 
72NIR02SU7B IPE-001 
72NIR02SU7B2PE-OO 1 
72NIR02SU7B 3PE-OO 1 
72NIR02SU7COPE-OO 1 
72NIR02SU7C 1PE-001 
72NIR02SU7C2PE-OO 1 
72NIR02SU7C3PE-OO 1 
72NIR02SU7C4PE-OO 1 
72NIR02SU7D 1PE-001 
72NIR02SU7D2PE-OO 1 
72NIR02SU7D3PE-OO l 
72NIR02SU7D4PE-OO 1 
72NIR02SU7E 1PE-001 
72NIR02SU7E2PE-OO 1 

Map ID 

SU07-E3 
SU08-Al 
SU08-A2 
SU08-A3 
SU08-BO 
SU08-Bl 
SU08-B2 
SU08-B3 
SU08-B4 
SU08-Cl 
SU08-C2 
SU08-C3 
SU08-C4 
SU08-Dl 
SU08-D2 
SU08-D3 
SU08-E2 
SU09-Al 
SU09-BO 
SU09-B1 
SU09-B2 
SU09-Cl 
SU09-C2 
SU09-D2 
SU09-D3 
SU09-E3 
SU09-E4 
SU09-F4 
SU09-F5 
SU09-G4 
SU09-G5 
SU09-G6 
SU09-H5 
SUIO-AO 
SU IO-Al 
SU IO-BO 
SU IO-Bl 
SUIO-B2 
SUlO-Cl 
SUIO-C2 
SU10-C3 
SUIO-Dl 
SU10-D2 
SUIO-D3 
SUIO-D4 
SU10-E2 
SUIO-E3 
SU10-E4 
SU10-F3 
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Sample ID 

72NIR02SU7E3PE-001 
72NIR02SU8AIPE-001 
72NIR02SU8A2PE-OO 1 
72NIR02SU8A3PE-OO 1 
72NIR02SU8B OPE-001 
72NIR02SU8B lPE-001 
72NIR02SU8B2PE-OO I 
72NIR02SU8B 3PE-OO 1 
72NIR02SU8B4PE-OO 1 
72NIR02SU8C 1PE-001 
72NIR02SU8C2PE-OO 1 
72NIR02SU8C3PE-OO 1 
72NIR02SU8C4PE-OO 1 
72NIR02SU8D 1PE-001 
72NIR02SU8D2PE-OO 1 
72NIR02SU8D3PE-OO 1 
72NIR02SU8E2PE-OO 1 
72NIR02SU9A1PE-001 
72NIR02SU9BOPE-OO 1 
72NIR02SU9B 1PE-001 
72NIR02SU9B2PE-OO 1 
72NIR02SU9C 1PE-001 
72NIR02SU9C2PE-OO 1 
72NIR02SU9D2PE-OO 1 
72NIR02SU9D3PE-OO 1 
72NIR02SU9E3PE-OO 1 
72NIR02SU9E4PE-OO l 
72NIR02SU9F4PE-OO 1 
72NIR02SU9F5PE-OO 1 
72NIR02SU9G4PE-OO l 
72NIR02SU9G5PE-OO l 
72NIR02SU9G6PE-OO 1 
72NIR02SU9H5PE-OO 1 

72NIR02SU 1OAOPE-001 
72NIR02SU 1 OA 1PE-001 
72NIR02SU 1OBOPE-001 
72NIR02SU IOB lPE-001 
72NIR02SU 10B2PE-OO 1 
72NIR02SU 1 OC 1PE-001 
72NIR02SU 1 OC2PE-OO 1 
72NIR02SU 1 OC3PE-OO 1 
72NIR02SU IOD 1PE-001 
72NIR02SU 1 OD2PE-OO l 
72NIR02SU 1 OD3PE-OO 1 
72NIR02SU 1 OD4PE-OO 1 
72NIR02SU 1 OE2PE-OO l 
72NIR02SU l OE3PE-OO 1 
72NIR02SU 1 OE4PE-OO l 
72NIR02SU l OF3PE-OO l 
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TABLE 6-1 

IR-02 AREA EXCAVATION SITES 
SUMMARY OF WASTE MATERIALS 

Material Quantity3 

Total Contaminated Soil and Debris 14,360 tons 

LLRW-Soil 11,840 tons 

LLRW - Debris 2,420 tons 

LLRW - Wire Rope 100 tons 

LLRW - Radiological Point Sources 2,033 devices 
261 buttons 

48 pieces debris 
3 pieces of MPPEH debris 

LLMW 2 drums 

Over-pack Drums 48 drums 

Wastewater/Decontamination Water 34,000 gallons 

Compressed Gas Cylinders 30 cylinders 

Non-LLRW - Wood and Tires 1,100 cy 

Notes: 

• Some of these items have not been disposed of at this time, and therefore the values are estimates only. 

Abbreviations and Acronyms: 

cy - cubic yard 
IR - Installation Restoration 
LLMW - low-level mixed waste 
LLRW - low-level radiological waste 
MPPEH - material potentially presenting an explosive hazard 
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TABLE 9-1 

SUMMARY TABLE OF VALIDATION FINDINGS 
FOR SAMPLES ANALYZED FOR POLY CHLORINATED BIPHENYLS 

Sample Number Surrogate3 

72-IR02-118 X 
72-IR02°129 X 
72-IR02-135 X 
72-IR02-125 X 
72-IR02-126 X 
72-IR02-127 X 

Notes: 

• Surrogate %R was outside of QC limits for checked samples. Therefore, these samples were flagged "J". 

Abbreviations and Acronyms: 

%R - percent recovery 
J - estimated value 
QC - quality control 
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TABLE 9-2 

SUMMARY TABLE OF VALIDATION FINDINGS 
FOR SAMPLES ANALYZED FOR PESTICIDES 

Sample Number 
Continuing 

Blanksb 
Compound 

Calibration a Quantitationc 

72-IR02-097 X X 
72-IR02-098 X X 
72-IR02-099 X X 
72-IR02-108 X X 
72-IR02-109 X X 
72-IR02-110 X 
72-IR02-111 X 
72-IR02-112 X X 
72-IR02-113 X X 
72-IR02-114 X X 
72-IR02-115 X X 
72-IR02-116 X X 
72-IR02-117 X X 
72-IR02-118 X X 
72-IR02-119 X 
72-IR02-11A X 
72-IR02-120 X 
72-IR02-121 X X 
72-IR02-122 X X 
72-IR02-123 X X 
72-IR02-124 X X X 
72-IR02-125 X X 
72-IR02-126 X X 
72-IR02-127 X X 
72-IR02-128 X X 
72-IR02-129 X X 
72-IR02-130 X X 
72-IR02-131 X X X 
72-IR02-132 X X 
72-IR02-133 X X 
72-IR02-134 X X X 
72-IR02-135 X X 

Notes: 

" %D of continuing calibration did not meet the QC requirement for checked samples. 
Therefore, these samples were flagged "J/UJ". 

b %R or RPDs outside of the QC limits for checked samples. Therefore, these samples were flagged "J/UJ". 

c RPD outside of the QC limits for checked samples. Therefore, these detected samples were flagged "J". 

Abbreviations and Acronyms: 

%D - percent difference 
%R - percent recovery 
IR - Installation Restoration 

J - estimated value 

QC - quality control 
RPD - relative percent difference 
U - analyte not detected above project reporting limit 
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TABLE 9-3 

SUMMARY TABLE OF VALIDATION FINDINGS 
FOR SAMPLES ANALYZED FOR METALS 

Sample Number Blanksa 
ICP Serial 

MS/MSDC 
Continuing 

Dilutionb Calibrationd 

72-IR02-098 X 
72-IR02-099 X 
72-IR02-108 X 
72-IR02-109 X 
72-IR02-110 X X 
72-IR02-111 X X 
72-IR02-112 X X 
72-IR02-113 X X 
72-IR02-114 X X 
72-IR02-115 X X 
72-IR02-116 X X 
72-IR02-117 X X 
72-IR02-118 X X 
72-IR02-119 X X 
72-IR02-120 X 
72-IR02-121 X X 
72-IR02-122 X X 
72-IR02-123 X 
72-IR02-124 X 
72-IR02-125 X 
72-IR02-126 X X 
72-IR02-127 X X 
72-IR02-128 X X 
72-IR02-129 X 

72-IR02-135 X 

Notes: 

a Method blank contamination affected the checked samples. Sample concentrations which were either not 
detected 

b ICP serial dilutions were outside of the QC limits for the checked samples. Therefore, these samples were flagged "J". 

c %R or RPDs outside of the QC limits for checked samples. Therefore, these samples were flagged "J/UJ". 
. . 

d %D of continuing calibration did not meet the QC requirement for checked samples. 
Therefore, these samples were flagged "J/UJ". 

Abbreviations and Acronyms: 

%D - percent difference 

%R - percent recovery 
ICP - inductively coupled plasma 
IR - Installation Restoration 
J - estimated value 

MS - matrix spike 
MSD - matrix spike duplicate 
QC - quality control 
RPO - relative percent difference 
U - analyte not detected above project reporting limit 
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TABLE9-4 

SUMMARY TABLE OF VALIDATION FINDINGS 
FOR SAMPLES ANALYZED FOR SEMIVOLATILE ORGANIC COMPOUNDS 

Sample Number Blanks3 - Internal Standardsb 
Continuing 

Calibrationc 

72-IR02-108 X 
72-IR02-109 X 
72-IR02-110 X 
72-IR02-111 X 

-72-IR02-112 X 
72-IR02-113 X 
72-IR02-114 X 
72-IR02-115 X 
72-IR02-116 X 
72-IR02-117 X 
72-IR02-118 X 
72-IR02-119 X 
72-IR02-120 X X 
72-IR02-121 X 
72-IR02-122 X 
72-IR02-123 X 
72-IR02-124 X 
72-IR02-125 X 
72-IR02-126 X X 
72-IR02-127 X 
72-IR02-128 X 
72-IR02-129 X 
72-IR02-130 X 
72-IR02-131 X 
72-IR02-132 X 
72-IR02-133 X 
72-IR02-134 X 
72-IR02-135 X 

Notes: 

a Method blank contamination affected the checked samples. 

Sample concentrations either not detected or less than 5 times blank contaminant 
concentrations were flagged "U". 

b %R outside of the QC limits for checked samples. Therefore, these samples were flagged "J/UJ". 

c %D of continuing calibration did not meet the QC requirement for checked samples. 
Therefore, these samples were flagged "J/UJ". 

Abbreviations and Acronyms: 

%D - percent difference 
%R - percent recovery 
IR - Installation Restoration 

J - estimated value 

QC - quality control 
U - analyte not detected above project reporting limit 
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TABLE9-5 

SUMMARY TABLE OF VALIDATION FINDINGS 
FOR SAMPLES ANALYZED FOR TOTAL PETROLEUM HYDROCARBONS 

Sample Number Blanks3 

72-IR02-120 X 

Notes: 

• Method blank contamination affected the checked samples. 
Sample concentrations were either not detected or less than 5 times blank 
contaminant concentrations were flagged "U". 

Abbreviations and Acronyms: 

IR - Installation Restoration 
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NON-IMPACTED BUILDINGS WITHIN AN 
IMPACTED SITE, RADIOLOGICAL . 
PRECAUTIONS MAY BE REQUIRED 

IMPACTED SITES ARE SITES THAT HAVE KNOWN RADIOLOGICAL 
CONTAMINATION OR WHERE SITE HISTORY INDICATES THAT 
RADIOLOGICAL CONTMAINATION MAY BE PRESENT. 

DATUM 

HORIZONTAL DATUM: NAO 27 
VERTICAL DATUM: NGVO 29 

ABBREVIATIONS AND ACRONYMS 

IR INSTALLATION RESTORATION SITE 

FUDS FORMERLY USED DEFENSE SITES 

FIGURE 1-1 

HUNTERS POINT SHIPYARD AND IR-02 
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FIGURE 2-1 
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